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SPECIFIED DATES
AIRPORT HEIGHTS SENIOR HOUSING - CIVIL CONSTRUCTION
ITB # 26T-DV-102

Description Date and Time Location
1. Bid Packet Available March 13, 2026 via CIHA Website
2. Last Day for Questions March 31, 2026, 2:00 p.m. via email
3. Bid Due Date April 16, 2026, 2:00 p.m. CIHA Main Office
4. Public Bid Opening April 16, 2026, 2:15 p.m. via teleconference

Public Bid Opening Teleconference Information:

Microsoft Teams meeting

Join: https://teams.microsoft.com/meet/21084244049527 ?p=3ntDu6g9C9LgnUKRXf
Meeting ID: 210 842 440 495 27

Passcode: 7Uf3qh9s

Dial in by phone

+1 907-215-4044,,404804821# United States, Anchorage

Find a local number

Phone conference ID: 404 804 821#

SPECIFIED DATES
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ADVERTISEMENT FOR INVITATION TO BID
AIRPORT HEIGHTS SENIOR HOUSING - CIVIL CONSTRUCTION
ITB # 26T-DV-102

Cook Inlet Housing Authority (CIHA) is accepting sealed bids from responsible and responsive
contractors for the Airport Heights Senior Housing — Civil Construction project, located at Tract 1
Seward Towers on the northeast corner of Debarr Road and Columbine Court, in Anchorage,
Alaska.

The scope of work for this project includes furnishing, installing, performing and warranting all
work necessary to complete the Airport Heights Senior Housing civil & site development as
described in the contract documents, adhering to all applicable local, state, & federal regulatory
building codes and standards. The scope of work includes, but is not limited to, clearing, grubbing,
civil & site development, deep utilities, road closures & associated permits, etc. in preparation for
the vertical construction to be bid and developed under a separate contract. The Owner shall be
responsible for the ADOT ROW Permit and MOA Building Permit. This scope of work shall not
interfere with or delay the building construction work which is anticipated to start in July. The
selected civil contractor will need to coordinate and work with the selected building contractor on
sequencing certain tests and overlapping schedules. Additionally, the Contractor shall comply
with all administrative requirements of the contract, including the submission of a project
schedule, safety plan, schedule of values, daily reports, Section 3 reports, MBE/WBE reports,
certified payroll reports, submittals and other tasks required under the contract.

The anticipated start date is approximately April 2026, and the completion date is anticipated to
be July 1, 2026.

100% Performance and Payment Bonds will be required for the project.

Bids must be hand-delivered or mailed to CIHA at 3510 Spenard Road, Anchorage, Alaska 99503
or emailed to procurement@cookinlethousing.org to be received by the deadline below. Bids
received after this deadline shall not be accepted. It is the bidder’s responsibility to ensure its bid
is received at the specified location and time.

Specified Dates:

Bid Packet Available March 13, 2026

Last Day for Questions March 31, 2026, 2:00 p.m.
Bid Due Date April 16, 2026, 2:00 p.m.
Public Bid Opening April 16, 2026, 2:15 p.m.

Bid documents will be available on CIHA’s website at www.cookinlethousing.org. Plan holders
are responsible for checking the website for addenda.

Preference. Preference will be given to Minority- and Women-owned and Section 3 businesses.

Minority- and Women-owned and Section 3 businesses are encouraged to submit bids.
Contractors requesting a preference must submit form HUD 5369-A with its bid.

Equal Employment Opportunity. The Contractor may not discriminate against any employee or
applicant for employment because of race, religion, color, national origin, age, physical handicap,

ADVERTISEMENT FOR INVITATION TO BID
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sex, marital status, changes in marital status, pregnancy, or parenthood. The Contractor shall
post in conspicuous places, accessible to employees and applicants for employment, at the
location of the grant project, notices setting out the provisions of AS 18.80.220.

The Contractor shall state, in all solicitations or advertisements for employees to work on this
project, that the Contractor is an equal opportunity employer (EEO) and that all qualified
applicants will be considered for employment without regard to race, religion, color, national origin,
age, physical handicap, sex, marital status, changes in marital status, pregnancy, or parenthood.

The Contractor shall include the provisions of this EEO article in every subcontract relating to this
Contract and shall require the inclusion of these provisions in every agreement entered into by
any of its subcontractors, so that those provisions will be binding upon each subcontractor.

Pursuant to the Build America, Buy America Act (BABA), enacted as part of the Infrastructure
Investment and Jobs Act. Pub. L. 117-58, 41 U.S.C. § 8301 note, the Recipient of the Federal
Financial Assistance used to fund this infrastructure project is required to apply a domestic
content procurement preference (the “Buy America Preference” or “BAP”) for all construction,
alteration, maintenance, or repair of public infrastructure, including buildings and real property,
unless application of the BAP has been waived by HUD. Accordingly, this agreement shall be
carried out in accordance with BABA.

This Invitation to Bid is not to be construed as a commitment of any kind nor does it commit CIHA
to pay for any cost incurred in the submission of bids or any other incurred costs prior to the
execution of a contract.

Published March 13, 2026, through April 16, 2026, at www.cookinlethousing.org.

ADVERTISEMENT FOR INVITATION TO BID
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INVITATION TO BID
AIRPORT HEIGHTS SENIOR HOUSING - CIVIL CONSTRUCTION
ITB # 26T-DV-102

Cook Inlet Housing Authority (CIHA) is accepting sealed bids from responsible and responsive
contractors for the Airport Heights Senior Housing — Civil Construction project, located at Tract
1 Seward Towers on the northeast corner of Debarr Road and Columbine Court, in Anchorage,
Alaska.

Sealed bids must be submitted, clearly marked: “Attn: Procurement, ITB # 26T-DV-102,
Airport Heights Senior Housing — Civil Construction — Do Not Open”. CIHA will reject
proposals received after the deadline. Faxed bids will not be accepted. CIHA will open and read
accepted bids at the time stated in the Specified Dates

e Mailed and/or hand-delivered bids: Bids must be received at CIHA, Attention:
Procurement, 3510 Spenard Road, Anchorage, Alaska 99503 no later than the
deadline stated in the Specified Dates according to the time clock located at CIHA’s front
desk.

o Emailed bids: Bids must be received by the Procurement Department at
procurement@cookinlethousing.org. Bids must be received no later than the deadline,
according to the time and date received by CIHA’s email server.

QUESTIONS

CIHA will not be bound by any oral interpretation of this ITB. Questions are encouraged and must
be sent in writing to Procurement by the deadline in the Specified Dates. Questions received
after the deadline will be disregarded. Substantive issues received by the deadline will be
answered by addendum to all plan holders.

o Email: procurement@cookinlethousing.org
No questions shall be directed to any other CIHA employees or CIHA representatives.

SCHEDULE
The anticipated start date is approximately April 2026, and the completion date is anticipated to
be July 1, 2026.

SCOPE OF WORK

The scope of work for this project includes furnishing, installing, performing and warranting all
work necessary to complete the Airport Heights Senior Housing — civil & site development as
described in the contract documents, adhering to all applicable local, state, & federal regulatory
building codes and standards. The scope of work includes, but is not limited to, clearing,
grubbing, civil & site development, deep utilities, road closures & associated permits, etc. in
preparation for the vertical construction under a separate contract. The Owner shall be
responsible for the ADOT ROW Permit and MOA Building Permit. This scope of work shall not
interfere with or delay the building construction work which is anticipated to start in July. The
selected contractor will need to coordinate and work with the selected building contractor on
sequencing certain tests and overlapping schedules. Additionally, the Contractor shall comply
with all administrative requirements of the contract, including the submission of a project
schedule, safety plan, schedule of values, daily reports, Section 3 reports, MBE/WBE reports,
certified payroll reports, submittals and other tasks required under the contract.

INVITATION TO BID Page 4 of 135
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BID, PERFORMANCE AND PAYMENT BONDS

The Contractor will be required to submit 100% payment and performance bonds for the project
and shall submit with its bid a letter from its surety evidencing the bidder’s ability to obtain this
bonding should it be awarded the project. A 5% bid bond must be submitted with the Contractor’s
bid, as stated in the Instructions to Bidders.

This bonding requirement is a funding source requirement and cannot be waived.

INDEMNITY AND INSURANCE REQUIREMENTS

See Insurance and Indemnity Requirements Form for details on the insurance requirements. No
Contract will be signed until the certificate(s) of insurance have been received and approved by
the CIHA Procurement Manager. If the insurance expires or is cancelled during the term of the
contract, progress payments will be suspended, and work must cease.

PREFERENCE
The work to be performed under this contract is subject to Minority Business Enterprise (MBE)
or Women'’s Business Enterprise (WBE) and Section 3 preference.

In order to be deemed a bona fide Minority Business Enterprise (MBE) or Women’s Business
Enterprise (WBE) a firm must be an independent business concern which is at least fifty-one
percent (51%) owned and controlled by minority group members or women (refer to MBE WBE
Requirements).

In order to be deemed a bona fide Section 3 Business, a firm must be at least 51% or more
owned by a Section 3 Resident, have 30% or more full-time workers who are Section 3
Residents, or commit to subcontract to at least 25% of all subcontracts to Section 3 businesses
(refer to Section 3 Requirements).

Any firm stating a MBE or WBE preference or Section 3 preference must submit a certification
form (refer to MBE/WBE and Section 3 Requirements).

If comparable bids are submitted from a responsible minority-, woman-owned, or Section 3
enterprise and a responsible non-minority-, woman-owned, or Section 3 enterprise, CIHA will
award to the small, minority, women-owned, or Section 3 enterprise.

SECTION 3 OF THE HOUSING & URBAN DEVELOPMENT ACT OF 1968

The work to be performed under this contract is subject to Section 3 of the Housing and Urban
Development Act of 1968, as amended (12 U.S.C. 1701u), and the implementing regulations at
24 CFR Part 75. To the greatest extent feasible, the Contractor shall provide economic
opportunities in employment, training, and contracting to Section 3 workers and Section 3
business concerns, in accordance with 24 CFR Part 75. The Contractor shall include the
applicable Section 3 clause in every subcontract subject to 24 CFR Part 75 and shall comply
with all Section 3 reporting and documentation requirements set forth in the ITB Documents.

WAGE DETERMINATION

Federal Davis-Bacon Wages and Certified Payroll are required for this project. All contractors for
this project must comply with all Federal Labor Standard Requirements and will require payment
of the Federal Davis-Bacon wage for the specific geographic region in which the project is
located. See the Wage Determination Requirements.

INVITATION TO BID Page 5 of 135
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BABA REQUIREMENTS

Pursuant to the Build America, Buy America Act (BABA), enacted as part of the Infrastructure
Investment and Jobs Act. Pub. L. 117-58, 41 U.S.C. § 8301 note, the Recipient of the Federal
Financial Assistance used to fund this infrastructure project is required to apply a domestic
content procurement preference (the “Buy America Preference” or “BAP”) for all construction,
alteration, maintenance, or repair of public infrastructure, including buildings and real property,
unless application of the BAP has been waived by HUD. Accordingly, this agreement shall be
carried out in accordance with BABA.

PAYMENT TERMS

See General Conditions, part 27, pp. 9-10, for Payments and Retainage. Terms are NET forty-
five (45) days, subject to any discounts for prompt payment. CIHA has implemented an Electronic
Funds Transfer (EFT) payment process. The awarded Contractor will complete an ACH
Registration Form to sign up for EFT payments.

BID SUBMITTAL

Bidder shall supply all information and submittals required by the ITB documents to constitute a
proper bid. The bid must clearly state the legal name, address, telephone number, and email
address of the bidder. The bid must be signed above the typed or printed name and title of the
signer. The signer shall have the legal authority to bind the bidder to the bid. Any changes that
are made to this bid using correction fluid, writing utensils, etc. before submission must be dated
and initialed in each area that a change was made. No bids may be withdrawn without the written
consent of CIHA for a period of ninety (90) days subsequent to the deadline date for receipt of
bids.

AWARD

Award of a firm, fixed-price Contract for the specified Work will be made in accordance with
CIHA’s procurement policies to the lowest priced, responsive and responsible bidder consistent
with the terms of this ITB. CIHA reserves the right to reject any and all bids for this work and to
waive any technicality or informality in the procurement process that is deemed in the best
interest of CIHA. This Invitation to Bid is not to be construed as a commitment of any kind nor
does it commit CIHA to pay for any cost incurred in the submission of any bid or any other
incurred cost prior to the execution of a Contract.

Upon issuance of the Notice of Intent to Award, the successful contractor shall provide the
following within five (5) business days:

e Insurance letter verifying limits can be met (per Indemnity and Insurance Requirements)
e Subcontractor list along with any self-performed work per task
e Construction Baseline Schedule for Owner approval
e Detailed Schedule of Values for Owner approval
DISPUTES

In the event any dispute arises from this ITB, such dispute will be resolved in accordance with
CIHA'’s policies and procedures.

CLOSE OUT PROCEDURES

Closeout procedures and requirements can be found in the Closeout Procedures. Closeout
documents must be received before full and final payment will be made to the Contractor.

INVITATION TO BID Page 6 of 135
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Instructions to Bidders

1. Bid Preparation and Submission

(a) Bidders are expected to examine the specifications, drawings,
all instructions, and, if applicable, the construction site (see also the
contract clause entitled Site Investigation and Conditions Affect-
ing the Work ofthe General Conditions of the Contract). Failure to do
so will be at the Bidders’ risk.

(b) All bids must be submitted on the forms provided by Cook Inlet
Housing Authority (CIHA). Bidders shall furnish all the information
required by the solicitation. Bids must be signed and the bidder’s
name typed or printed on the bid sheet and each continuation sheet
which requires the entry of information by the bidder. Erasures or
other changes must be initialed by the person signing the bid. Bids
signed by an agent shall be accompanied by evidence of that agent’s
authority. (Bidders should retain a copy of their bid for their records.)

(d) All bid documents shall be sealed in an envelope which shall be
clearly marked with the words “Bid Documents,” the Invitation for
Bids (ITB) number, any project or other identifying number, the
bidder's name, and the date and time for receipt of bids.

(e) Ifthis solicitation requires bidding on all items, failure to do so will
disqualify the bid. If bidding on all items is not required, Bidders
should insert the words “No Bid” in the space provided for any item
on which no price is submitted.

(f) Unless expressly authorized elsewhere in this solicitation, alter-
nate bids will not be considered.

(g) Unless expressly authorized elsewhere in this solicitation, bids
submitted by telegraph or facsimile (fax) machines will not be
considered.

2. Explanations and Interpretations to Prospective
Bidders

(@) Any prospective bidder desiring an explanation or interpretation
of the solicitation, specifications, drawings, etc., must request it at
least 7 days before the scheduled time for bid opening. Requests
may be oral or written. Oral requests must be confirmed in writing.
The only oral clarifications that will be provided will be those clearly
related to solicitation procedures, i.e., not substantive technical
information.  No other oral explanation or interpretation will be
provided. Any information given a prospective bidder concerning
this solicitation will be furnished promptly to all other prospective
Bidders as a written amendment to the solicitation, if that information
is necessary in submitting bids, or if the lack of it would be prejudicial
to other prospective Bidders.

(b) Any information obtained by, or provided to, a bidder other than
by formal amendment to the solicitation shall not constitute a change
to the solicitation.

3. Amendments to Invitation to Bids

(a) Ifthis solicitation is amended, then all terms and conditions which
are not modified remain unchanged.

(b) Bidders shall acknowledge receipt of any amendment to this
solicitation (1) by signing and returning the amendment, (2) by
identifying the amendment number and date on the bid form, or (3)
by letter, or email, if those methods are authorized in the
solicitation. CIHA must receive acknowledgment by the time and at
the place specified for receipt of bids. Bids which fail to acknowledge
the bidder’s receipt of any amendment will result in the rejection of the
bid if the amendment(s) contained information which substantively
changed the CIHA'’s requirements.

(c) Amendments will be on filein-the-effices-ef ClHA-and th
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4. Responsibility of Prospective Contractor

(@ CIHA will award contracts only to responsible prospective
contractors who have the ability to perform successfully under the
terms and conditions of the proposed contract. In determining the
responsibility of a bidder, CIHA will consider such matters as the
bidder’s:

(1) Integrity;
(2) Compliance with public policy;
(3) Record of past performance; and

(4) Financial and technical resources (including construction
and technical equipment).

(b) Before a bid is considered for award, the bidder may be re-
quested by CIHA to submit a statement or other documentation
regarding any of the items in paragraph (a) above. Failure by the
bidder to provide such additional information shall render the bidder
nonresponsible and ineligible for award.

5. Late Submissions, Modifications, and Withdrawal of Bids

(@) Any bid received at the place designated in the solicitation after
the exact time specified for receipt will not be considered unless it is
received before award is made and it:

(1) Was sent by registered or certified mail not later than the
fifth calendar day before the date specified for receipt of offers (e.g.,
an offer submitted in response to a solicitation requiring receipt of
offers by the 20th of the month must have been mailed by the 15th);

(2) Was sent by mail, anditis determined by CIHA that the late
receipt was due solely to mishandling by CIHA after receipt at CIHA;
or

(3) Was sent by U.S. Postal Service Express Mail Next Day
Service - Post Office to Addressee, not later than 5:00 p.m. at the
place of mailing two working days prior to the date specified for
receipt of Bids. The term “working days” excludes weekends and
observed holidays.

(b) Any modification or withdrawal of a bid is subject to the same
conditions as in paragraph (a) of this provision.

(c) The only acceptable evidence to establish the date of mailing of
a late bid, modification, or withdrawal sent either by registered or
certified mail is the U.S. or Canadian Postal Service postmark both
on the envelope or wrapper and on the original receipt from the U.S.
or Canadian Postal Service. Both postmarks must show a legible
date or the bid, modification, or withdrawal shall be processed as if
mailed late. “Postmark” means a printed, stamped, or otherwise
placed impression (exclusive of a postage meter machine impres-
sion) that is readily identifiable without further action as having been
supplied and affixed by employees of the U.S. or Canadian Postal
Service on the date of mailing. Therefore, Bidders should request the
postal clerk to place a hand cancellation bull’s-eye postmark on both
the receipt and the envelope or wrapper.

(d) The only acceptable evidence to establish the time of receipt at
CIHA is the time/date stamp of PHA/IHA on the Bid wrapper or other
documentary evidence of receipt maintained by CIHA.

(e) The only acceptable evidence to establish the date of mailing of
a late bid, modification, or withdrawal sent by Express Mail Next Day
Service-Post Office to Addressee is the date entered by the post
office receiving clerk on the “Express Mail Next Day Service-Post
Office to Addressee” label and the postmark on both the envelope or
wrapper and on the original receipt from the U.S. Postal Service.
“Postmark” has the same meaning as defined in paragraph (c) of this
provision, excluding postmarks of the Canadian Postal Service.
Therefore, Bidders should request the postal clerk to place a legible
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(f) Notwithstanding paragraph (a) of this provision, a late modifica-
tion of an otherwise successful bid that makes its terms more
favorable to CIHA will be considered at any time itis received and may
be accepted.

(g) Bids may be withdrawn by written notice, or if authorized by this
solicitation, received at any time before the exact time set for
opening of bids; provided that written confirmation of withdrawals
over the signature of the bidder is mailed and postmarked prior to
the specified bid opening time. A bid may be withdrawn in person
by a bidder or its authorized representative if, before the exact time
set for opening of bids, the identity of the person requesting
withdrawal is established and the person signs a receipt for the bid.

6. Bid Opening

All Bids received by the date and time of receipt specified in the
solicitation will be publicly opened and read. The time and place of
opening will be as specified in the solicitation. Bidders and other
interested persons may be present. If respondent representatives
are present for the opening, each Bid shall be opened, and only the
name of the responding company shall be announced.

7. Service of Protest
(@) Definitions. As used in this provision:

“Interested party” means an actual or prospective bidder whose
direct economic interest would be affected by the award of the
contract.

“Protest” means a written objection by an interested party to this
solicitation or to a proposed or actual award of a contract pursuant to
this solicitation.

(b) Protests shall be served on the Contracting Officer by obtaining
written and dated acknowledgement from —

Rashaad Esters
Procurement Manager

Cook Inlet Housing Authority
3510 Spenard Road
Anchorage, Alaska 99503

[Contracting Officer designate the official or location where a protest
may be served on the Contracting Officer]

(c) All protests shall be resolved in accordance with CIHA’s protest
policy and procedures, copies of which are maintained at CIHA.
8. Contract Award

(a) CIHA will award a contract resulting from this solicitation to the
responsible offeror whose offer conforming to the solicitation will be
most advantageous to CIHA, cost or price and other factors,
specified elsewhere in this solicitation, considered.

(b) CIHA may
(1) reject any or all offers if such action is in CIHA's interest,
(2) accept other than the lowest offer,

(3) waive informalities and minor irregularities in offers
received, and

(4) award more than one contract for all or part of the
requirements stated.

(c) If this solicitation is a request for proposals, CIHA may award a
contract on the basis of initial offers received, without discussions.
Therefore, each initial offer should contain the offeror's best terms
from a cost or price and technical standpoint.

INSTRUCTIONS TO BIDDERS

(d) A written award or acceptance of offer mailed or otherwise
furnished to the successful offeror within the time for acceptance
specified in the offer shall result in a binding contract without further
action by either party. If this solicitation is a request for proposals,
before the offer's specified expiration time, CIHA may accept an
offer, whether or not there are negotiations after its receipt, unless a
written notice of withdrawal is received before award. Negotiations
conducted after receipt of an offer do not constitute a rejection or
counteroffer by CIHA.

(e) Neither financial data submitted with an offer, nor representations
concerning facilities or financing, will form a part of the resulting
contract.

9. Bid Guarantee (applicable to construction and
epuipment contracts exceeding $25,000)

All bids must be accompanied by a negotiable bid guarantee which
shall not be less than five percent (5%) of the amount of the bid. The
bid guarantee may be a certified check, bank draft, U.S. Government
Bonds at par value, or a bid bond secured by a surety company
acceptable to the U.S. Government and authorized to do business in
the state where the work is to be performed. Certified checks and
bank drafts must be made payable to the order of CIHA. The bid
guarantee shall insure the execution of the contract and the
furnishing of a method of assurance of completion by the successful
bidder as required by the solicitation. Failure to submit a bid
guarantee with the bid shall result in the rejection of the bid. Bid
guarantees submitted by unsuccessful Bidders will be returned as
soon as practicable after bid opening.

10. Assurance of Completion

(a) Unless otherwise provided in State law, the successful bidder
shall furnish an assurance of completion prior to the execution of any
contract under this solicitation. This assurance shall be separate
performance and payment bonds, each for 100 percent or more of
the contract price.

(b) Bonds must be obtained from guarantee or surety companies
acceptable to the U.S. Government and authorized to do business in
the state where the work is to be performed. Individual sureties will
not be considered. U.S. Treasury Circular Number 570, published
annually in the Federal Register, lists companies approved to act as
sureties on bonds securing Government contracts, the maximum
underwriting limits on each contract bonded, and the States in which
the company is licensed to do business. Use of companies listed in
this circular is mandatory. Copies of the circular may be downloaded
on the U.S. Department of Treasury website http://
www.fms.treas.gov/c570/index.html, or ordered for a minimum fee by
contacting the Government Printing Office at (202) 512-2168.

(c) Each bond shall clearly state the rate of premium and the total
amount of premium charged. The current power of attorney for the
person who signs for the surety company must be attached to the
bond. The effective date of the power of attorney shall not precede
the date of the bond. The effective date of the bond shall be on or
after the execution date of the contract. (d) Failure by the successful
bidder to obtain the required assurance of completion within the time
specified, or within such extended period as CIHA may grant based
upon reasons determined adequate by CIHA, shall render the bidder
ineligible for award. CIHA may then either award the contract to the
next lowest responsible bidder or solicit new bids. CIHA may retain
the ineligible bidder’s bid guarantee.
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AIRPORT HEIGHTS SENIOR HOUSING - CIVIL CONSTRUCTION
COOK INLET HOUSING AUTHORITY

BIDDERS CHECKLIST
AIRPORT HEIGHTS SENIOR HOUSING - CIVIL CONSTRUCTION
ITB # 26T-DV-102

NOTICE TO BIDDERS: REMOVE THIS SECTION AND SUBMIT WITH BID

All responsive Bids MUST contain the following:

8.

9.

Bid Form*

Bid Bond*

Lobbying Certificate and Disclosure Packet*
Form of Non-Collusive Affidavit®

Letter from Contractor’s surety evidencing the proposer’s ability to obtain
the required bonding capacity should it be awarded the project*

Current State of Alaska Business License
Current State of Alaska Contractor’s License
Current Municipality of Anchorage Contractor’s License

Completed IRS form W9*

10. Preliminary Schedule of Values

11. Preliminary Project Schedule

*All Bid documents requiring signature must be signed and dated.

O 0oddoo ooogdd

Bids submitted without one or more requirements listed above are subject to
rejection.

BIDDERS CHECKLIST
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AIRPORT HEIGHTS SENIOR HOUSING - CIVIL CONSTRUCTION
COOK INLET HOUSING AUTHORITY

BID FORM
AIRPORT HEIGHTS SENIOR HOUSING - CIVIL CONSTRUCTION
ITB # 26T-DV-102

1) The undersigned, (Company
Name) on this date: , having familiarized itself with the local
conditions affecting the scope and cost of work, and with the Invitation to Bid (ITB),
including the Construction Drawings and Specifications, Bid Form, General Conditions,
Form of Contract, project drawings, and the Scope of Work, hereby proposes to furnish
all labor, material, equipment and services required to complete the Airport Heights Senior
Housing — Civil Construction project in accordance with all sections of this Invitation to Bid,
including the Build America, Buy America (BABA) Act.

Bidder to submit a Firm, Fixed-Price bid to complete the work as described in the ITB.
Additionally, the bid shall include all administrative requirements of the contract, including
but not limited to the submission of a project schedule, safety plan, schedule of values,
daily reports, submittals as required, and other tasks required under the contract, as well
as ancillary and miscellaneous work as described or reasonably inferable from the ITB.

Total Lump Sum Base Bid Scope of Work: The project scope includes but is not
limited to the Contractor furnishing, installing and performing work necessary to
complete the Airport Heights Senior Housing civil and site development as described
in the contract documents, adhering to all applicable local, state & federal regulatory
building codes and standards. The scope of work includes clearing and grubbing the
site as detailed on sheet C2.0, civil & site development, deep utilities, road closures &
associated permits, etc. in preparation for the vertical contractor to have access and
start building construction on July 1, 2026. The Owner shall procure the ADOT ROW
Permit and MOA Building Permit.

Completion Date: July 1, 2026
Total Lump Sum Base Bid: $

(Written Amount): $

Additive Alternate #1: Complete excavation, fill and grade for “Future Building” and
hardscape sections as indicated on sheet C3.5 and site section sheet details.

Completion Date: August 31, 2026
Bid: $

(Written Amount): $

Page 10 of 135
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AIRPORT HEIGHTS SENIOR HOUSING - CIVIL CONSTRUCTION
COOK INLET HOUSING AUTHORITY

2)

3)

4)

7)

Additive Alternate #2: Extend installation of deep utilities (water, sewer, and storm
drain) as highlighted on sheet C3.4 to support “Future Building” and developments.

Completion Date: September 30, 2026
Bid: $
(Written Amount): $

The lowest bid shall be determined by the Total Lump Sum.

In submitting this bid, it is understood that the right is reserved by CIHA to reject any and
all bids at its sole discretion and for its convenience or benefit. The bidder agrees to
execute and deliver to CIHA a contract in the prescribed form and furnish the required
performance and payment bonds within five (5) days of contract execution.

I/'We have submitted with this bid the following items:

Bid Form

Bid Bond

Lobbying Certificate and Disclosure

Form of Non-Collusive Affidavit

Letter from Contractor’s Surety evidencing the proposer’s ability to obtain the
required bonding capacity should it be awarded the project.

Current State of Alaska Business License

Current State of Alaska Contractor’s License

Current Municipality of Anchorage Contractor’s License

Completed IRS form W9

Airport Heights Senior Housing — Civil Construction Preliminary Schedule of
Values

k. Airport Heights Senior Housing — Civil Construction Preliminary Project Schedule

S e

- e N (o ]

Bid cannot be withdrawn for a period of ninety (90) days without the express permission

of CIHA.

I/We further acknowledge receipt of the following addenda:

Addendum No.:  Dated:
Addendum No.:  Dated:
Addendum No.:  Dated:
Addendum No.: __ Dated:
Addendum No.: Dated:

Non-Collusive Affidavit: By submission of this bid, the bidder certifies that in making the
foregoing bid, that such bid is genuine and not collusive or a sham; that said bidder has not
colluded, conspired, connived or agreed, directly or indirectly, with any bidder or person, to
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AIRPORT HEIGHTS SENIOR HOUSING - CIVIL CONSTRUCTION
COOK INLET HOUSING AUTHORITY

put in a sham bid or to refrain from quoting, and has not in any manner, directly or indirectly,
sought by agreement or collusion, or communications or conference, with any person, to fix
the bid price of affiant or any other bidder, or to fix any overhead, profit or cost element or
said bid price, or of that of any other bidder, or to secure any advantage against the Cook
Inlet Housing Authority or any person interested in the proposed contract; and that all
statements in said bid are true.

8) I/We further understand the penalty for making false statements in offers is prescribed by
federal law at 18 U.S.C. §1001.

Bid Submitted by:

NAME OF BIDDER OFFICIAL ADDRESS
Signature Address

Print Name and Title City, State, Zip Code
Email Phone

Page 12 of 135
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AIRPORT HEIGHTS SENIOR HOUSING - CIVIL CONSTRUCTION
COOK INLET HOUSING AUTHORITY

BID BOND
AIRPORT HEIGHTS SENIOR HOUSING - CIVIL CONSTRUCTION
ITB # 26T-DV-102

KNOW ALL MEN BY THESE PRESENTS, that we, as
PRINCIPAL, and as SURETY, are held firmly bound into
COOK INLET HOUSING AUTHORITY (hereinafter called “CIHA”), Owner, in the penal sum of
(% ), lawful money of the United States, for the payment of which
sum will and truly to be made, we bind ourselves, our heirs, executors, administrators, successors
and assigns, jointly and severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION IS SUCH that, whereas the Principal has submitted the
accompanying bid, dated this day of 2026, for

NOW, THEREFORE, if the Principal shall not withdraw said bid within the period specified therein
after the opening of the same, or, if no period be specified, within ninety (90) days after the bid
opening, and shall within the period specified therefore, or, if no period be specified within ten
(10) days after the prescribed forms are presented to him for signature, enter into a written
contract with CIHA in accordance with the bid. as accepted, and give the required performance
and payment security, for the faithful performance and proper fulfilment of such contract; or in
the event of the withdrawal of said bid within the period specified, or the failure to enter into such
contract and give such security within the time specified, if the Principal shall pay CIHA the
difference between the amount specified in said bid and the amount for which CIHA may procure
the required work or supplies or both, if the latter amount be in excess of the former, then the
above obligation shall be void and of no effect; otherwise to remain in full force and virtue.

IN WITNESS WHEREOF, the above bound parties have executed this instrument this

day of 2026, the name and corporate seal of each corporate party
being hereto affixed and these present duly signed by its undersigned representative, pursuant
to authority of its governing body.

In presence of:

(Principal)

(Surety)

BID BOND
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US Department of Housing and Urban Development US Department of Agriculture
Office of Housing/Federal Housing Commissioner Farmers Home Administration
Part I to be completed by Controlling Participant(s) of Covered Projects For HUD HQ/FmHA use only

(See instructions)
Reason for submission:

1.  Agency name and City where the application is filed 2. Project Name, Project Number, City and Zip Code
Cook Inlet Housing Authority - Anchorage Airport Heights Senior Housing - Civil Construction - Anchorage 99508
3. Loan or Contract amount $ 4. Number of Units or Beds 5. Section of Act 6. Type of Project (check one)
TBD N/A [ Existing [] Rehabilitation Y Proposed (New)
7. List all proposed Controlling Participants and attach complete organization chart for all organizations showing ownership %
Name and address ( Last, First, Middle Initial) of controlling participant(s) proposing to participate 8 Role of Each Principal in Project 9. SSN or IRS Employer Number (TIN)

1. Schedule A contains a listing, for the last ten years, of every project assisted or insured by HUD, USDA FmHA and/or State and local government housing finance agencies in which the controlling participant(s) have
participated or are now participating.

2. For the period beginning 10 years prior to the date of this certification, and except as shown on the certification:

a. No mortgage on a project listed has ever been in default, assigned to the Government or foreclosed, nor has it received mortgage relief from the mortgagee;

b. The controlling participants have no defaults or noncompliance under any Conventional Contract or Turnkey Contract of Sale in connection with a public housing project;

c. There are no known unresolved findings as a result of HUD audits, management reviews or other Governmental investigations concerning the controlling participants or their projects;

d. There has not been a suspension or termination of payments under any HUD assistance contract due to the controlling participant’s fault or negligence;

e. The controlling participants have not been convicted of a felony and are not presently the subject of a complaint or indictment charging a felony. (A felony is defined as any offense punishable by imprisonment for a term
exceeding one year, but does not include any offense classified as a misdemeanor under the laws of a State and punishable by imprisonment of two years or less);

f. The controlling participants have not been suspended, debarred or otherwise restricted by any Department or Agency of the Federal Government or of a State Government from doing business with such Department or

Agency;

g. The controlling participants have not defaulted on an obligation covered by a surety or performance bond and have not been the subject of a claim under an employee fidelity bond;

3. All the names of the controlling participants who propose to participate in this project are listed above.

4. None of the controlling participants isa HUD/FmHA employee or a member of a HUD/FmHA employee's immediate household as defined in Standards of Ethical Conduct for Employees of the Executive Branch in 5
C.F.R. Part 2635 (57 FR 35006) and HUD's Standard of Conduct in 24 C.F.R. Part 0 and USDA's Standard of Conduct in 7 C.F.R. Part 0 Subpart B.

5. None of the controlling participants is a participant in an assisted or insured project as of this date on which construction has stopped for a period in excess of 20 days or which has been substantially completed for more
than 90 days and documents for closing, including final cost certification, have not been filed with HUD or FmHA.

6.None of the controlling participants have been found by HUD or FmHA to be in noncompliance with any applicable fair housing and civil rights requirements in 24 CFR 5.105(a). (If any controlling participants have been
found to be in noncompliance with any requirements, attach a signed statement explaining the relevant facts, circumstances, and resolution, if any).

7. None of the controlling participants is a Member of Congress or a Resident Commissioner nor otherwise prohibited or limited by law from contracting with the Government of the United States of America.

8. Statements above (if any) to which the controlling participant(s) cannot certify have been deleted by striking through the words with a pen, and the controlling participant(s) have initialed each deletion (if any) and have
attached a true and accurate signed statement (if applicable) to explain the facts and circumstances.

1/We, the undersigned, certify under penalty of perjury that the information provided above is true and correct. WARNING: Anyone who knowingly submits a false claim or makes a false statement is subject to

criminal and/or civil penalties, including confinement for up to 5 years, fines, and civil and administrative penalties. (18 U.S.C. §§ 287, 1001, 1010, 1012, 1014; 31 U.S.C. §3729, 3802).
Name of Controlling Participant Signature of Controlling Certification Date Area Code and Tel. No.
Participant (mm/dd/yyyy)
This form prepared by (print name) | Area Code and Tel. No.

PREVIOUS PARTICIPATION CERTIFICATE Page 14 of 135
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Schedule A: List of Previous Projects and Section 8 Contracts. Below is a complete list of the controlling participants’ previous participation projects and participation history in
covered projects as per 24 CFR, part 200 §200.214 and multifamily Housing programs of FmHA, State and local Housing Finance Agencies, if applicable. Note: Read and follow the
instruction sheet carefully. Make full disclosure. Add extra sheets if you need more space. Double check for accuracy. If no previous projects, write by your name, “No previous

participation, First Experience”.

1. Controlling Participants’ Name (Last, First)

2. List of previous projects (Project name,
project ID and, Govt. agency involved)

3.List Participants’ Role(s)
(indicate dates participated, and if
fee or identity of interest
participant)

4. Status of loan
(current, defaulted,
assigned, foreclosed)

5.Was the Project ever
in default during your
participation

Yes No Ifyes, explain

6. Last MOR rating and
Physical Insp. Score and
date

Part II- For HUD Internal Processing Only

Received and checked by me for accuracy and completeness; recommend approval or refer to Headquarters after checking appropriate box.

Date (mm/dd/yyyy)

Tel No. and area code

Staff

Processing and Control

recommended.

DBA Name match in system

DA. No adverse information; form HUD-2530 approval

[]C. Disclosure or Certification problem

|:| D. Other (attach memorandum)

Signature of authorized reviewer

Signature of authorized reviewer

Approved

D Yes |:| No

Date (mm/dd/yyyy)

PREVIOUS PARTICIPATION CERTIFICATE
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AIRPORT HEIGHTS SENIOR HOUSING - CIVIL CONSTRUCTION
COOK INLET HOUSING AUTHORITY

Instructions for Completing the Previous Participation Certificate, form HUD-2530

Carefully read these instructions and the applicable regulations. A copy of the regulations published at 24 C.F.R. part 200, subpart H,
§ 200.210-200.222 can be obtained on-line at www.gpo.gov and from the Account Executive at any HUD Office. Type or print neatly
in ink when filling out this form. Incomplete form will be returned to the applicant.

Attach extra sheets as you need them. Be sure to indicate "Continued on Attachments" wherever appropriate. Sign each additional page
that you attach if it refers to you or your record. Carefully read the certification before you sign it. Any questions regarding the form
or how to complete it can be answered by your HUD Account Executive.

Purpose: This form provides HUD/USDA FmHA with a certified report of all previous participation in relevant HUD/USDA programs
by those parties submitting the application. The information requested in this form is used by HUD/USDA to determine if you meet the
standards established to ensure that all controlling participants in HUD/USDA projects will honor their legal, financial and contractual
obligations and are of acceptable risks from the underwriting standpoint of an insurer, lender or governmental agency. HUD requires
that you certify and submit your record of previous participation, in relevant projects, by completing and signing this form, before your
participation can be approved.

HUD approval of your certification is a necessary precondition for your participation in the project and in the capacity that you
propose. If you do not file this certification, do not furnish the information requested accurately, or do not meet established standards,
HUD will not approve your certification.

Note that approval of your certification does not obligate HUD to approve your project application, and it does not satisfy all other
HUD program requirements relative to your qualifications.

Who Must Sign and File Form HUD-2530: Form HUD-2530 must be completed and signed by all Controlling Participants of
Covered Projects, as such terms are defined in 24 CFR part 200 §200.212, and as further clarified by the Processing Guide (HUD
notice H 2016-15) referenced in 24 CFR §200.210(b) and available on the HUD website at:
http://portal.hud.gov/hudporta/HUD?src=/program offices/housing/mth/prevparticipation.

Where and When Form HUD-2530 Must Be Filed: The original of this form must be submitted to the HUD Office where your project
application will be processed at the same time you file your initial project application. This form must be filed with applications for
projects listed in 24 CFR §200.214 and for the Triggering Events listed at 24 CFR §200.218.

PREVIOUS PARTICIPATION CERTIFICATE Page 16 of 135
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Review of Adverse Determination: If approval of your participation in a HUD project is denied, withheld, or conditionally granted on
the basis of your record of previous participation, you will be notified by the HUD Office. You may request reconsideration in
accordance with 24 CFR §200.222 and further clarified by the Processing Guide. Request must be made in writing within 30 days from
your receipt of the notice of determination.

The Department of Housing and Urban Development (HUD) is authorized to collect this information by law 42 U.S.C. 3535(d) and
by regulation at 24 CFR 200.210. This information is needed so that principals applying to participate in multifamily programs
can become HUD-approved controlling participants. The information you provide will enable HUD to evaluate your record with
respect to established standards of performance, responsibility and eligibility. Without prior approval, a controlling participant
may not participate in a proposed or existing multifamily or healthcare project. HUD uses this information to evaluate whether or
not controlling participants pose an unsatisfactory underwriting risk. The information is used to evaluate the potential
controlling participants and approve only individuals and organizations that will honor their legal, financial and contractual
obligations.

Privacy Act Statement: The Housing and Community Development Act of 1987, 42 U.S.C. 3543 requires persons applying for a
Federally-insured or guaranteed loan to furnish his/her Social Security Number (SSN). HUD must have your SSN for identification
of your records. HUD may use your SSN for automated processing of your records and to make requests for information about you
and your previous records with other public agencies and private sector sources. HUD may disclose certain information to Federal,
State and local agencies when relevant to civil, criminal, or regulatory investigations and prosecutions. It will not be otherwise
disclosed or released outside of HUD, except as required and permitted by law. You must provide all of the information requested
in this application, including your SSN. Failure to provide any of the information will result in your disapproval of participation in
this HUD program. APPS SORN could be accessed in Federal Register / Vol. 81, No. 146 / Friday, July 29, 2016 / Notices ([Docket
No. FR-5921-N-10] Implementation of the Privacy Act of 1974, as Amended; Amended System of Records Notice, Active Partners
Performance System).

PRA Statement: The public reporting burden is estimated at 3 hours per response, including the time for reviewing instructions,
searching existing data sources, gathering, and maintaining the data needed, and completing and reviewing the collection of
information.

Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions to reduce
this burden, to the Reports Management Officer, Paperwork Reduction Project, to the Office of Information Technology, US.
Department of Housing and Urban Development, Washington, DC 20410-3600. When providing comments, please refer to OMB
Approval No. 2502-0118. HUD may not conduct and sponsor, and a person is not required to respond to, a collection of information
unless the collection displays a valid control number.
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The collection is authorized by 12 U.S.C 1702-1715z; 42 U.S.C. 3535(d). HUD form 2530 is created to collect information as
mandated by 24 CFR Part 200. The HUD-2530 form is used to protect HUD’s Multifamily Housing and Healthcare programs by
comprehensively assessing industry participants’ risk. It is the Department’s policy that participants in its housing programs honor
their legal, financial, and contractual obligations. Accordingly, uniform standards are established for approvals, disapprovals, or
withholding actions on principals in projects, based upon their past performances as well as other relevant information. Respondents
such as owners, management agents, master tenants, general contractors, and nursing home operators are subject to review. The
information on this form needs to be collected by the Department to evaluate participants’ previous performance and compliance with
contracts, regulations, and directives.

PREVIOUS PARTICIPATION CERTIFICATE Page 18 of 135
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FORM OF NON-COLLUSIVE
AFFIDAVIT

(PRIME BIDDER)

STATE OF ALASKA
ss.

~— —

THIRD JUDICIAL DISTRICT )

, being first duly sworn, deposes and says:

“That he/she is the bidder, or a partner or officer of the firm, party, etc., making the
foregoing proposal or bid, that such proposal or bid is genuine and not collusive or
a sham; that said bidder has not colluded, conspired, connived or agreed, directly
or indirectly, with any bidder or person, to put in a sham bid or to refrain from
bidding, and has not in any manner, directly or indirectly, sought by agreement or
collusion, or communications or conference, with any person, to fix the bid price of
affiant or any other bidder, or to fix any overhead, profit or cost element or said bid
price, or of that of any other bidder, or to secure any advantage against Cook Inlet
Housing Authority, or any person interested in the proposed contract; and that all
statements in said proposal or bid are true."

Signature of:

Bidder, if the bidder is an individual

Partner, if the bidder is a Partnership

Officer, if the bidder is a corporation

Date

NON-COLLUSIVE AFFIDAVIT
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U.S. Department of Housing
and Urban Development
Office of Public and Indian Housing

Representations, Certifications,
and Other Statements of Bidders

Public and Indian Housing Programs

Previous edition is obsolete
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1.  Certificate of Independent Price Determination
(a) The bidder certifies that--

(1) The prices in this bid have been arrived at independently,
without, for the purpose of restricting competition, any consultation,
communication, or agreement with any other bidder or competitor
relating to (i) those prices, (ii) the intention to submit a bid, or (iii) the
methods or factors used to calculate the prices offered;

(2) The prices in this bid have not been and will not be knowingly
disclosed by the bidder, directly or indirectly, to any other bidder or
competitor before bid opening (in the case of a sealed bid solicitation)
or contract award (in the case of a competitive proposal solicitation)
unless otherwise required by law; and

(3) No attempt has been made or will be made by the bidder to
induce any other concern to submit or not to submit a bid for the
purpose of restricting competition.

(b) Each signature on the bid is considered to be a certification by the
signatory that the signatory--

(1) Is the person in the bidder's organization responsible for
determining the prices being offered in this bid or proposal, and that
the signatory has not participated and will not participate in any action
contrary to subparagraphs (a)(l) through (a)(3) above; or

(2) (i) Has been authorized, in writing, to act as agent for the

following principals in certifying that those principals have not partici-
pated, and will not participate in any action contrary to subparagraphs
(a)(l) through (a)(3) above.
[insert
full name of person(s) in the bidder's organization responsible for
determining the prices offered in this bid or proposal, and the title of his
or her position in the bidder's organization];

(i) As an authorized agent, does certify that the principals
named in subdivision (b)(2)(i) above have not participated, and will not
participate, in any action contrary to subparagraphs (a)(1) through
(a)(3) above; and

REPRESENTATIONS AND CERTIFICATIONS

(iii) As an agent, has not personally participated, and will not
participate in any action contrary to subparagraphs (a)(1) through
(a)(3) above.

(c) If the bidder deletes or modifies subparagraph (a)2 above, the
bidder must furnish with its bid a signed statement setting forth in detail
the circumstances of the disclosure.

[ 1 [Contracting Officer check if following paragraph is applicable]

(d) Non-collusive affidavit. (applicable to contracts for construction
and equipment exceeding $50,000)

(1) Each bidder shall execute, in the form provided by the PHA/
IHA, an affidavit to the effect that he/she has not colluded with any other
person, firm or corporation in regard to any bid submitted in response
to this solicitation. If the successful bidder did not submit the affidavit
with his/her bid, he/she must submit it within three (3) working days of
bid opening. Failure to submit the affidavit by that date may render the
bid nonresponsive. No contract award will be made without a properly
executed affidavit.

(2) A fully executed "Non-collusive Affidavit" [ ] is, [ ] is not
included with the bid.

2. Contingent Fee Representation and Agreement
(a) Definitions. As used in this provision:

"Bona fide employee" means a person, employed by a bidder and
subject to the bidder's supervision and control as to time, place, and
manner of performance, who neither exerts, nor proposes to exert
improper influence to solicit or obtain contracts nor holds out as being
able to obtain any contract(s) through improper influence.

"Improper influence" means any influence that induces or tends
to induce a PHA/IHA employee or officer to give consideration or to act
regarding a PHA/IHA contract on any basis other than the merits of the
matter.

(b) The bidder represents and certifies as part of its bid that, except
for full-time bona fide employees working solely for the bidder, the
bidder:

(1) [ ] bas, [ ] has not employed or retained any person or
company to solicit or obtain this contract; and

(2) [ ]has, [ ] has not paid or agreed to pay to any person or
company employed or retained to solicit or obtain this contract any
commission, percentage, brokerage, or other fee contingent upon or
resulting from the award of this contract.

(c) If the answer to either (a)(1) or (a)(2) above is affirmative, the
bidder shall make an immediate and full written disclosure to the PHA/
IHA Contracting Officer.

(d) Any misrepresentation by the bidder shall give the PHA/IHA the
right to (1) terminate the contract; (2) at its discretion, deduct from
contract payments the amount of any commission, percentage,
brokerage, or other contingent fee; or (3) take other remedy pursuant
to the contract.

3. Certification and Disclosure Regarding Payments to
Influence Certain Federal Transactions (applicable to
contracts exceeding $100,000)

(a) The definitions and prohibitions contained in Section 1352 of title
31, United States Code, are hereby incorporated by reference in
paragraph (b) of this certification.
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(b) The bidder, by signing its bid, hereby certifies to the best of his or
her knowledge and belief as of December 23, 1989 that:

(1) No Federal appropriated funds have been paid or will be paid
to any person for influencing or attempting to influence an officer or
employee of any agency, a Member of Congress, an officer or
employee of Congress, or an employee of a Member of Congress on
his or her behalf in connection with the awarding of a contract resulting
from this solicitation;

(2) If any funds other than Federal appropriated funds (including
profit or fee received under a covered Federal transaction) have been
paid, or will be paid, to any person for influencing or attempting to
influence an officer or employee of any agency, a Member of Con-
gress, an officer or employee of Congress, or an employee of a
Member of Congress on his or her behalf in connection with this
solicitation, the bidder shall complete and submit, with its bid, OMB
standard form LLL, "Disclosure of Lobbying Activities;" and

(3) He or she will include the language of this certification in all
subcontracts at any tier and require that all recipients of subcontract
awards in excess of $100,000 shall certify and disclose accordingly.

(c) Submission of this certification and disclosure is a prerequisite
for making or entering into this contract imposed by section 1352, title
31, United States Code. Any person who makes an expenditure
prohibited under this provision or who fails to file or amend the
disclosure form to be filed or amended by this provision, shall be
subject to a civil penalty of not less than $10,000, and not more than
$100,000, for each such failure.

(d) Indian tribes (except those chartered by States) and Indian
organizations as defined in section 4 of the Indian Self-Determination
and Education Assistance Act (25 U.S.C. 450B) are exempt from the
requirements of this provision.

4. Organizational Conflicts of Interest Certification

The bidder certifies that to the best of its knowledge and belief and
except as otherwise disclosed, he or she does not have any organiza-
tional conflict of interest which is defined as a situation in which the
nature of work to be performed under this proposed contract and the
bidder's organizational, financial, contractual, or other interests may,
without some restriction on future activities:

(a) Resultin an unfair competitive advantage to the bidder; or,
(b) Impair the bidder's objectivity in performing the contract work.

[ 1 In the absence of any actual or apparent conflict, | hereby certify
that to the best of my knowledge and belief, no actual or apparent
conflict of interest exists with regard to my possible performance of this
procurement.

5. Bidder's Certification of Eligibility

(a) By the submission of this bid, the bidder certifies that to the
best of its knowledge and belief, neither it, nor any person or firm
which has an interest in the bidder's firm, nor any of the bidder's
subcontractors, is ineligible to:

(1) Be awarded contracts by any agency of the United States
Government, HUD, or the State in which this contract is to be
performed; or,

(2) Participate in HUD programs pursuant to 24 CFR Part 24.

(b) The certification in paragraph (a) above is a material representa-
tion of fact upon which reliance was placed when making award. If it
is later determined that the bidder knowingly rendered an erroneous
certification, the contract may be terminated for default, and the bidder
may be debarred or suspended from participation in HUD programs
and other Federal contract programs.

REPRESENTATIONS AND CERTIFICATIONS

6. Minimum Bid Acceptance Period

(a) "Acceptance period," as used in this provision, means the
number of calendar days available to the PHA/IHA for awarding a
contract from the date specified in this solicitation for receipt of bids.

(b) This provision supersedes any language pertaining to the accep-
tance period that may appear elsewhere in this solicitation.

(c) The PHA/IHA requires a minimum acceptance period of
[Contracting Officer insert time period] calendar days.

(d) In the space provided immediately below, bidders may specify
a longer acceptance period than the PHA's/IHA's minimum
requirement. The bidder allows the following acceptance period:
calendar days.

(e) A bid allowing less than the PHA's/IHA's minimum acceptance
period will be rejected.

(f) The bidder agrees to execute all that it has undertaken to do, in
compliance with its bid, if that bid is accepted in writing within (1) the
acceptance period stated in paragraph (c) above or (2) any longer
acceptance period stated in paragraph (d) above.

7. Small, Minority, Women-Owned Business Concern
Representation

The bidder represents and certifies as part of its bid/ offer that it --

(@ [1is, [ ]is not a small business concern. "Small business
concern," as used in this provision, means a concern, including its
affiliates, that is independently owned and operated, not dominant in
the field of operation in which it is bidding, and qualified as a small
business under the criteria and size standards in 13 CFR 121.

(b) [1is, [ ]is not a women-owned business enterprise. "Women-
owned business enterprise," as used in this provision, means a
business that is at least 51 percent owned by a woman or women who
are U.S. citizens and who also control and operate the business.

(c) [ 1is, [ ] is not a minority business enterprise. "Minority
business enterprise," as used in this provision, means a business
which is at least 51 percent owned or controlled by one or more
minority group members or, in the case of a publicly owned
business, at least 51 percent of its voting stock is owned by one or
more minority group members, and whose management and daily
operations are con- trolled by one or more such individuals. For the
purpose of this definition, minority group members are:

(Check the block applicable to you)
[ 1 Black Americans

[ 1 Hispanic Americans

[ 1 Native Americans

[ 1 Asian Pacific Americans
[ 1 Asian Indian Americans
[ 1 Hasidic Jewish Americans

8. Indian-Owned Eccneomis Enterprise and Indian
eitation_is_f : | oot

Page 22 of 135


Linda Vo
Cross-Out


AIRPORT HEIGHTS SENIOR HOUSING - CIVIL CONSTRUCTION
COOK INLET HOUSING AUTHORITY

Notice to Prospective Subcontractors of Requirement for
Certifications of Nonsegregated Facilities

A Certification of Nonsegregated Facilities must be submitted before

Juneat SEE,E -Kodiak)-as-definedin-the-Alaska-Native-Claims
Settie EF et ': S SEEEg zed Fhly i.e IESFFEE. E_ Severnment-as

9. Certification of Eligibility Under the Davis-Bacon Act
(applicable to construction contracts exceeding $2,000)

(a) By the submission of this bid, the bidder certifies that neither it nor
any person or firm who has an interest in the bidder's firm is a person
or firm ineligible to be awarded contracts by the United States
Government by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR
5.12(a)(1).

(b) No part of the contract resulting from this solicitation shall be
subcontracted to any person or firm ineligible to be awarded contracts
by the United States Government by virtue of section 3(a) of the Davis-
Bacon Act or 29 CFR 5.12(a)(1).

(c) The penalty for making false statements is prescribed in the U. S.
Criminal Code, 18 U.S.C. 1001.

10. Certification of Nonsegregated Facilities (applicable to
contracts exceeding $10,000)

(a) The bidder's attention is called to the clause entitled Equal
Employment Opportunity of the General Conditions of the Contract
for Construction.

(b) "Segregated facilities," as used in this provision, means any
waiting rooms, work areas, rest rooms and wash rooms, restaurants
and other eating areas, time clocks, locker rooms and other storage
or dressing areas, parking lots, drinking fountains, recreation or
entertainment areas, transportation, and housing facilities provided for
employees, that are segregated by explicit directive or are in fact
segregated on the basis of race, color, religion, or national origin
because of habit, local custom, or otherwise.

(c) By the submission of this bid, the bidder certifies that it does not
and will not maintain or provide for its employees any segregated
facilities at any of its establishments, and that it does not and will not
permit its employees to perform their services at any location under its
control where segregated facilities are maintained. The bidder agrees
that a breach of this certification is a violation of the Equal Employment
Opportunity clause in the contract.
(d) The bidder further agrees that (except where it has obtained
identical certifications from proposed subcontractors for specific time
periods) prior to entering into subcontracts which exceed $10,000 and
are not exempt from the requirements of the Equal Employment
Opportunity clause, it will:

(1)  Obtain

subcontractors

identical certifications from the proposed

(2) Retain the certifications in its files; and

(3) Forward the following notice to the proposed subcontractors
(except if the proposed subcontractors have submitted identical
certifications for specific time periods):

REPRESENTATIONS AND CERTIFICATIONS

the award of a subcontract exceeding $10,000 which is not exempt
from the provisions of the Equal Employment Opportunity clause of the
prime contract. The certification may be submitted either for each
subcontract or for all subcontracts during a period (i.e., quarterly,
semiannually, or annually).

Note: The penalty for making false statements in bids is prescribed
in 18 U.S.C. 1001.

11. Clean Air and Water Certification (applicable to contracts
exceeding $100,000)

The bidder certifies that:

(a) Any facility to be used in the performance of this contract [ ]is,
[1is not listed on the Environmental Protection Agency List of Violating
Facilities:

(b) The bidder will immediately notify the PHA/IHA Contracting
Officer, before award, of the receipt of any communication from the
Administrator, or a designee, of the Environmental Protection Agency,
indicating that any facility that the bidder proposes to use for the
performance of the contract is under consideration to be listed on the
EPA List of Violating Facilities; and,

(c) The bidder will include a certification substantially the same as this
certification, including this paragraph (c), in every nonexempt subcon-
tract.

12. Previous Participation Certificate (applicable to
construction and equipment contracts exceeding $50,000)

(a) The bidder shall complete and submit with his/her bid the Form
HUD-2530, "Previous Participation Certificate." If the successful
bidder does not submit the certificate with his/her bid, he/she must
submit it within three (3) working days of bid opening. Failure to submit
the certificate by that date may render the bid nonresponsive. No
contract award will be made without a properly executed certificate.
(b) A fully executed "Previous Participation Certificate"

[ 1is, [ ]is not included with the bid.

13. Bidder's Signature

The bidder hereby certifies that the information contained in these
certifications and representations is accurate, complete, and current.

(Signature and Date

(Typed or Printed Name)

(Title)

(Company Name)

(Company Address)
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Restrictions on Lobbying Activities

Entities receiving a federally-funded contract from CIHA that is in excess of $100,000 must
comply with the "New Restrictions on Lobbying"” found at 24 C.F.R. Part 87. 24 CFR
87.100 provides a baseline prohibition on the use of federal funds for lobbying purposes.
24 CFR 87.110(d) further provides that any person (or entity) receiving a federally funded
contract or subcontract, at any tier, that exceeds $100,000 must file a certification, and, if
required, a disclosure form, to the next tier above.

All CIHA contractors and subcontractors who will receive a contract or subcontract of $100,000
or more, to be paid from a federal grant to CIHA, must sign and submit to CIHA the
attached certification form. All contractors and subcontractors who will receive a contract or
subcontract of $100,000 or more must also require all of their subcontractors who will receive
a subcontract of $100,000 or more to sign and submit the required certification and, if
applicable, disclosure form.

Certification for Contracts, Grants, Loans, and Cooperative Agreements

The undersigned certifies, to the best of his or her knowledge and belief, that:

@ No Federal appropriated funds have been paid or will be paid, by or on behalf of the
undersigned, to any person for influencing or attempting to influence an officer or employee of
an agency, a Member of Congress, an officer or employee of Congress, or an employee of a
Member of Congress in connection with the awarding of any Federal contract, the making of any
Federal grant, the making of any Federal loan, the entering into of any cooperative agreement,
and the extension, continuation, renewal, amendment, or modification of any Federal contract,
grant, loan, or cooperative agreement.

(2) If any funds other than Federal appropriated funds have been paid or will be paid to any
person for influencing or attempting to influence an officer or employee of any agency, a
Member of Congress, an officer or employee of Congress, or an employee of a Member of
Congress in connection with this Federal contract, grant, loan, or cooperative agreement, the
undersigned shall complete and submit Standard Form-LLL, "Disclosure Form to Report
Lobbying," in accordance with its instructions.

3) The undersigned shall require that the language of this certification be included in the
award documents for all subawards at all tiers (including subcontracts, subgrants, and contracts
under grants, loans, and cooperative agreements) and that all subrecipients shall certify and
disclose accordingly.

This certification is a material representation of fact upon which reliance was placed when this
transaction was made or entered into. Submission of this certification is a prerequisite for
making or entering into this transaction imposed by section 1352, title 31, U.S. Code. Any
person who fails to file the required certification shall be subject to a civil penalty of not less than
$10,000 and not more than $100,000 for each such failure.
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INSTRUCTIONS FOR COMPLETION OF SF-LLL, DISCLOSURE OF LOBBYING ACTIVITIES

This disclosure form shall be completed by the reporting entity, whether subawardee or prime Federal recipient, at
the initiation or receipt of a covered Federal action, or a material change to a previous filing, pursuant to title 31
U.S.C. section 1352. The filing of a form is required for each payment or agreement to make payment to any
lobbying entity for influencing or attempting to influence an officer or employee of any agency, a Member of
Congress, an officer or employee of Congress, or an employee of a Member of Congress in connection with a
covered Federal action. Complete all items that apply for both the initial filing and material change report. Refer to
the implementing guidance published by the Office of Management and Budget for additional information.

1.

10.

11.

Identify the type of covered Federal action for which lobbying activity is and/or has been secured to influence
the outcome of a covered Federal action.

Identify the status of the covered Federal action.

Identify the appropriate classification of this report. If this is a followup report caused by a material change
to the information previously reported, enter the year and quarter in which the change occurred. Enter the
date of the last previously submitted report by this reporting entity for this covered Federal action.

Enter the full name, address, city, State and zip code of the reporting entity. Include Congressional District,
if known. Check the appropriate classification of the reporting entity that designates if it is, or expects to be,
a prime or subaward recipient. Identify the tier of the subawardee, e.g., the first subawardee of the prime is
the 1st tier. Subawards include but are not limited to subcontracts, subgrants and contract awards under
grants.

If the organization filing the report in item 4 checks “Subawardee,” then enter the full name, address, city,
State and zip code of the prime Federal recipient. Include Congressional District, if known.

Enter the name of the federal agency making the award or loan commitment. Include at least one
organizational level below agency name, if known. For example, Department of Transportation, United
States Coast Guard.

Enter the Federal program name or description for the covered Federal action (item 1). If known, enter the
full Catalog of Federal Domestic Assistance (CFDA) number for grants, cooperative agreements, loans, and
loan commitments.

Enter the most appropriate Federal identifying nhumber available for the Federal action identified in item 1
(e.g., Request for Proposal (RFP) number; Invitations for Bid (IFB) number; grant announcement number;
the contract, grant, or loan award number; the application/proposal control number assigned by the Federal
agency). Included prefixes, e.g., “RFP-DE-90-001.”

For a covered Federal action where there has been an award or loan commitment by the Federal agency,
enter the Federal amount of the award/loan commitment for the prime entity identified in item 4 or 5.

(a) Enter the full name, address, city, State and zip code of the lobbying registrant under the Lobbying
Disclosure Act of 1995 engaged by the reporting entity identified in item 4 to influence the covered Federal
action.

(b) Enter the full names of the individual(s) performing services, and include full address if different from
10(a). Enter Last Name, First Name, and Middle Initial (MI).

The certifying official shall sign and date the form, print his/her name, title, and telephone number.

According to the Paperwork Reduction Act, as amended, no persons are required to respond to a collection of
information unless it displays a valid OMB control Number. The valid OMB control number for this information collection
is OMB No. 0348-0046. Public reporting burden for this collection of information is estimated to average 10 minutes per
response, including time for reviewing instructions, searching existing data sources, gathering and maintaining the data
needed, and completing and reviewing the collection of information. Send comments regarding the burden estimate or
any other aspect of this collection of information, including suggestions for reducing this burden, to the Office of
Management and Budget, Paperwork Reduction Project (0348-0046), Washington, DC 20503
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CERTIFICATION REGARDING LOBBYING

The undersigned certifies, to the best of his or her knowledge and belief, that:

(1) No Federal appropriated funds have been paid or will be paid, by or on behalf of
the undersigned, to any person for influencing or attempting to influence an officer or
employee of any agency, a Member of Congress, an officer or employee of Congress, or an
employee of a Member of Congress in connection with the awarding of any Federal grant,
the making of any Federal loan, the entering into of any cooperative agreement, and the
extension, continuation, renewal, amendment or modification of any Federal contract, grant,
loan, or cooperative agreement.

2 If any funds other than Federal appropriated funds have been paid or will be paid
to any person for influencing or attempting to influence an officer or employee of any
agency, a Member of Congress, an officer or employee of Congress, or an employee of a
Member of Congress in connection with this Federal contract, grant, loan, or cooperative
agreement, the undersigned shall complete and submit Standard Form-LLL, "Disclosure of
Lobbying Activities," in accordance with its instructions.

(3) The undersigned shall require that the language of this certification be included in
the award documents of all sub-awards at all tiers (including subcontracts, sub-grants, and
contracts under grants, loans, and cooperative agreements) and that all sub- recipients
shall certify and disclose accordingly.

This certification is a material representation of fact upon which reliance was placed when
this transaction was made or entered into. Submission of this certification is a prerequisite
for making or entering into this transaction imposed by section 1352, title 31, United States
Code. Any person who fails to file the required certification shall be subject to a civil penalty
of not less than $10,000 and not more than $100,000 for each such failure.

Organization:

Street address:

City, State, Zip:

Certified By:

Title:

signature date
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Approved by OMB

0348-0046

Disclosure of Lobbying Activities
Complete this form to disclose lobbying activities pursuant to 31 U.S.C. 1352
(See reverse for public burden disclosure)

1. Type of Federal Action: 2.
a. contract

b. grant

c. cooperative agreement
d. loan

e. loan guarantee

f. loan insurance

Status of Federal Action:
a. bid/offer/application
b. initial award
c. post-award

3. Report Type:
a. initial filing
b. material change

For material change only:
Year quarter
Date of last report

4. Name and Address of Reporting Entity:
Prime Subawardee

Tier , if Known:

Congressional District, if known:

5. If Reporting Entity in No. 4 is Subawardee, Enter
Name and Address of Prime:

Congressional District, if known:

6. Federal Department/Agency:

7. Federal Program Name/Description:

CFDA Number, if applicable:

8. Federal Action Number, if known:

9. Award Amount, if known:

$

10. a. Name and Address of Lobbying Registrant
(if individual, last name, first name, Ml):

b. Individuals Performing Services (including address if
different from No. 10a)
(last name, first name, MI):

11. Information requested through this form is
authorized by title 31 U.S.C. section 1352. This
disclosure of lobbying activities is a material
representation of fact upon which reliance was placed
by the tier above when this transaction was made or
entered into. This disclosure is required pursuant to 31
U.S.C. 1352. This information will be reported to the
Congress semi-annually and will be available for public
inspection. Any person who fails to file the required
disclosure shall be subject to a civil penalty of not less
than $10,000 and not more than $100,000 for each such
failure.

Signature:

Print Name:

Title:

Telephone No.: Date:

Federal Use Only

Authorized for Local Reproduction
Standard Form - LLL (Rev. 7-97)
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DISCLOSURE OF LOBBYING ACTIVITIES S
CONTINUATION SHEET

Reporting Entity: Page of

Authorized for Local Reproduction
Standard Form - LLL-A
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AIA Document A105™ - 2017

Standard Short Form of Agreement Between Owner and
Contractor

AGREEMENT made as of the _'TBD_ day of April in the year 2026.
(In words, indicate day, month and year.)

) ADDITIONS |AND DELETIONS:
BETWEEN the Owner: . . The author of this document
(Name, legal status, address and other information) has added information

needed for its completion.
The author may also have
revised the text of the
original AIA standard form.

Cook Inlet Housing Authority
3510 Spenard Road,

Anchorage, Alaska 99503 An Additions and Deletions
Phone:(907)793_3000 Report that notes added

information as well as

revisions to the standard
and the Contractor: form text is available from
(Name, legal status, address and other information) the _author and should be
TBD reviewed.

This document has important
for the following Project: legal comSequences.

Consultation with an
attorney’ is encouraged with
respect to its completion

26T-DV-102 Airport Heights Senior Housing — Civil Construction. Project scope or modification.
includes but is not limited to: Contractor shall furnish, install and perform work

necessary to complete the Airport Heights Senior Housing civil and site development as

described in the contract documents, adhering to all applicable local, state & federal

regulatory building codes and standards. The scope of work includes clearing and

grubbing the site as detailed on sheet C2.0, civil & site development, deep utilities, road

closures & associated permits, etc. in preparation that the vertical contractor has access

and is able to start building construction on July 1, 2026. The Owner shall procure the

ADOT ROW Permit and MOA Building Permit.

(Name, location and detailed description)

The Architect and Civil Engineer:
(Name, legal status, address and other information)

Spark Design, LLC

5401 Cordova Street, Suite 301
Anchorage, Alaska 99518
phone: (907) 344-3424

Big City Engineers

301 Calista Court, STE. 100
Anchorage, Alaska 99518
phone: (907) 360-0985

The Owner and Contractor agree as follows.
ELECTRONIC COPYING of any
portion of this AIA® Document
to another electronic file is
prohibited and constitutes a
violation of copyright laws
as set forth in the footer of
this document.

AIA Document A105™ - 2017. Copyright © 1993, 2007 and 2017 by The American Institute of Architects. All rights reserved. WARNING: This AIA®
Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document,
or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the
law. This draft was produced by AIA software at 14:05:04 ET on 12/22/2018 under Order No.7073143719 which expires on 02/07/2019, and is
not for resale.
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2 DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION
3 CONTRACT SUM

4 PAYMENTS

5 INSURANCE

6 GENERAL PROVISIONS

7 OWNER
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9 ARCHITECT

10 CHANGES IN THE WORK

11 TIME

12 PAYMENTS AND COMPLETION

13 PROTECTION OF PERSONS AND PROPERTY
14 CORRECTION OF WORK

15 MISCELLANEOUS PROVISIONS

16 TERMINATION OF THE CONTRACT

17 OTHER TERMS AND CONDITIONS

ARTICLE1 THE CONTRACT DOCUMENTS

The Contractor shall complete the Work described in the Contract Documents for the Project. The Contract
Documents consist of

A this Agreement signed by the Owner and Contractor;

.2 the drawings and specifications prepared by the Civil Engineer, dates as shown, and enumerated as

follows:
Drawings:
Number Title Date
22 pages Airport Heights I Civil, Water, 3/10/2026
Wastewater and Storm Drain
Drawings

AIA Document A105™ - 2017. Copyright © 1993, 2007 and 2017 by The American Institute of Architects. All rights reserved. WARNING: This AIA®
Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document,
or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the
law. This draft was produced by AIA software at 14:05:04 ET on 12/22/2018 under Order No.7073143719 which expires on 02/07/2019, and is

not for resale.
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Specifications:
Section Title Pages

.3 addenda prepared by the Architect as follows:
Number Date Pages

A4 written orders for changes in the Work, pursuant to Article 10, issued after execution of this
Agreement; and

S5 other documents, if any, identified as follows:

1) ITB 26T-DV-102 Airport Heights Senior Housing — Civil Construction

2) Contractor’s Schedule of Values

3) Contractor’s State of Alaska Business License

4) Contractor’s State of Alaska Contractor’s License

5) Contractor’s Municipality of Anchorage Contractor’s License

6) 100% Performance Bond

7) 100% Payment Bond

8) Contractor’s Project Schedule

9) Indemnity and Insurance Requirements — Revised February 2026

10) Geotechnical Report by NGE, Inc. dba Terra Firma Testing dated November 2025
11) Phase 1 Environmental Report (included as Attachment B) dated November 2024
12) Storm Water Pollution Prevention Plan for CIHA Baxter Family Housing Phase I

Each of the Contract Documents is an essential part of the agreement between parties, and a
requirement occurring in one is as binding as though occurring in all. The Contract Documents are
intended to be complimentary and to describe and provide for a complete agreement. In the event of
any conflict among the Contract Documents, the order of precedence shall be as set forth below.

Change Orders

Addenda

Agreement

Supplemental Conditions

General Conditions

Specifications

Drawings

Other documents as listed in Article 1.1.5

£ N 9N K g B Y =

Additional details and more stringent requirements contained in a lower priority document will
control unless the requirements of the lower priority document present an actual conflict with the
requirements of the higher level document (i.e. it is not possible to comply with both requirements).
In addition, information referenced in the Contract Documents shall be deemed incorporated in the
Contract Documents to the extent that it is so referenced with the same order of priority as the
Contract Documents in which the reference occurs.

ARTICLE2 DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION
§ 2.1 The Contract Time is the number of calendar days available to the Contractor to substantially complete the
Work.

§ 2.2 Date of Commencement:

Unless otherwise set forth below, the date of commencement shall be the date of this Agreement.
(Insert the date of commencement if other than the date of this Agreement.)

As set out in a Notice to Proceed or series of Limited Notices to Proceed

AIA Document A105™ - 2017. Copyright © 1993, 2007 and 2017 by The American Institute of Architects. All rights reserved. WARNING: This AIA®
Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document,
or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the
law. This draft was produced by AIA software at 14:05:04 ET on 12/22/2018 under Order No.7073143719 which expires on 02/07/2019, and is
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The commencement date shall be fixed in a Notice to Proceed or a series of Limited Notices to Proceed.
§ 2.3 Substantial Completion:

§ 2.3.1 Subject to adjustments of the Contract Time as provided in the Contract Documents, the Contractor shall
achieve Substantial Completion, as defined in Section 12.5, of the entire Work:

[ Not later than () calendar days from the date of commencement.

[X] By the following date: Base Bid July 1, 2026
Additive Alternate #1 August 31, 2026 (if selected by Owner)
Additive Alternate #2 September 30, 2026 (if selected by Owner)

Substantial Completion shall be defined as: all onsite Work shall be finished, including demobilization, thereby
allowing the vertical Contractor to Work unimpeded.

§ 2.3.2 If the Contractor fails to achieve Substantial Completion of base bid scope of work as provided in this Section
2.3, liquidated damages, if any, shall be assessed as follows:

For damages incurred by the Owner for buildings not delivered to the Owner and its Low Income Housing Tax
Credit (LIHTC) Investor, the Owner shall assess Liquidated Damages against the Contractor for failure to achieve
Substantial Completion as described below. These Liquidated Damages are not a substitute for any other type or
form of damage to the Owner and are solely intended to liquidate damages related to the project’s LIHTC financing.
The Contractor shall still be liable to the Owner for any other damages incurred by the Owner as a result of any act
or omission, including delays or other impacts, by the Contractor, for all other forms and types of damage not
related to the project’s LIHTC financing.

The Contractor acknowledges that Liquidated Damages are not a penalty but are a reimbursement for LIHTC
financing damages as a result of delayed Substantial Completion.

Liquidated Damages will be as follows:

The monthly lump sum amount shall be $45,000.00. This lump sum amount will be assessed, without proration, for
each month in which Substantial Completion is not achieved and will continue to be assessed monthly,until
Substantial Completion is achieved.

ARTICLE 3 CONTRACT SUM
§ 3.1 The Contract Sum shall include all items and services necessary for the proper execution and completion of the
Work. Subject to additions and deductions in accordance with Article 10, the Contract Sum is:

§ 3.2 For purposes of payment, the Contract Sum includes the following values related to portions of the Work:
(Itemize the Contract Sum among the major portions of the Work.)

Portion of the Work Value

§ 3.3 The Contract Sum is based upon the following alternates, if any, which are described in the Contract
Documents and hereby accepted by the Owner:

(Identify the accepted alternates. If the bidding or proposal documents permit the Owner to accept-other alternates
subsequent to the execution of this Agreement, attach a schedule of such other alternates showing the amount for
each and the date when that amount expires.)
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§ 3.4 Allowances, if any, included in the Contract Sum are as follows:
(Identify each allowance.)

Item Price
N/A

§ 3.5 Unit prices, if any, are as follows:
(Identify the item and state the unit price and quantity limitations, if any, to which the unit price-will-be applicable.)

Item Units and Limitations Price per Unit ($0.00)

ARTICLE4 PAYMENTS

§ 4.1 Based on Contractor’s Applications for Payment certified by the Owner, the Owner shall pay the Contractor, in
accordance with Article 12, as follows:

(Insert below timing for payments and provisions for withholding retainage, if any.)

Contractor’s Applications for Payment received by the 1% day of the month and it contains all required documents to
enable the Owner to approve the pay application, the Owner shall make payment of the approved amount to the
Contractor no later than the last day of the month. If an Application for Payment is received by the Owner after the
application date fixed above, payment shall be made by the Owner not later than thirty (45) days after the Owner
receives and approves the pay application. Payment to the Contractor is also contingent upon receipt and approval
of all reporting documentation required under the Contract, including but not limited to an Updated Schedule
Subcontractors List, Certified Payroll Reports, Section 3 and MBE.WBE Reports and Lien Release from the
Contractor and Subcontractors.

Ten percent (10%) retainage shall be held from each pay application and will be released in Contractor’s final pay
application provided all work is complete and accepted by the Owner.

§ 4.2 Undisputed payments due and unpaid under the Contract Documents shall bear interest from the date
undisputed payment is due at the rate below, or in the absence thereof, at the legal rate prevailing at the place of the
Project.

(Insert rate of interest agreed upon, if any.) Zero (0%).

ARTICLE 5 INSURANCE
§ 5.1 The Contractor shall maintain the following types and limits of insurance until the expiration of the period for
correction of Work as set forth in Section 14.2, subject to the terms and conditions set forth in this Section 5.1:

CIHA Indemnity and Insurance Requirements — Rev. 02/2026

ARTICLE 6 GENERAL PROVISIONS

§ 6.1 The Contract

The Contract represents the entire and integrated agreement between the parties and supersedes prior negotiations,
representations or agreements, either written or oral. The Contract may be amended or modified only by a written
modification in accordance with Article 10.

§ 6.2 The Work

The term “Work” means the construction and services required by the Contract Documents, and includes all other
labor, materials, equipment, and services provided, or to be provided, by the Contractor to fulfill the Contractor’s
obligations.

§ 6.3 Intent

The intent of the Contract Documents is to include all items necessary for the proper execution-and.completion of
the Work by the Contractor. The Contract Documents are complementary, and what is required by one shall be as
binding as if required by all.
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ARTICLE7 OWNER

§ 7.1 Information and Services Required of the Owner

§ 7.1.1 If requested by the Contractor, the Owner shall furnish all necessary surveys and a legal description of the
site.

§ 7.1.2 The Owner shall obtain and pay any and all Municipality of Anchorage (MOA) building permits and any
required MOA inspections. Owner shall be responsible for AWWU permits and inspections.. Owner shall be
responsible for ADOT Right of Way Permit. The Contractor shall obtain and pay for other permits and
governmental fees, and licenses necessary for proper execution and completion of the Work; i.e., MOA, Road
Closures, Dewatering, SWPPP management.

§ 7.2 Owner’s Right to Stop the Work
If the Contractor fails to correct Work which is not in accordance with the Contract Documents, the Owner may
direct the Contractor in writing to stop the Work until the correction is made.

§ 7.3 Owner’s Right to Carry Out the Work

If the Contractor defaults or neglects to carry out the Work in accordance with the Contract Documents and fails
within a seven day period after receipt of written notice from the Owner to commence and continue correction of
such default or neglect with diligence and promptness, the Owner may, without prejudice to other remedies, correct
such deficiencies. In such case, the Owner may withhold or nullify a Certificate for Payment in whole or in part, to
the extent reasonably necessary to reimburse the Owner for the cost of correction, provided the actions of the Owner
and amounts charged to the Contractor were approved by the Owner.

§ 7.4 Owner’s Right to Perform Construction and to Award Separate Contracts
§ 7.4.1 The Owner reserves the right to perform construction or operations related to the Project with the Owner’s
own forces, and to award separate contracts in connection with other portions of the Project.

§ 7.4.2 The Contractor shall coordinate and cooperate with the Owner’s own forces and separate contractors
employed by the Owner.

ARTICLE 8 CONTRACTOR

§ 8.1 Review of Contract Documents and Field Conditions by Contractor

§ 8.1.1 Execution of the Contract by the Contractor is a representation that the Contractor has visited the site,
become familiar with local conditions under which the Work is to be performed, and correlated personal
observations with requirements of the Contract Documents.

§ 8.1.2 The Contractor shall carefully study and compare the Contract Documents with each other and/with
information furnished by the Owner. Before commencing activities, the Contractor shall (1) take field measurements
and verify field conditions; (2) carefully compare this and other information known to the Contractor with the
Contract Documents; and (3) promptly report errors, inconsistencies, or omissions discovered to the Owner.

§ 8.2 Contractor’s Construction Schedule
The Contractor, promptly after being awarded the Contract, shall prepare and submit for the Owner’s-information a
Contractor’s construction schedule for the Work.

§ 8.3 Supervision and Construction Procedures

§ 8.3.1 The Contractor shall supervise and direct the Work using the Contractor’s best skill and attention. The
Contractor shall be solely responsible for and have control over construction means, methods, techniques,
sequences, and procedures, and for coordinating all portions of the Work.

§ 8.3.2 The Contractor, as soon as practicable after award of the Contract, shall furnish in writing to the Owner, the
names of subcontractors or suppliers for each portion of the Work. The Contractor shall not contract with any
subcontractor or supplier to whom the Owner have made a timely and reasonable objection.
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§ 8.4 Labor and Materials

§ 8.4.1 Unless otherwise provided in the Contract Documents, the Contractor shall provide and pay for labor,
materials, equipment, tools, utilities, transportation, and other facilities and services necessary for proper execution
and completion of the Work.

§ 8.4.2 The Contractor shall enforce strict discipline and good order among the Contractor’s employees and other
persons carrying out the Contract Work. The Contractor shall not permit employment of unfit persons or persons not
skilled in tasks assigned to them.

§ 8.5 Warranty

The Contractor warrants to the Owner that: (1) materials and equipment furnished under the Contract will be new
and of good quality unless otherwise required or permitted by the Contract Documents; (2) the Work will be free
from defects not inherent in the quality required or permitted; and (3) the Work will conform to the requirements of
the Contract Documents. Any material or equipment warranties required by the Contract Documents shall be issued

in the name of the Owner, or shall be transferable to the Owner, and shall commence in accordance with Section
12.5.

§ 8.6 Taxes
The Contractor shall pay sales, consumer, use, and similar taxes that are legally required when the Contract is
executed.

§ 8.7 Permits, Fees and Notices

§ 8.7.1 The Owner shall obtain and pay any and all Municipality of Anchorage (MOA) building permits and any
required MOA inspections. Owner shall be responsible for AWWU permits and inspections. Owner shall be
responsible for the ADOT ROW permit. The Contractor shall obtain and pay for other permits and governmental
fees, and licenses necessary for proper execution and completion of the Work, i.e., MOA, Road Closures,
Dewatering, SWPPP management.

§ 8.7.2 The Contractor shall comply with and give notices required by agencies having jurisdiction over the Work. If
the Contractor performs Work to applicable laws, statutes, ordinances, codes, rules and regulations, or lawful orders
of public authorities, the Contractor shall assume full responsibility for such Work and shall bear the attributable
costs. The Contractor shall promptly notify the Owner in writing of any known inconsistencies in the Contract
Documents with such governmental laws, rules, and regulations.

§ 8.8 Submittals

The Contractor shall promptly review, approve in writing, and submit to the Owner shop drawings, product data,
samples, and similar submittals required by the Contract Documents. Shop drawings, productdata, samples, and
similar submittals are not Contract Documents.

§ 8.9 Use of Site
The Contractor shall confine operations at the site to areas permitted by law, ordinances, permits, the Contract
Documents, and the Owner.

§ 8.10 Cutting and Patching
The Contractor shall be responsible for cutting, fitting, or patching required to complete the Work or to make its
parts fit together properly.

§ 8.11 Cleaning Up

The Contractor shall keep the premises and surrounding area free from accumulation of debris and-trash related to
the Work. At the completion of the Work, the Contractor shall remove its tools, construction equipment, machinery,
and surplus material; and shall properly dispose of waste materials.

§ 8.12 Indemnification
CIHA Indemnity and Insurance Requirements — Rev. 02/2026
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ARTICLE10 CHANGES IN THE WORK

§ 10.1 The Owner, without invalidating the Contract, may order changes in the Work within the general scope of the
Contract, consisting of additions, deletions or other revisions, and the Contract Sum and Contract Time shall be
adjusted accordingly, in writing.

§ 10.2 The Owner may authorize or order minor changes in the Work that are consistent with the intent of the
Contract Documents and do not involve an adjustment in the Contract Sum or an extension of the Contract Time.
Such authorization or order shall be in writing and shall be binding on the Owner and Contractor. The Contractor
shall proceed with such minor changes promptly.

§ 10.3 If concealed or unknown physical conditions are encountered at the site that differ materially-from those
indicated in the Contract Documents or from those conditions ordinarily found to exist, the Contract Sum and
Contract Time shall be subject to equitable adjustment.

ARTICLE 11 TIME
§ 11.1 Time limits stated in the Contract Documents are of the essence of the Contract.

§ 11.2 If the Contractor is delayed at any time in progress of the Work by changes ordered in the Work, or by labor
disputes, fire, unusual delay in deliveries, unavoidable casualties, or other causes beyond the Contractor’s control,
the Contract Time shall be subject to adjustment mutually agreed upon between Owner and Contractor.

ARTICLE 12 PAYMENTS AND COMPLETION

§12.1 Contract Sum

The Contract Sum stated in this Agreement, including authorized adjustments, is the total amount payable by the
Owner to the Contractor for performance of the Work under the Contract Documents.

§ 12.2 Applications for Payment

§12.21

Contractor’s Applications for Payment received by the 1% day of the month and it contains all required documents to
enable the Owner to approve the pay application, the Owner shall make payment of the approved amount to the
Contractor no later than the last day of the month. If an Application for Payment is received by the Owner after the
application date fixed above, payment shall be made by the Owner not later than thirty (45) days after the Owner
receives and approves the pay application. Payment to the Contractor is also contingent upon receipt and approval
of all reporting documentation required under the Contract, including but not limited to an Updated Schedule,
Subcontractors List, Certified Payroll Reports, Section 3 and MBE/WBE Reports and Lien Release from the
Contractor and Subcontractors.

Ten percent (10%) retainage shall be held from each pay application and will be released in Contractor’s final pay
application provided all work is complete and accepted by the Owner.

§ 12.2.2 The Contractor warrants that title to all Work covered by an Application for Payment will pass to the Owner
no later than the time of payment. The Contractor further warrants that upon submittal of an Application for
Payment, all Work for which Certificates for payment have been previously issued and payments received from the
Owner shall, to the best of the Contractor's knowledge, information and belief, be free and clear-of liens, claims,
security interests or other encumbrances adverse to the Owner's interests.

§ 12.4 Progress Payments
§ 12.4.1 After the Owner has issued a Certificate for Payment, the Owner shall make payment in the ' manner

provided in the Contract Documents.

§ 12.4.2 The Contractor shall promptly pay each subcontractor and supplier, upon receipt of payment from the
Owner, an amount determined in accordance with the terms of the applicable subcontracts and purchase orders.

§ 12.4.3 The Owner shall not have any responsibility for payments to a subcontractor or supplier.

§12.4.4 A Certificate for Payment, a progress payment, or partial or entire use or occupancy of the Project by the
Owner shall not constitute acceptance of Work not in accordance with the requirements of the Contract Documents.
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§ 12.5 Substantial Completion

§ 12.5.1 Substantial Completion is the stage in the progress of the Work when the Work or designated portion thereof
is sufficiently complete in accordance with the Contract Documents so the Owner can occupy or utilize the Work for
its intended use.

§ 12.5.2 When the Contractor believes that the Work or designated portion thereof is substantially complete, it will
notify the Owner and the Owner will make an inspection to determine whether the Work is substantially complete.
If the Owner determines that the Work is substantially complete, the Owner will issue a Certificate of Substantial
Completion. Warranties required by the Contract Documents shall commence on the date of Substantial Completion
of the Work or designated portion thereof unless otherwise provided in the Certificate of Substantial Completion.

§ 12.6 Final Completion and Final Payment

§ 12.6.1 Upon receipt of a final Application for Payment, the Owner will inspect the Work. When the Owner finds
the Work acceptable and the Contract fully performed, the Owner will promptly issue a final Certificate for
Payment.

§ 12.6.2 Final payment shall not become due until the Contractor submits to the Owner final releases and waivers of
liens, and data establishing payment or satisfaction of obligations, such as receipts, claims, security interests, or
encumbrances arising out of the Contract.

§ 12.6.3 Acceptance of final payment by the Contractor, a subcontractor or supplier shall constitute a waiver of
claims by that payee except those previously made in writing and identified by that payee as unsettled at the time of
final Application for Payment.

ARTICLE 13 PROTECTION OF PERSONS AND PROPERTY

The Contractor shall be responsible for initiating, maintaining and supervising all safety precautions and programs,
including all those required by law in connection with performance of the Contract. The Contractor'shall take
reasonable precautions to prevent damage, injury, or loss to employees on the Work and other persons who may be
affected thereby, the Work and materials and equipment to be incorporated therein, and other property at the site or
adjacent thereto. The Contractor shall promptly remedy damage and loss to property caused in whole or in part by
the Contractor, or by anyone for whose acts the Contractor may be liable.

ARTICLE 14 CORRECTION OF WORK

§ 14.1 The Contractor shall promptly correct Work rejected by the Owner as failing to conform to the requirements
of the Contract Documents. The Contractor shall bear the cost of correcting such rejected Work, including the costs
of uncovering, replacement, and additional testing.

§ 14.2 In addition to the Contractor’s other obligations including warranties under the Contract, the Contractor shall,
for a period of one year after Substantial Completion, correct work not conforming to the requirements of the
Contract Documents at no cost to the Owner.

§ 14.3 If the Contractor fails to correct nonconforming Work within a reasonable time during the warranty period,
the Owner may correct it in accordance with Section 7.3. The Contractor will reimburse the Owner for all costs
incurred for such repairs if final payment has already been issued.

ARTICLE 15 MISCELLANEOUS PROVISIONS
§ 15.1 Assignment of Contract
Neither party to the Contract shall assign the Contract as a whole without written consent of the other.

§ 15.2 Tests and Inspections

§ 15.2.1 At the appropriate times, the Contractor shall arrange and bear cost of tests, inspections, and approvals of
portions of the Work required by the Contract Documents or by laws, statutes, ordinances, codes, rules and
regulations, or lawful orders of public authorities.

§ 15.2.2 If the Owner requires additional testing, the Contractor shall perform those tests.
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§ 15.2.3 The Owner shall bear cost of tests, inspections, or approvals that do not become requirements until after the
Contract is executed. The Owner shall directly arrange and pay for tests, inspections, or approvals where building
codes or applicable laws or regulations so require.

§ 15.3 Governing Law
The Contract shall be governed by the law of the place where the Project is located, excluding that jurisdiction’s
choice of law rules.

ARTICLE 16 TERMINATION OF THE CONTRACT

§ 16.1 Termination by the Contractor

If the Work is stopped under Section 12.3 for a period of thirty (30) days through no fault of the-Contractor, the
Contractor may, upon seven additional days’ written notice to the Owner, terminate the Contract and recover from
Owner payment for the Work.

§ 16.2 Termination by the Owner for Cause
§ 16.2.1 The Owner may terminate the Contract if the Contractor
A repeatedly refuses or fails to supply enough properly skilled workers or proper materials;
.2 fails to make payment to subcontractors for materials or labor in accordance with the respective
agreements between the Contractor and the subcontractors;
.3 repeatedly disregards applicable laws, statutes, ordinances, codes, rules and regulations, or lawful
orders of a public authority; or
4 is otherwise guilty of substantial breach of a provision of the Contract Documents.

§ 16.2.2 When any of the above reasons exist, the Owner, after consultation with the Owner, may without prejudice
to any other rights or remedies of the Owner and after giving the Contractor and the Contractor’s surety, if any,
seven days’ written notice, terminate employment of the Contractor and may

1 take possession of the site and of all materials thereon owned by the Contractor, and

.2 finish the Work by whatever reasonable method the Owner may deem expedient.

§ 16.2.3 When the Owner terminates the Contract for one of the reasons stated in Section 16.2.1; the Contractor shall
not be entitled to receive further payment.

§ 16.3 Termination by the Owner for Convenience

The Owner may, at any time, terminate the Contract for the Owner’s convenience and without cause. The Contractor
shall be entitled to receive payment for Work executed prior to termination for convenience, and direct costs
incurred by reason of such termination.

ARTICLE 17 OTHER TERMS AND CONDITIONS

(Insert any other terms or conditions below.)

§ 17.1 The Owner and Contractor agree that Airport Heights I Limited Partnership shall be an express third-party
beneficiary to this Agreement and may enforce the provisions herein as if it were a party to this Agreement. Except
as otherwise provided in this Section, no other person will have any rights hereunder.

§17.2 In the event that work described in this Agreement is not substantially completed priorto-the-date that Airport
Heights I Limited Partnership acquires title to the land and improvements to which this Agreement relates, the
Owner shall remain obligated for any of its obligations under this Agreement and the Contractor and Owner shall
fully comply with all of the terms of this Agreement and shall achieve substantial completion on or prior to the date
set forth in Section 2.3 hereof.

§ 17.3 Pursuant to the Build America, Buy America Act (BABA), enacted as part of the Infrastructure Investment
and Jobs Act. Pub. L. 117-58, 41 U.S.C. § 8301 note, the Tribal Recipient of the Federal Financial Assistance used
to fund this infrastructure project is required to apply a domestic content procurement preference (the “Buy America
Preference” or “BAP”) for all construction, alteration, maintenance, or repair of public infrastructure, including
buildings and real property, unless application of the BAP has been waived by HUD. Accordingly, this agreement
shall be carried out in accordance with BABA.
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This Agreement entered into as of the day and year first written above.

(If required by law, insert cancellation period, disclosures or other warning statements above the signatures.)
N/A

OWNER (Signature) CONTRACTOR (Signature)
Cook Inlet Housing Authority
LICENSE NO.:
JURISDICTION:
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AIRPORT HEIGHTS SENIOR HOUSING - CIVIL CONSTRUCTION
COOK INLET HOUSING AUTHORITY

PERFORMANCE BOND
AIRPORT HEIGHTS SENIOR HOUSING - CIVIL CONSTRUCTION
ITB # 26T-DV-102

KNOW ALL PEOPLE BY THESE PRESENTS: That we, as
PRINCIPAL, and as SURETY, are held firmly
bound unto

as Obligee, (hereinafter call the ‘“OWNER”), in the penal sum
of ($ ),

for the payment which sum we bind ourselves, our heirs, executors, administrators, and
successors, jointly and severally.

WHEREAS, the Principal has entered into a certain Contract with OWNER, dated
2026, a copy of which is hereto attached and made a part of hereof.

NOW, THEREFORE, the condition of this obligation is such that if the Principal shall in all respects
fully perform the Contract and all duly authorized modifications thereof, during its original form
and any extensions thereof that may be granted and during any guarantee period for which the
Contract provides, and if the Principal shall fully satisfy all claims arising out of the prosecution of
the work under the Contract and shall fully indemnify OWNER for all expenses which it may incur
by reason for such claims, including its attorney's fees and court costs, and if the Principal shall
make full payment to all persons supplying labor, services, materials, or equipment in the
prosecution of the Work under the Contract, in default of which such persons shall have a direct
right to action hereupon; and if the Principal shall pay or cause to be paid all sales and use taxes
payable as a result of the performance of the Contract as well as payment of gasoline and special
motor fuels taxes in the performance of the Contract and all motor vehicle fees required for
commercial motor vehicles used in connection with the performance of the Contract, then this
obligation shall be void; otherwise, it shall remain in full force and effect. No modification of the
Contract or extension of the term thereof, or any forbearance on the part of OWNER shall in any
way release the Principal or the Surety from liability hereunder. Notice to the Surety of any such
modification, extension, or forbearance is hereby waived.

PERFORMANCE BOND
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AIRPORT HEIGHTS SENIOR HOUSING - CIVIL CONSTRUCTION
COOK INLET HOUSING AUTHORITY

(Corporate Principal)

(Business Address)

By:

ATTEST:

(Corporate Surety)

(Power-of-Attorney for person signing for Surety Company must be attached to bond.)
CERTIFICATE AS TO CORPORATE PRINCIPAL

[, , certify that | am the

(title) of the corporation named as Principal in the within
bond; that , who signed in the said bond on behalf of the Principal was
then of said corporation; that | know this signature, and his/her
signature thereto is genuine; and that said bond was duly signed, sealed, and attested to for
and in behalf of said corporation by authority of its governing body.

PERFORMANCE BOND
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AIRPORT HEIGHTS SENIOR HOUSING - CIVIL CONSTRUCTION
COOK INLET HOUSING AUTHORITY

IN WITNESS WHEREOF; the aforesaid Principal and Surety have executed this instrument and
affixed their seals hereto, this day of , 2026.

(Individual Principal)

Witness

(Corporate Surety)
Witness
The rate of premium on this bond is $ , per thousand

The total amount of premium charges is $
(The above is to be filled in by Surety Company.)

PERFORMANCE BOND
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AIRPORT HEIGHTS SENIOR HOUSING - CIVIL CONSTRUCTION
COOK INLET HOUSING AUTHORITY

U.S. Department of Housing

Payment Bond

and Urban Development
Office of Housing

Federal Housing Commissioner

(This Bond is issued simultaneously with Performance Bond in favor of
Owner conditioned on the full and faithful performance of the contract)

Know AII Men By These Presents, that we,

of

as Principal(hereinafter called the Principal)and

a

>

unto

as Surety {hereinafter called the Surety) are held and firmly bound

as Obligee, (hereinafter called the "Owner"), for the use and

benefit of claimants as hereinafter defined, in the sum of

Dollars ($ ),

lawful money of the United States of America, for the payment of which Principal and Surety bind themselves, their heirs, executors,
administrators, successors and assigns, jointly and severally, firmly by these presents.

Whereas, Principal has entered into a Construction Contract dated

with Owner for the construction of a Housing

Project designated as

a copy of which Construction Contract is by reference made

a part hereof; and is hereinafter referred to as the Contract.

Now, therefore, the conditions of this obligation is such that, if
Principal shall promptly make payment to all claimants as hereinafter
defined, for all labor and material used or reasonably required for use in
the performance of the Contract, then this obligation shall be void,;
otherwise it shall remain in full force and effect, subject, however, to the
following conditions:

1. A Claimant is defined as one having a direct contract with the
Principal or with a subcontractor of the Principal for labor, material, or
both, used or reasonably required for use in the performance of the
contract, labor and material being construed to include that part of
water, gas, power, light, heat, oil, gasoline, telephone service or rental of
equipment directly applicable to the Contract.

2. The above name Principal and Surety hereby jointly and severally
agree with the Owner that every claimant as herein defined, who has not
been paid in full before the expiration of a period of ninety (90) days
after the date on which the last of such claimant's work or labor was
done or performed, or materials were furnished by such claimant, may
sue on this bond for the use of such claimant, prosecute the suit to final
judgment for such sum or sums as may be justly due claimant, and have
execution thereon. The Owner shall not be liable for the payment of any
costs or expenses of any such suit.

3. No suit or action shall be commenced hereunder by any claimant:

a) Unless claimant, other than one having direct contract with the
Principal, shall have given written notice to any two of the following:
The Principal, the Owner, or the Surety above named, within ninety

(90) days after such claimant did or performed the last of the work or
labor, or furnished the last of the materials for which said claim is made,
stating with substantial accuracy the amount claimed and the name of
the party to whom the materials were furnished, or for whom the work
or labor was done or performed. Such notice shall be served by mailing
the same by registered mail or certified mail, postage prepaid, in an
envelope addressed to the Principal, Owner or Surety, at any place
where an office is regularly maintained for the transaction of business,
or served in any manner in which legal process may be served in the state
in which the aforesaid project is located, save that such service need not
be made by a public officer.

b) After the expiration of one (1) year following the date on which
Principal ceased work on said Contract, it being understood, however,
that if any limitation embodied in this bond is prohibited by any law
controlling the construction hereof, such limitation shall be deemed to
be amended so as to be equal to the minimum period of limitation
permitted by such law.

¢) Other than in a state court of competent jurisdiction in and for the
county or other political subdivision of the state in which the project, or
any part thereof, is situated, or in the United States District Court for the
district in which the project, or any part thereof, is situated, and not
elsewhere.

4. The amount of this bond shall be reduced by and to the extent of any
payment or payments made in good faith hereunder, inclusive of the
payment by Surety of mechanics' liens which may be filed of record
against said improvement, whether or not claim for the amount of such
lien be presented under and against this bond.

Signed and Sealed this day of ,20
Witness as to Principal: (Seal)
(Principal)
By:
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PAYMENT BOND

S
(Surety)
PAYMENT BOND
No.
On Behalf of

To
Date , 20
Expires ,20
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BABA REQUIREMENTS
AIRPORT HEIGHTS SENIOR HOUSING - CIVIL CONSTRUCTION
ITB # 26T-DV-102

Pursuant to the Build America, Buy America Act (BABA), enacted as part of the Infrastructure
Investment and Jobs Act. Pub. L. 117-58, 41 U.S.C. § 8301 note, the Recipient of the Federal
Financial Assistance used to fund this infrastructure project is required to apply a domestic
content procurement preference (the “Buy America Preference” or “BAP”) for all construction,
alteration, maintenance, or repair of public infrastructure, including buildings and real property,
unless application of the BAP has been waived by HUD. Accordingly, this agreement shall be
carried out in accordance with BABA.

Additional details on fulfilling the BABA requirements can be found at:
https://www.hud.gov/hud-partners/baba

BABA REQUIREMENTS
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General Conditions for Construction

Contracts - Public Housing Programs

U.S. Department of Housing and Urban
Development

Office of Public and Indian Housing

OMB Approval No. 2577-0157 (exp. 1/31/2027)

Applicability. This form is applicable to any

construction/development contract greater than $250.000.

Public reporting burden for this collection of information is estimated to average 1.0 hours per response, including the time for reviewing instructions,

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Comments
regarding the accuracy of this burden estimate and any suggestions for reducing this burden can be sent to the Reports Management Officer, Office of
Policy Development and Research, REE, Department of Housing and Urban Development, 451 7th St SW, Room 4176, Washington, DC 20410-5000.
When providing comments, please refer to OMB Approval No. 2577-0157. This form includes those clauses required by OMB's common rule on grantee
procurement, implemented at HUD in 2 CFR 200, and those requirements set forth in Section 3 of the Housing and Urban Development Act of 1968 and
its amendment by the Housing and Community Development Act of 1992, implemented by HUD at 24 CFR Part 75. The form is required for construction
contracts awarded by Public Housing Agencies (PHAs). The form is used by Housing Authorities in solicitations to provide necessary contract clauses. If
the form were not used, PHAs would be unable to enforce their contracts. Responses to the collection of information are required to obtain a benefit or to
retain a benefit. The information requested does not lend itself to confidentiality. HUD may not conduct or sponsor, and a person is not required to respond
to a collection of information unless it displays a currently valid OMB number.
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1. Definitions

(a) “Architect” means the person or other entity engaged by
the PHA to perform architectural, engineering, design,
and other services related to the work as provided for in
the contract. When a PHA uses an engineer to act in this
capacity, the terms “architect” and “engineer” shall be
synonymous. The Architect shall serve as a technical
representative of the Contracting Officer. The Architect’s
authority is as set forth elsewhere in this contract.

(b) “Contract” means the contract entered into between the
PHA and the Contractor. It includes the forms of Bid, the
Bid Bond, the Performance and Payment Bond or Bonds
or other assurance of completion, the Certifications,
Representations, and Other Statements of Bidders (form
HUD-5370), these General Conditions of the Contract for
Construction (form HUD-5370), the applicable wage rate
determinations from the U.S. Department of Labor, any
special conditions included elsewhere in the contract, the

specifications, and drawings. It includes all formal
changes to any of those documents by addendum,

change order, or other modification.

(c) “Contracting Officer” means the person delegated the au-
thority by the PHA to enter into, administer, and/or
terminate this contract and designated as such in writing
to the Contractor. The term includes any successor
Contracting Officer and any duly authorized
representative of the Contracting Officer also designated

in writing. The Contracting Officer shall be deemed the
authorized agent of the PHA in all dealings with the

Contractor.

(d) “Contractor” means the person or other entity entering
into the contract with the PHA to perform all of the work
required under the contract.

(e) “Drawings” means the drawings enumerated in the
schedule of drawings contained in the Specifications and
as described in the contract clause entitled Specifications

and Drawings for Construction herein.

(f) “HUD” means the United States of America acting through
the Department of Housing and Urban Development
including the Secretary, or any other person designated to

act on its behalf. HUDhasagreed,subjectto the provisionsof an

Contributions Termsand Conditions (ACC)to

provide financialassistancdo the PHA which includes
assistance in financing the work to be performed under
this contract. As defined elsewhere in these General
Conditions or the contract documents, the determination
of HUD may be required to authorize changes in the work
or for release of funds to the PHA for payment to the
Contractor. Notwithstanding HUD'’s role, nothing in this
contract shall be construed to create any contractual

relationship between the Contractor and HUD.
(g) “Project” means the entire project, whether construction

or rehabilitation, the work for which is provided for in
whole or in part under this contract.

(h) “PHA” means the Public Housing Agency organized
under applicable state laws which is a party to this

contract.

(j) “Specifications” means the written description of the
technical requirements for construction and includes the

criteria and tests for determining whether the

requirements are met.
() “Work” means materials, workmanship, and manufacture
and fabrication of components.

2. Contractor’s Responsibility for Work

(a) The Contractor shall furnish all necessary labor,

materials, tools, equipment, and transportation necessary

for performance of the work. The Contractor shall also
furnish all necessary water, heat, light, and power not
made available to the Contractor by the PHA pursuant to
the clause entitled Availability and Use of Utility Services
herein.

(b) The Contractor shall perform on the site, and with its own
organization, work equivalent to at least [
unless otherwise indicated) of the total amount of work to
be performed under the order. This percentage may be
reduced by a supplemental agreement to this order if,
during performing the work, the Contractor requests a
reduction and the Contracting Officer determines that the
reduction would be to the advantage of the PHA.

(c) At all times during performance of this contract and until
the work is completed and accepted, the Contractor shall
directly superintend the work or assign and have on the
work site a competent superintendent who is satisfactory
to the Contracting Officer and has authority to act for the
Contractor.

(d) The Contractor shall be responsible for all damages to
persons or property that occur as a result of the
Contractor’s fault or negligence, and shall take proper
safety and health precautions to protect the work, the
workers, the public, and the property of others. The
Contractor shall hold and save the PHA, its officers and
agents, free and harmless from liability of any nature
occasioned by the Contractor’'s performance. The
Contractor shall also be responsible for all materials
delivered and work performed until completion and
acceptance of the entire work, except for any completed
unit of work which may have been accepted under the
contract.

(e) The Contractor shall lay out the work from base lines and
bench marks indicated on the drawings and be
responsible for all lines, levels, and measurements of all
work executed under the contract. The Contractor shall
verify the figures before laying out the work and will be
held responsible for any error resulting from its failure to
do so.

(f) The Contractorshall confine all operations (including Annual

storageof materials)on PHApremisesto areas
authorizedor approvedby the Contracting Officer.

(9) The Contractor shall at all times keep the work area,
including storage areas, free from accumulations of
waste materials. After completing the work and before
final inspection, the Contractor shall (1) remove from the
premises all scaffolding, equipment, tools, and materials
(including rejected materials) that are not the property of
the PHA and all rubbish caused by its work; (2) leave the

work area in a clean, neat, and orderly condition
satisfactory to the Contracting Officer; (3) perform all

specified tests; and, (4) deliver the installation in
complete and operating condition.

(h) The Contractor’s responsibility will terminate when all
work has been completed, the final inspection made, and

the work accepted by the Contracting Officer. The

Contractor will then be released from further obligation
except as required by the warranties specified elsewhere

in the contract.

3. Architect’s Duties, Responsibilities, and Authority

(a) The Architect for this contract, and any successor, shall
be designated in writing by the Contracting Officer.
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(b)

(c)
Q)

)

)

4)

The Architect shall serve as the Contracting Officer’s
technical representative with respect to architectural,

6. Construction Progress

Schedule engineering, and design matters related to the work

performed under the contract. The Architect may provide
direction on contract performance. Such direction shall be

within the scope of the contract and may not be of a
nature which: (1) institutes additional work outside the

scope of the contract; (2) constitutes a change as defined

in the Changes clause herein; (3) causes an increase or
decrease in the cost of the contract; (4) alters the

Construction Progress Schedule; or (5) changes any of

the other express terms or conditions of the contract.
The Architect’s duties and responsibilities may include but

shall not be limited to:
Making periodic visits to the work site, and on the
basis of his/her on-site inspections, issuing written
reports to the PHA which shall include all observed
deficiencies. The Architect shall file a copy of the
report with the Contractor’'s designated representative
at the site;
Making modifications in drawings and technical
specifications and assisting the Contracting Officer in
the preparation of change orders and other contract
modifications for issuance by the Contracting Officer;
Reviewing and making recommendations with respect
to - (i) the Contractor’s construction progress
schedules; (ii) the Contractor’'s shop and detailed
drawings; (iii) the machinery, mechanical and other
equipment and materials or other articles proposed
for use by the Contractor; and, (iv) the Contractor’s
price breakdown and progress payment estimates;
and,
Assisting in inspections, signing Certificates of
Completion, and making recommendations with
respect to acceptance of work completed under the
contract.

4. Other Contracts

The PHA may undertake or award other contracts for
additional work at or near the site of the work under this
contract. The Contractor shall fully cooperate with the
other contractors and with PHA employees and shall
carefully adapt scheduling and performing the work under
this contract to accommodate the additional work, heeding
any direction that may be provided by the Contracting
Officer. The Contractor shall not commit or permit any act
that will interfere with the performance of work by any

other contractor or by PHA employees

Construction Requirements

5. Preconstruction Conference and Notice to Proceed

(a)

(b)

of the work, andthat it hasinvestigated and satisfied itself
Within ten calendar days of contract execution, and prior
to the commencement of work, the Contractor shall
attend a preconstruction conference with representatives
of the PHA, its Architect, and other interested parties
convened by the PHA. The conference will serve to
acquaint the participants with the general plan of the
construction operation and all other requirements of the
contract. The PHA will provide the Contractor with the
date, time, and place of the conference.

The contractor shall begin work upon receipt of a written
Notice to Proceed from the Contracting Officer or
designee. The Contractor shall not begin work prior to

receiving such notice.

(a) The Contractor shall, within five days after the work

commences on the contract or another period of time

determined by the Contracting Officer, prepare and
submit to the Contracting Officer for approval three copies

of a practicable schedule showing the order in which the

Contractor proposes to perform the work, and the dates
on which the Contractor contemplates starting and

completing the several salient features of the work

(including acquiring labor, materials, and equipment). The
schedule shall be in the form of a progress chart of

suitable scale to indicate appropriately the percentage of

work scheduled for completion by any given date during
the period. If the Contractor fails to submit a schedule

within the time prescribed, the Contracting Officer may
withhold approval of progress payments or take other
remedies under the contract until the Contractor submits
the required schedule.

(b) The Contractor shall enter the actual progress on the

chart as required by the Contracting Officer, and
immediately deliver three copies of the annotated
schedule to the Contracting Officer. If the Contracting
Officer determines, upon the basis of inspection
conducted pursuant to the clause entitled Inspection and
Acceptance of Construction, herein that the Contractor is
not meeting the approved schedule, the Contractor shall
take steps necessary to improve its progress, including
those that may be required by the Contracting Officer,

without additional cost to the PHA. In this circumstance,
the Contracting Officer may require the Contractor to

increase the number of shifts, overtime operations, days

of work, and/or the amount of construction plant, and to
submit for approval any supplementary schedule or
schedules in chart form as the Contracting Officer deems

necessary to demonstrate how the approved rate of
progress will be regained.

(c) Failure of the Contractor to comply with the requirements

of the Contracting Officer under this clause shall be
grounds for a determination by the Contracting Officer that
the Contractor is not prosecuting the work with sufficient
diligence to ensure completion within the time

specified in the Contract. Upon making this
determination, the Contracting Officer may terminate the
Contractor’s right to proceed with the work, or any
separable part of it, in accordance with the Default clause
of this contract.

7. Site Investigation and Conditions Affecting the Work

(a) The Contractor acknowledges that it has taken steps

reasonably necessaryto ascertain the nature and location as to
the generaland local conditions which canaffectthe work or its
cost,including but not limited to, (1) conditions bearing upon
transportation, disposal, handling, and storage of materials; (2)
the availability of labor, water, electric power, and roads;(3)
uncertainties of weather, river stages, tides, or similar physical
conditions at the site(4) the conformation and conditions of the
ground; and (5)the characterof equipment and facilitiesneeded
preliminaryto and during work performance. The Contractor
also acknowledges that it has satisfieditselfas to the character,
quality, and quantity of surface and subsurface materials or
obstacles to be encountered insofar as this information is
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reasonably ascertainable from an inspection of the site,

including all exploratory work done by the PHA, as well
as from the drawings and specifications made a part of
this contract. Any failure of the Contractor to take the
actions described and acknowledged in this paragraph
will not relieve the Contractor from responsibility for
estimating properly the difficulty and cost of successfully
performing the work, or for proceeding to successfully
perform the work without additional expense to the PHA.

(b) The PHA assumes no responsibility for any conclusions
or interpretations made by the Contractor based on the
information made available by the PHA. Nor does the
PHA assume responsibility for any understanding
reached or representation made concerning conditions
which can affect the work by any of its officers or agents
before the execution of this contract, unless that
understanding or representation is expressly stated in
this contract.

8. Differing Site Conditions

(a) The Contractor shall promptly, and before the conditions
are disturbed, give a written notice to the Contracting Officer
of (1) subsurface or latent physical conditions at the site which
differ materially from those indicated in this contract, or (2)
unknown physical conditions at the site(s), of an unusual
nature, which differ materially from those ordinarily
encountered and generally recognized as inhering in work of
the character provided for in the contract.
(b) The Contracting Officer shall investigate the site
conditions promptly after receiving the notice. Work shall not
proceed at the affected site, except at the
Contractor’s risk, until the Contracting Officer has
provided written instructions to the Contractor. If the
conditions do materially so differ and cause an increase
or decrease in the Contractor’s cost of, or the time
required for, performing any part of the work under this
contract, whether or not changed as a result of the
conditions, the Contractor shall file a claim in writing to
the PHA within ten days after receipt of such instructions
and, in any event, before proceeding with the work. An
equitable adjustment in the contract price, the delivery
schedule, or both shall be made under this clause and
the contract modified in writing accordingly.
(c) No request by the Contractor for an equitable
adjustment to the contract under this clause shall be
allowed, unless the Contractor has given the written notice
required; provided, that the time prescribed in (a) above for
giving written notice may be extended by the Contracting
Officer.
(d) No request by the Contractor for an equitable adjustment
to the contract for differing site conditions shall be allowed if
made after final payment under this contract.

9. Specifications and Drawings for Construction

(a) The Contractor shall keep on the work site a copy of the
drawings and specifications and shall at all times give
the Contracting Officer access thereto. Anything
mentioned in the specifications and not shown on the
drawings, or shown on the drawings and not mentioned
in the specifications, shall be of like effect as if shown or
mentioned in both. In case of difference between
drawings and specifications, the specifications shall
govern. In case of discrepancy in the figures, in the
drawings, or in the specifications, the matter shall be

fe
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promptly submitted to the Contracting Officer, who shall

promptly make a determination in writing. Any adjustment
by the Contractor without such a determination shall be at
its own risk and expense. The Contracting Officer shall
furnish from time to time such detailed drawings and other
information as considered necessary, unless
otherwise provided.
(b) Wherever in the specifications or upon the drawings the
words “directed”, “required”, “ordered”, “designated”,
“prescribed”, or words of like import are used, it shall be
understood that the “direction”, “requirement”, “order”,
“designation”, or “prescription”, of the Contracting Officer is
intended and similarly the words “approved”, “acceptable”,
“satisfactory”, or words of like import shall mean “approved
by”, or “acceptable to”, or “satisfactory to” the Contracting
Officer, unless otherwise expressly stated.
(c) Where “as shown” “as indicated”, “as detailed”, or words
of similar import are used, it shall be understood that the
reference is made to the drawings accompanying this
contract unless stated otherwise. The word “provided” as
used herein shall be understood to mean “provide
complete in place” that is “furnished and installed”.
(d) “Shop drawings” means drawings, submitted to the PHA
by the Contractor, subcontractor, or any lower tier
subcontractor, showing in detail (1) the proposed fabrication
and assembly of structural elements and (2) the installation
(i.e., form, fit, and attachment details) of materials of
equipment. It includes drawings, diagrams, layouts,
schematics, descriptive literature, illustrations, schedules,
performance and test data, and similar materials furnished by
the Contractor to explain in detail specific portions of the work
required by the contract. The PHA may duplicate, use, and
disclose in any manner and for any purpose shop drawings
delivered under this contract.
(e) If this contract requires shop drawings, the Contractor
shall coordinate all such drawings, and review them for
accuracy, completeness, and compliance with other contract
requirements and shall indicate its approval thereon as
evidence of such coordination and review. Shop drawings
submitted to the Contracting Officer without evidence of the
Contractor’s approval may be returned for resubmission.
The Contracting Officer will indicate an approval or
disapproval of the shop drawings and if not approved as
submitted shall indicate the PHA'’s reasons therefore. Any
work done before such approval shall be at the Contractor’'s
risk. Approval by the Contracting Officer shall not relieve the
Contractor from responsibility for any errors or omissions in
such drawings, nor from responsibility for complying with the
requirements of this contract, except with respect to
variations described and approved in accordance with (f)
below.
(f) If shop drawings show variations from the contract
requirements, the Contractor shall describe such variations in
writing, separate from the drawings, at the time of
submission. If the Architect approves any such variation and
the Contracting Officer concurs, the Contracting Officer shall
issue an appropriate modification to the contract, except that,
if the variation is minor or does not involve a change in price
or in time of performance, a modification need not be issued.
(g) It shall be the responsibility of the Contractor to make
timely requests of the PHA for such large scale and full size
drawings, color schemes, and other additional information,
not already in his possession, which shall be
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required in the planning and production of the work. Such
requests may be submitted as the need arises, but each
such request shall be filed in ample time to permit
appropriate action to be taken by all parties involved so
as to avoid delay.
(h) TheContractor shalsubmit to the ContractingOfficerfor
approvalfour copies(unlessotherwiseindicated)of all shop
drawingsascalledfor under the variousheadings of these
specifications Threesets(unlessotherwise indicated) of all
shopdrawings,will be retainedby the PHAand one setwill be
returned to the Contractor.As required by the Contracting
Officer,the Contractor,upon completing the work under this
contract, shallfurnisha complete set of all shop drawingsas
finally approved. Thesedrawingsshallshow all changesand
revisions made up to the time the work is completed and
accepted.
Thisclauseshallbe included in all subcontractsat anytier. It
shallbe the responsibilityof the Contractorto ensurethat all
shop drawings preparedby subcontractorsare submitted to
the Contracting Officer.

O

10. As-Built Drawings

(a) “As-built drawings,” as used in this clause, means
drawings submitted by the Contractor or subcontractor at
any tier to show the construction of a particular structure
or work as actually completed under the contract. “As-built
drawings” shall be synonymous with “Record

drawings.”

As required by the Contracting Officer, the Contractor
shall provide the Contracting Officer accurate information
to be used in the preparation of permanent as-built
drawings. For this purpose, the Contractor shall record on
one set of contract drawings all changes from the
installations originally indicated, and record final locations
of underground lines by depth from finish grade and by
accurate horizontal offset distances to permanent surface
improvements such as buildings, curbs, or edges of
walks.

This clause shall be included in all subcontracts at any
tier. It shall be the responsibility of the Contractor to

ensure that all as-built drawings prepared by
subcontractors are submitted to the Contracting Officer.

(b)

(c)

11. Material and Workmanship

(a) All equipment, material, and articles furnished under this
contract shall be new and of the most suitable grade for
the purpose intended, unless otherwise specifically
provided in this contract. References in the contract to
equipment, material, articles, or patented processes by
trade name, make, or catalog number, shall be regarded
as establishing a standard of quality and shall not be
construed as limiting competition. The Contractor may, at
its option, use any equipment, material, article, or
process that, in the judgment of, and as approved by the
Contracting Officer, is equal to that named in the
specifications, unless otherwise specifically provided in
this contract.

(b) Approval of equipment and materials.

(1) The Contractor shall obtain the Contracting Officer’s
approval of the machinery and mechanical and other
equipment to be incorporated into the work. When
requesting approval, the Contractor shall furnish to the
Contracting Officer the name of the manufacturer, the
model number, and other information concerning the

performance, capacity, nature, and rating of the

machinery and mechanical and other equipment.
When required by this contract or by the Contracting
Officer, the Contractor shall also obtain the
Contracting Officer’s approval of the material or
articles which the Contractor contemplates
incorporating into the work. When requesting
approval, the Contractor shall provide full information
concerning the material or articles. Machinery,
equipment, material, and articles that do not have the
required approval shall be installed or used at the risk
of subsequent rejection.

(2) When required by the specifications or the
Contracting Officer, the Contractor shall submit
appropriately marked samples (and certificates
related to them) for approval at the Contractor’s
expense, with all shipping charges prepaid. The
Contractor shall label, or otherwise properly mark on
the container, the material or product represented, its
place of origin, the name of the producer, the
Contractor's name, and the identification of the

construction project for which the material or product
is intended to be used.

(3) Certificates shall be submitted in triplicate, describing
each sample submitted for approval and certifying
that the material, equipment or accessory complies
with contract requirements. The certificates shall
include the name and brand of the product, name of
manufacturer, and the location where produced.

(4) Approval of a sample shall not constitute a waiver of
the PHA right to demand full compliance with contract

requirements. Materials, equipment and accessories
may be rejected for cause even though samples have
been approved.

(5) Wherever materials are required to comply with
recognized standards or specifications, such
specifications shall be accepted as establishing the
technical qualities and testing methods, but shall not
govern the number of tests required to be made nor
modify other contract requirements. The Contracting

Officer may require laboratory test reports on items
submitted for approval or may approve materials on

the basis of data submitted in certificates with

samples. Check tests will be made on materials
delivered for use only as frequently as the Contracting

Officer determines necessary to insure compliance of
materials with the specifications. The Contractor will

assume all costs of retesting materials which fail to

meet contract requirements and/or testing materials

offered in substitution for those found deficient.

(6) After approval, samples will be kept in the Project
office until completion of work. They may be built into
the work after a substantial quantity of the materials
they represent has been built in and accepted.

(c) Requirements concerning lead-based paint. The
Contractor shall comply with the requirements concerning
lead-based paint contained in the Lead-Based Paint
Poisoning Prevention Act (42 U.S.C. 4821-4846) as
implemented by 24 CFR Part 35.

12. Permits and Codes

(a) The Contractor shall give all notices and comply with all
applicable laws, ordinances, codes, rules and regulations.
Notwithstanding the requirement of the Contractor to
comply with the drawings and specifications in the
contract, all work installed shall comply with all applicable

codes and regulations as amended by any
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waivers. Before installing the work, the Contractor shall
examine the drawings and the specifications for
compliance with applicable codes and regulations

bearing on the work and shall immediately report any
discrepancy it may discover to the Contracting Officer.
Where the requirements of the drawings and
specifications fail to comply with the applicable code or
regulation, the Contracting Officer shall modify the
contract by change order pursuant to the clause entitled
Changes herein to conform to the code or regulation.

(b) The Contractor shall secure and pay for all permits, fees,

and licenses necessary for the proper execution and
completion of the work. Where the PHA can arrange for
the issuance of all or part of these permits, fees and
licenses, without cost to the Contractor, the contract
amount shall be reduced accordingly.

13. Health, Safety, and Accident Prevention

(a) In performing this contract, the Contractor shall:

()

()
(©)

4)

Ensure that no laborer or mechanic shall be required
to work in surroundings or under working conditions
which are unsanitary, hazardous, or dangerous to
his/her health and/or safety as determined under
construction safety and health standards promulgated
by the Secretary of Labor by regulation;

Protect the lives, health, and safety of other persons;
Prevent damage to property, materials, supplies, and
equipment; and,

Avoid work interruptions.

(b) For these purposes, the Contractor shall:

()

(&)

Comply with regulations and standards issued by the
Secretary of Labor at 29 CFR Part 1926. Failure to
comply may result in imposition of sanctions pursuant
to the Contract Work Hours and Safety Standards Act
(Public Law 91-54, 83 Stat. 96), 40 U.S.C. 3701 et
seq.; and

Include the terms of this clause in every subcontract
so that such terms will be binding on each
subcontractor.

(c) The Contractor shall maintain an accurate record of

exposure data on all accidents incident to work performed
under this contract resulting in death, traumatic injury,
occupational disease, or damage to property, materials,
supplies, or equipment, and shall report this data in the

manner prescribed by 29 CFR Part
1904.

(d) The Contracting Officer shall notify the Contractor of any

noncompliance with these requirements and of the
corrective action required. This notice, when delivered to
the Contractor or the Contractor’s representative at the
site of the work, shall be deemed sufficient notice of the
noncompliance and corrective action required. After
receiving the notice, the Contractor shall immediately
take corrective action. If the Contractor fails or refuses to
take corrective action promptly, the Contracting Officer
may issue an order stopping all or part of the work until
satisfactory corrective action has been taken. The
Contractor shall not base any claim or request for

equitable adjustment for additional time or money on any
stop order issued under these circumstances.

(e) The Contractor shall be responsible for its subcontractors’

compliance with the provisions of this clause. The
Contractor shall take such action with respect to any

subcontract as the PHA, the Secretary of Housing and
Urban Development, or the Secretary of Labor shall

direct as a means of enforcing such provisions.

14. Temporary Heating

The Contractor shall provide and pay for temporary
heating, covering, and enclosures necessary to properly
protect all work and materials against damage by
dampness and cold, to dry out the work, and to facilitate
the completion of the work. Any permanent heating
equipment used shall be turned over to the PHA in the
condition and at the time required by the specifications.

15. Availability and Use of Utility Services

(a) The PHA shall make all reasonably required amounts of
utilities available to the Contractor from existing outlets
and supplies, as specified in the contract. Unless
otherwise provided in the contract, the amount of each
utility service consumed shall be charged to or paid for by

the Contractor at prevailing rates charged to the PHA or,
where the utility is produced by the PHA, at reasonable
rates determined by the Contracting Officer. The
Contractor shall carefully conserve any utilities furnished
without charge.

(b) The Contractor, at its expense and in a manner
satisfactory to the Contracting Officer, shall install and
maintain all necessary temporary connections and
distribution lines, and all meters required to measure the
amount of each utility used for the purpose of
determining charges. Before final acceptance of the work
by the PHA, the Contractor shall remove all the
temporary connections, distribution lines, meters, and
associated paraphernalia.

16. Protection of Existing Vegetation, Structures,
Equipment, Utilities, and Improvements

(a) The Contractor shall preserve and protect all structures,
equipment, and vegetation (such as trees, shrubs, and
grass) on or adjacent to the work site, which are not to be
removed under this contract, and which do not
unreasonably interfere with the work required under this
contract.

(b) The Contractor shall only remove trees when specifically
authorized to do so, and shall avoid damaging vegetation
that will remain in place. If any limbs or branches of trees
are broken during performance of this contract, or by the
careless operation of equipment, or by workmen, the
Contractor shall trim those limbs or branches with a clean
cut and paint the cut with a tree-pruning compound as
directed by the Contracting Officer.

(c) The Contractor shall protect from damage all existing
improvements and utilities (1) at or near the work site and
(2) on adjacent property of a third party, the locations of
which are made known to or should be known by the
Contractor. Prior to disturbing the ground at the
construction site, the Contractor shall ensure that all
underground utility lines are clearly marked.

(d) The Contractor shall shore up, brace, underpin, secure,
and protect as necessary all foundations and other parts
of existing structures adjacent to, adjoining, and in the
vicinity of the site, which may be affected by the
excavations or other operations connected with the
construction of the project.

(e) Any equipment temporarily removed as a result of work
under this contract shall be protected, cleaned, and
replaced in the same condition as at the time of award of
this contract.
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®

(9

New work which connects to existing work shall
correspond in all respects with that to which it connects
and/or be similar to existing work unless otherwise

required by the specifications.
No structural members shall be altered or in any way

weakened without the written authorization of the

(h)

()

0

(K

fa%

Contracting Officer, unless such work is clearly specified
in the plans or specifications.

If the removal of the existing work exposes discolored or
unfinished surfaces, or work out of alignment, such

surfaces shall be refinished, or the material replaced as

necessary to make the continuous work uniform and
harmonious. This, however, shall not be construed to

require the refinishing or reconstruction of dissimilar
finishes previously exposed, or finished surfaces in good
condition, but in different planes or on different levels

Construction when brought together by the removal of intervening

work, unless such refinishing or reconstruction is
specified in the plans or specifications.

The Contractor shall give all required notices to any
adjoining or adjacent property owner or other party before
the commencement of any work.

The Contractor shall indemnify and save harmless the
PHA from any damages on account of settiement or the
loss of lateral support of adjoining property, any damages
from changes in topography affecting drainage, and from
all loss or expense and all damages for which the PHA
may become liable in consequence of such injury or
damage to adjoining and adjacent structures and their
premises.

The Contractor shall repair any damage to vegetation,
structures, equipment, utilities, or improvements,
including those that are the property of a third party,
resulting from failure to comply with the requirements of
this contract or failure to exercise reasonable care in
performing the work. If the Contractor fails or refuses to
repair the damage promptly, the Contracting Officer may
have the necessary work performed and charge the cost
to the Contractor.

17. Temporary Buildings and Transportation of Materials

(a)

(b)

Temporary buildings (e.g., storage sheds, shops, offices,
sanitary facilities) and utilities may be erected by the
Contractor only with the approval of the Contracting
Officer and shall be built with labor and materials
furnished by the Contractor without expense to the PHA.
The temporary buildings and utilities shall remain the
property of the Contractor and shall be removed by the
Contractor at its expense upon completion of the work.
With the written consent of the Contracting Officer, the
buildings and utilities may be abandoned and need not
be removed.

The Contractor shall, as directed by the Contracting
Officer, use only established roadways, or use temporary

roadways constructed by the Contractor when and as
authorized by the Contracting Officer. When materials are

transported in prosecuting the work, vehicles shall not be

loaded beyond the loading capacity recommended by the
manufacturer of the vehicle or prescribed by any federal,

state, or local law or regulation. When it is necessary to

cross curbs or sidewalks, the Contractor shall protect them
from damage. The Contractor shall repair or pay for the

repair of any damaged curbs, sidewalks, or roads.

18. Clean Air and Water

The contactor shall comply with the Clean Air Act, as
amended, 42 USC 7401 et seq., the Federal Water
Pollution Control Water Act, as amended, 33 U.S.C. 1251
et seq., and standards issued pursuant thereto in the
facilities in which this contract is to be performed.

19. Energy Efficiency

The Contractor shall comply with mandatory standards
and policies relating to energy efficiency which are

contained in the energy conservation plan issued in

compliance with the Energy Policy and Conservation Act
(Pub.L. 94-163) for the State in which the work under the

contract is performed.

20. Inspection and Acceptance of

(a) Definitions. As used in this clause -
(1) “Acceptance” means the act of an authorized

representative of the PHA by which the PHA approves

and assumes ownership of the work performed under this
contract. Acceptance may be partial or complete.

(2) “Inspection” means examining and testing the work
performed under the contract (including, when
appropriate, raw materials, equipment, components, and
intermediate assemblies) to determine whether it
conforms to contract requirements.
(3) “Testing” means that element of inspection that
determines the properties or elements, including
functional operation of materials, equipment, or their
components, by the application of established scientific
principles and procedures.

(b) The Contractor shall maintain an adequate inspection

system and perform such inspections as will ensure that
the work performed under the contract conforms to

contract requirements. All work is subject to PHA
inspection and test at all places and at all reasonable
times before acceptance to ensure strict compliance with
the terms of the contract.

(c) PHA inspections and tests are for the sole benefit of the
PHA and do not: (1) relieve the Contractor of

responsibility for providing adequate quality control
measures; (2) relieve the Contractor of responsibility for

loss or damage of the material before acceptance; (3)
constitute or imply acceptance; or, (4) affect the
continuing rights of the PHA after acceptance of the

completed work under paragraph (j) below.
(d) The presence or absence of the PHA inspector does not
relieve the Contractor from any contract requirement, nor

is the inspector authorized to change any term or
condition of the specifications without the Contracting
Officer’s written authorization. All instructions and
approvals with respect to the work shall be given to the

Contractor by the Contracting Officer.
(e) The Contractor shall promptly furnish, without additional

charge, all facilities, labor, and material reasonably
needed for performing such safe and convenient
inspections and tests as may be required by the

Contracting Officer. The PHA may charge to the
Contractor any additional cost of inspection or test when

work is not ready at the time specified by the Contractor

for inspection or test, or when prior rejection makes
reinspection or retest necessary. The PHA shall perform

all inspections and tests in a manner that will not

unnecessarily delay the work. Special, full size, and
performance tests shall be performed as described in the

contract.
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(f) The PHA may conduct routine inspections of the
construction site on a daily basis.

(g) The Contractor shall, without charge, replace or correct
work found by the PHA not to conform to contract
requirements, unless the PHA decides that it is in its
interest to accept the work with an appropriate
adjustment in contract price. The Contractor shall
promptly segregate and remove rejected material from
the premises.

(h) If the Contractor does not promptly replace or correct

rejected work, the PHA may (1) by contract or otherwise,

replace or correct the work and charge the cost to the

Contractor, or (2) terminate for default the Contractor’'s

right to proceed.

If any work requiring inspection is covered up without ap-

proval of the PHA, it must, if requested by the Contracting

Officer, be uncovered at the expense of the Contractor. If

at any time before final acceptance of the entire work, the

—
=

Construction PHA considers it necessary or advisable, to examine

work already completed by removing or tearing it out, the
Contractor, shall on request, promptly furnish all
necessary facilities, labor, and material. If such work is
found to be defective or nonconforming in any material
respect due to the fault of the Contractor or its
subcontractors, the Contractor shall defray all the
expenses of the examination and of satisfactory
reconstruction. If, however, such work is found to meet
the requirements of the contract, the Contracting Officer
shall make an equitable adjustment to cover the cost of
the examination and reconstruction, including, if
completion of the work was thereby delayed, an
extension of time.

(i) The Contractor shall notify the Contracting Officer, in
writing, as to the date when in its opinion all or a
designated portion of the work will be substantially
completed and ready for inspection. If the Architect
determines that the state of preparedness is as
represented, the PHA will promptly arrange for the
inspection. Unless otherwise specified in the contract, the
PHA shall accept, as soon as practicable after completion
and inspection, all work required by the contract or that
portion of the work the Contracting Officer determines and
designates can be accepted separately. Acceptance shall
be final and conclusive except for latent defects, fraud,
gross mistakes amounting to fraud, or the PHA'’s right
under any warranty or guarantee.

21. Use and Possession Prior to Completion
(a) The PHA shall have the right to take possession of or use
any completed or partially completed part of the work.
Before taking possession of or using any work, the
Contracting Officer shall furnish the Contractor a list of
items of work remaining to be performed or corrected on
those portions of the work that the PHA intends to take
possession of or use. However, failure of the Contracting
Officer to list any item of work shall not relieve the
Contractor of responsibility for complying with the terms of
the contract. The PHA’s possession or use shall not be
deemed an acceptance of any work under the contract.
(b) While the PHA has such possession or use, the
Contractor shall be relieved of the responsibility for (1) the
loss of or damage to the work resulting from the PHA'’s
possession or use, notwithstanding the terms of the
clause entitled Permits and Codes herein; (2) all
maintenance costs on the areas occupied; and, (3)
furnishing heat, light, power, and water used in the areas

occupied without proper remuneration therefore. If prior
possession or use by the PHA delays the progress of the
work or causes additional expense to the Contractor, an
equitable adjustment shall be made in the contract price or
the time of completion, and the contract shall be modified in
writing accordingly.

22. Warranty of Title

The Contractor warrants good title to all materials,
supplies, and equipment incorporated in the work and
agrees to deliver the premises together with all
improvements thereon free from any claims, liens or
charges, and agrees further that neither it nor any other
person, firm or corporation shall have any right to a lien
upon the premises or anything appurtenant thereto.

23. Warranty of

(a) In addition to any other warranties in this contract, the
Contractor warrants, except as provided in paragraph (j) of
this clause, that work performed under this contract conforms
to the contract requirements and is free of any defect in
equipment, material, or workmanship performed by the
Contractor or any subcontractor or supplier at any tier. This
warranty shall continue for a period of (one
year unless otherwise indicated) from the date of final
acceptance of the work. If the PHA takes possession of any
part of the work before final acceptance, this warranty shall
continue for a period of (one year unless otherwise indicated)
from the date that the PHA takes
possession.

(b) The Contractor shall remedy, at the Contractor’s
expense, any failure to conform, or any defect. In
addition, the Contractor shall remedy, at the Contractor’s
expense, any damage to PHA-owned or controlled real or
personal property when the damage is the result of—

(1) The Contractor’s failure to conform to contract require-
merits; or

(2) Any defects of equipment, material, workmanship or
design furnished by the Contractor.

(c) The Contractor shall restore any work damaged in
fulfilling the terms and conditions of this clause. The
Contractor’s warranty with respect to work repaired or
replaced will run for (one year unless otherwise indicated)
from the date of repair or replacement.

(d) The Contracting Officer shall notify the Contractor, in writing,
within a reasonable time after the discovery of
any failure, defect or damage.

(e) If the Contractor fails to remedy any failure, defect, or
damage within a reasonable time after receipt of notice, the
PHA shall have the right to replace, repair or
otherwise remedy the failure, defect, or damage at the
Contractor’'s expense.

(f) With respect to all warranties, express or implied, from
subcontractors, manufacturers, or suppliers for work
performed and materials furnished under this contract,
the Contractor shall:

(1) Obtain all warranties that would be given in normal
commercial practice;

(2) Require all warranties to be executed in writing, for the
benefit of the PHA; and,

(3) Enforce all warranties for the benefit of the PHA.

(9) In the event the Contractor’s warranty under paragraph

(a) of this clause has expired, the PHA may bring suit at its

own expense to enforce a subcontractor’s, manufacturer’s

or supplier's warranty.
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(h) Unless a defect is caused by the negligence of the
Contractor or subcontractor or supplier at any tier, the
Contractor shall not be liable for the repair of any defect of
material or design furnished by the PHA nor for the repair
of any damage that results from any defect in PHA
furnished material or design.

(i) Notwithstanding any provisions herein to the contrary, the
establishment of the time periods in paragraphs (a) and
(c) above relate only to the specific obligation of the
Contractor to correct the work, and have no relationship
to the time within which its obligation to comply with the
contract may be sought to be enforced, nor to the time
within which proceedings may be commenced to
establish the Contractor’s liability with respect to its
obligation other than specifically to correct the work.

(j) Thiswarrantyshallnot limit the PHA's rights under the
Inspectionand Acceptanceof Constructionclauseof this
contractwith respectto latent defects,grossmistakesor
fraud.

24. Prohibition Against Liens

The Contractor is prohibited from placing a lien on the

PHA’s property. This prohibition shall apply to all
subcontractors at any tier and all materials suppliers.

Administrative Requirements

25. Contract Period

this contract within calendar days of the
effective date of the contract, or within the time schedule

established in the notice to proceed issued by the
Contracting Officer.

26. Order of Provisions

accordance with the terms and conditions of the

In the event of a conflict between these General

Conditions and the Specifications, the General

Conditions shall prevail. In the event of a conflict between the
contract and any applicable state or local law or regulation, the
state or local law or regulation shall prevail; provided that such
state or local law or regulation does not conflict with, or is less
restrictive than applicable federal law, regulation, or Executive
Order. In the event of such a conflict, applicable federal law,
regulation, and Executive Order shall prevail.

27. Payments
Retainten (10) percentof the amount of progress

(a) The PHA shall pay the Contractor the price as provided in
this contract.

(b) The PHA shall make progress payments approximately
every 45 days as the work proceeds, on estimates of
work accomplished which meets the standards of quality
established under the contract, as approved by the
Contracting Officer. The PHA may, subject to written
determination and approval of the Contracting Officer,
make more frequent payments to contractors which are
qualified small businesses.

(c) Before the first progress payment under this contract, the
Contractor shall furnish, in such detail as requested by
the Contracting Officer, a breakdown of the total contract
price showing the amount included therein for each
principal category of the work, which shall substantiate
the payment amount requested in order to provide a

basis for determining progress payments. The breakdown
shall be approved by the Contracting Officer and must be
acceptable to HUD. If the contract covers more than one
project, the Contractor shall furnish a separate
breakdown for each. The values and quantities employed
in making up this breakdown are for determining the
amount of progress payments and shall not be construed
as a basis for additions to or deductions from the contract

price. The Contractor shall prorate its overhead and profit
over the construction period of the contract.

(d) The Contractor shall submit, on forms provided by the

PHA, periodic estimates showing the value of the work
performed during each period based upon the approved

submitted not later than days in advance of

the date set for payment and are subject to correction and
revision as required. The estimates must be approved by

the Contracting Officer with the concurrence of the
Architect prior to payment. If the contract covers more

than one project, the Contractor shall furnish a
separate progress payment estimate for each.

(e) Along with each request for progress payments and the

required estimates, the Contractor shall furnish the

following certification, or payment shall not be made: |
tr21etreby certify, to the best of my knowledge and belief,
at:

(1) The amounts requested are only for performance in
accordance with the specifications, terms, and
conditions of the contract;

(2) Payments to subcontractors and suppliers have been
made from previous payments received under the

contract, and timely payments will be made from the
proceeds of the payment covered by this certification,

in accordance with subcontract agreements; and,
(3) This request for progress payments does not include

any amounts which the prime contractor intends to
withhold or retain from a subcontractor or supplier in

subcontract.
Name:
Title:

Date:

(f) Exceptas otherwise provided in Statelaw,the PHA shall

retain ten (10) percent of payments until completion and
acceptance of allwork under the contract; except, that if
upon completion of fifty (50) percentof the work, the
Contracting Officer, after consulting with the Architect,
determines that the Contractor’s performance and progress
are satisfactory, the PHA may make the remaining
payments in full for the work subsequentlycompleted. If the
Contracting Officer subsequently determines that the
Contractor’s performanceand progressare unsatisfactory,
the PHA shallreinstate the ten (10) percent (or other
percentage as provided in Statelaw) retainage until such
time as the Contracting Officer determines that
performance and progress are satisfactory.

(g) The Contracting Officer may authorize material delivered

on the site and preparatory work done to be taken into
consideration when computing progress payments.
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Material delivered to the Contractor at locations other than
the site may also be taken into consideration if the
Contractor furnishes satisfactory evidence that (1) it has
acquired title to such material; (2) the material is properly
stored in a bonded warehouse, storage yard, or similar
suitable place as may be approved by the Contracting
Officer; (3) the material is insured to cover its full value;
and (4) the material will be used to perform this contract.
Before any progress payment which includes delivered
material is made, the Contractor shall furnish such
documentation as the Contracting Officer may require to
assure the protection of the PHA's interest in such
materials. The Contractor shall remain responsible for
such stored material notwithstanding the transfer of title
to the PHA.

(h) All material and work covered by progress payments
made shall, at the time of payment become the sole
property of the PHA, but this shall not be construed as (1)
relieving the Contractor from the sole responsibility for all

material and work upon which payments have been made
or the restoration of any damaged work; or, (2) waiving the

right of the PHA to require the fulfillment of all of the terms

of the contract. In the event the work of the Contractor has
been damaged by other contractors or persons other than

employees of the PHA in the course of their employment,
the Contractor shall restore such damaged work without
cost to the PHA and to seek redress for its damage only
from those who directly

caused it.

(i) The PHA shall make the final payment due the Contractor
under this contract after (1) completion and final
acceptance of all work; and (2) presentation of release of
all claims against the PHA arising by virtue of this contract,

other than claims, in stated amounts, that the Contractor
has specifically excepted from the operation of the release.

Each such exception shall embrace no more than one
claim, the basis and scope of which shall be clearly
defined. The amounts for such excepted claims shall not
be included in the request for final payment. A release may

also be required of the assignee if the Contractor’s claim to
amounts payable under this contract

has been assigned.
Prior to making any payment, the Contracting Officer may
require the Contractor to furnish receipts or other

evidence of payment from all persons performing work
and supplying material to the Contractor, if the

Contracting Officer determines such evidence is
necessary to substantiate claimed costs.

(k) The PHA shall not; (1) determine or adjust any claims for
payment or disputes arising there under between the
Contractor and its subcontractors or material suppliers;
or, (2) withhold any moneys for the protection of the
subcontractors or material suppliers. The failure or
refusal of the PHA to withhold moneys from the
Contractor shall in nowise impair the obligations of any
surety or sureties under any bonds furnished under this
contract.

@

=

28. Contract Modifications

(a) Only the Contracting Officer has authority to modify any
term or condition of this contract. Any contract
modification shall be authorized in writing.

(b) The Contracting Officer may modify the contract
unilaterally (1) pursuant to a specific authorization stated
in a contract clause (e.g., Changes); or (2) for
administrative matters which do not change the rights or

responsibilities of the parties (e.g., change in the PHA
address). All other contract modifications shall be in the
form of supplemental agreements signed by the

Contractor and the Contracting Officer.
(c) When a proposed modification requires the approval of

HUD prior to its issuance (e.g., a change order that
exceeds the PHA’s approved threshold), such
modification shall not be effective until the required
approval is received by the PHA.

29. Changes

(a) The Contracting Officer may, at any time, without notice
to the sureties, by written order designated or indicated
to be a change order, make changes in the work within
the general scope of the contract including changes:

(1) In the specifications (including drawings and designs);

(2) In the method or manner of performance of the work;

(3) PHA-furnished facilities, equipment, materials,
services, or site; or,

(4) Directing the acceleration in the performance of the
work.

(b) Any other written order or oral order (which, as used in
this paragraph (b), includes direction, instruction,
interpretation, or determination) from the Contracting
Officer that causes a change shall be treated as a
change order under this clause; provided, that the
Contractor gives the Contracting Officer written notice
stating (1) the date, circumstances and source of the
order and (2) that the Contractor regards the order as a
change order.

(c) Except as provided in this clause, no order, statement or
conduct of the Contracting Officer shall be treated as a
change under this clause or entitle the Contractor to an
equitable adjustment.

(d) If any change under this clause causes an increase or
decrease in the Contractor’s cost of, or the time required
for the performance of any part of the work under this
contract, whether or not changed by any such order, the
Contracting Officer shall make an equitable adjustment
and modify the contract in writing. However, except for a
adjustment based on defective specifications, no proposal
for any change under paragraph (b) above shall be
allowed for any costs incurred more than 20 days (5 days
for oral orders) before the Contractor gives written notice
as required. In the case of defective specifications for
which the PHA is responsible, the equitable adjustment
shall include any increased cost reasonably incurred by
the Contractor in attempting to comply with
the defective specifications.

(e) The Contractor must assert its right to an adjustment
under this clause within 30 days after (1) receipt of a
written change order under paragraph (a) of this clause,
or (2) the furnishing of a written notice under paragraph
(b) of this clause, by submitting a written statement
describing the general nature and the amount of the
proposal. If the facts justify it, the Contracting Officer may

extend the period for submission. The proposal may be
included in the notice required under paragraph (b)

above. No proposal by the Contractor for an equitable
adjustment shall be allowed if asserted after final

payment under this contract.
(f) The Contractor’s written proposal for equitable

adjustment shall be submitted in the form of a lump sum
proposal supported with an itemized breakdown of all
increases and decreases in the contract in at least the
following details:
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(1) Direct Costs. Materials (list individual items, the

quantity and unit cost of each, and the aggregate
cost); Transportation and delivery costs associated

with materials; Labor breakdowns by hours or unit
costs (identified with specific work to be performed);
Construction equipment exclusively necessary for the
change; Costs of preparation and/ or revision to shop
drawings resulting from the change; Worker’s
Compensation and Public Liability Insurance;
Employment taxes under FICA and FUTA; and, Bond
Costs when size of change warrants revision.

(2) Indirect Costs. Indirect costs may include overhead,
general and administrative expenses, and fringe
benefits not normally treated as direct costs.

(3) Profit. The amount of profit shall be negotiated and
may vary according to the nature, extent, and
complexity of the work required by the change. The

allowability of the direct and indirect costs shall be
determined in accordance with the Contract Cost

Principles and Procedures for Commercial Firms in Part
31 of the Federal Acquisition Regulation (48 CFR 1-31),
as implemented by HUD Handbook 2210.18, in effect on
the date of this contract. The Contractor shall not be
allowed a profit on the profit received by any
subcontractor. Equitable adjustments for deleted work

shall include a credit for profit and may include a credit for
indirect costs. On proposals covering both increases and

decreases in the amount of the contract, the application of
indirect costs and profit shall be on the net-change in
direct costs for the Contractor or subcontractor
performing the work.

(g) The Contractor shall include in the proposal its request
for time extension (if any), and shall include sufficient
information and dates to demonstrate whether and to

what extent the change will delay the completion of the
contract in its entirety.

(h) The Contracting Officer shall act on proposals within 30
days after their receipt, or notify the Contractor of the
date when such action will be taken.

(i) Failure to reach an agreement on any proposal shall be a
dispute under the clause entitled Disputes herein.

Nothing in this clause, however, shall excuse the
Contractor from proceeding with the contract as changed.

(i) Except in an emergency endangering life or property, no
change shall be made by the Contractor without a prior
order from the Contracting Officer.

30. Suspension of Work

(a) The Contracting Officer may order the Contractor in
writing to suspend, delay, or interrupt all or any part of the
work of this contract for the period of time that the

Contracting Officer determines appropriate for the
convenience of the PHA.

(b) If the performance of all or any part of the work is, for an
unreasonable period of time, suspended, delayed, or
interrupted (1) by an act of the Contracting Officer in the
administration of this contract, or (2) by the Contracting
Officer’s failure to act within the time specified (or within a
reasonable time if not specified) in this contract an
adjustment shall be made for any increase in the cost of
performance of the contract (excluding profit) necessarily
caused by such unreasonable suspension, delay, or
interruption and the contract modified in writing

accordingly. However, no adjustment shall be made
under this clause for any suspension, delay, or

interruption to the extent that performance would have

been so suspended, delayed, or interrupted by any other

cause, including the fault or negligence of the Contractor
or for which any equitable adjustment is provided for or

excluded under any other provision of this contract.
(c) A claim under this clause shall not be allowed (1) for any
costs incurred more than 20 days before the Contractor

shall have notified the Contracting Officer in writing of
the act or failure to act involved (but this requirement

shall not apply as to a claim resulting from a suspension
order); and, (2) unless the claim, in an amount stated, is
asserted in writing as soon as practicable after the
termination of the suspension, delay, or interruption, but
not later than the date of final payment under the
contract.

31.Disputes

(a) “Claim,” as used in this clause, means a written demand
or written assertion by one of the contracting parties

seeking, as a matter of right, the payment of money in a
sum certain, the adjustment or interpretation of contract
terms, or other relief arising under or relating to the

contract. A claim arising under the contract, unlike a
claim relating to the contract, is a claim that can be

resolved under a contract clause that provides for the

relief sought by the claimant. A voucher, invoice, or other
routine request for payment that is not in dispute when

submitted is not a claim. The submission may be
converted to a claim by complying with the requirements
of this clause, if it is disputed either as to liability or
amount or is not acted upon in a reasonable time.

(b) Except for disputes arising under the clauses entitled
Labor Standards - Davis Bacon and Related Acts, herein,
all disputes arising under or relating to this contract,
including any claims for damages for the alleged breach
thereof which are not disposed of by agreement, shall be
resolved under this clause.

(c) All claims by the Contractor shall be made in writing and
submitted to the Contracting Officer for a written decision.

A claim by the PHA against the Contractor shall be
subject to a written decision by the Contracting Officer.

(d) The Contracting Officer shall, within 60 (unless otherwise
indicated) days after receipt of the request, decide the
claim or notify the Contractor of the date by which the
decision will be made.

(e) The Contracting Officer’s decision shall be final unless

the Contractor (1) appeals in writing to a higher level in
the PHA in accordance with the PHA'’s policy and

procedures, (2) refers the appeal to an independent
mediator or arbitrator, or (3) files suit in a court of
competent jurisdiction. Such appeal must be made within
(30 unless otherwise indicated) days after receipt of the
Contracting Officer’s decision.

(f) The Contractor shall proceed diligently with performance
of this contract, pending final resolution of any request for
relief, claim, appeal, or action arising under or relating to
the contract, and comply with any decision of the
Contracting Officer.

32. Default

(a) If the Contractor refuses or fails to prosecute the work, or
any separable part thereof, with the diligence that will
insure its completion within the time specified in this

contract, or any extension thereof, or fails to complete
said work within this time, the Contracting Officer may, by

written notice to the Contractor, terminate the right to
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proceed with the work (or separable part of the work) that
has been delayed. In this event, the PHA may take over
the work and complete it, by contract or otherwise, and
may take possession of and use any materials,
equipment, and plant on the work site necessary for
completing the work. The Contractor and its sureties shall
be liable for any damage to the PHA resulting from the
Convenience Contractor’s refusal or failure to complete the
work within the specified time, whether or not the
Contractor’s right to proceed with the work is terminated.
This liability includes any increased costs incurred by the
PHA in completing the work.

(b) The Contractor’s right to proceed shall not be terminated
or the Contractor charged with damages under this
clause if—

(1) The delay in completing the work arises from
unforeseeable causes beyond the control and without
the fault or negligence of the Contractor. Examples of
such causes include (i) acts of God, or of the public
enemy, (ii) acts of the PHA or other governmental
entity in either its sovereign or contractual capacity,
(iii) acts of another contractor in the performance of a
contract with the PHA, (iv) fires, (v) floods, (vi)
epidemics, (vii) quarantine restrictions, (viii) strikes,
(ix) freight embargoes, (x) unusually severe weather,
or (xi) delays of subcontractors or suppliers at any tier
arising from unforeseeable causes beyond the control
and without the fault or negligence of both the
Contractor and the subcontractors or suppliers; and

(2) The Contractor, within days (10 days unless otherwise
indicated) from the beginning of such delay (unless
extended by the Contracting Officer) notifies the
Contracting Officer in writing of the causes of delay.
The Contracting Officer shall ascertain the facts and
the extent of the delay. If, in the judgment of the
Contracting Officer, the findings of fact warrant such
action, time for completing the work shall be extended
by written modification to the contract. The findings of
the Contracting Officer shall be reduced to a written

decision which shall be subject to the provisions of the
Disputes clause of this contract.

(c) If, after termination of the Contractor’s right to proceed, it
is determined that the Contractor was not in default, or
that the delay was excusable, the rights and obligations
of the parties will be the same as if the termination had
been for convenience of the PHA.

33. Liquidated Damages

(a) If the Contractor fails to complete the work within the time
specified in the contract, or any extension, as specified in
the clause entitled Default of this contract, the Contractor
shall pay to the PHA as liquidated damages, the sum of
$ 45,000.00monthly  Contracting Officer insert amount for
each-day of delay. If different completion dates are

month /specified in the contract for separate parts or stages of the

work, the amount of liquidated damages shall be assessed
on those parts or stages which are delayed. To the extent
that the Contractor’s delay or nonperformance is excused
under another clause in this contract, liquidated damages
shall not be due the PHA. The Contractor remains liable
for damages caused other than by delay.

(b) If the PHA terminates the Contractor’s right to proceed, the
resulting damage will consist of liqguidated damages until
such reasonable time as may be required for final

completion of the work together with any increased costs
occasioned the PHA in completing the work.

(c) If the PHA does not terminate the Contractor’s right to
proceed, the resulting damage will consist of liquidated
damages until the work is completed or accepted.

34. Termination for

(a) The Contracting Officer may terminate this contract in
whole, or in part, whenever the Contracting Officer
determines that such termination is in the best interest of
the PHA. Any such termination shall be effected by
delivery to the Contractor of a Notice of Termination
specifying the extent to which the performance of the work
under the contract is terminated, and the date upon which
such termination becomes effective.

(b) If the performance of the work is terminated, either in
whole or in part, the PHA shall be liable to the Contractor
for reasonable and proper costs resulting from such
termination upon the receipt by the PHA of a properly
presented claim setting out in detail: (1) the total cost of the
work performed to date of termination less the total amount
of contract payments made to the Contractor; (2) the cost
(including reasonable profit) of settling and paying claims
under subcontracts and material orders for work performed
and materials and supplies delivered to the site, payment
for which has not been made by the PHA to the Contractor
or by the Contractor to the subcontractor or supplier; (3)
the cost of preserving and protecting the work already
performed until the PHA or assignee takes possession
thereof or assumes responsibility therefore; (4) the actual
or estimated cost of legal and accounting services
reasonably necessary to prepare and present the
termination claim to the PHA; and (5) an amount
constituting a reasonable profit on the value of the work
performed by the Contractor.

(c) The Contracting Officer will act on the Contractor’s claim
within days (60 days unless otherwise indicated) of receipt
of the Contractor’s claim.

(d) Any disputes with regard to this clause are expressly made
subject to the provisions of the Disputes clause of this
contract.

35. Assignment of Contract

The Contractor shall not assign or transfer any interest in

this contract; except that claims for monies due or to
become due from the PHA under the contract may be
assigned to a bank, trust company, or other financial

institution. Such assignments of claims shall only be
made with the written concurrence of the Contracting
Officer. If the Contractor is a partnership, this contract
shall inure to the benefit of the surviving or remaining
member(s) of such partnership as approved by the
Contracting Officer.

See Indemnity and Insurance Requirements

36. Insurance of the ITB, which supersedes this section.

efore commencing work, the Contractor and each

[Contracting Officer insert
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per occurrence to protect the Contractor and each
subcontractor against claims for bodily injury or death
and damage to the property of others. This shall cove
the use of all equipment, hoists, and vehicles

on the site(s) not covered by Automobile Liability
under (3) below. If the Contractor has a "claims made”
policy, then the following additional requirements
apply: the policy must provide a “retroactive daté”
which must be on or before the

exegution date of the Contract; and the extended
reporting period may not be less than five years
followilyg the completion date of the Contragt.

(3) Automohjle Liability on owned and non -owned motor
vehicles \ysed on the site(s) or in connectjon therewith
for a comhjned single limit for bodily injufy and
property damage of not less than $ .
[Contracting\Officer insert amount] pey occurrence. (d)

(b) Before commencing work, the Contractof shall furnish the

PHA with a certificate of insurance evidgncing that Builder’s
Risk (fire and extengled coverage) Insyrance on

all work in place andfor materials stoped at the building
site(s), including foundations and buyflding equipment, is

in force. The Builder’s Risk Insurantce shall be for the benefit
of the Contractor and the, PHA as their interests

may appear and each sha|l be n@med in the policy or policies
as an insured. The Contragtor irf installing equipment
supplied by the PHA shall carry insurance on such
equipment from the time the §ontractor takes possession
thereof until the Contract wofk\is accepted by the PHA. The
Builder’'s Risk Insurance nged not be

carried on excavations, pigrs, fogtings, or foundations

until such time as work of the superstructure is started. It
need not be carried on Jandscape \Wwork. Policies shall furnish
coverage at all times fgr the full cash value of all completed
construction, as well As materials in glace and/or stored at
the site(s), whether gr not partial payment has been made
by the PHA. The Cpntractor may terminate this insurance on
buildings as of the/ date taken over for ogcupancy by the
PHA. The Contractor is not required to cagry Builder’s Risk
Insurance for modernization work which ddes not involve
structural alterations or additions and where\the PHA’s
existing fire ahd extended coverage policy can be endorsed
to include sych work.

(c) All insurante shall be carried with companies Which are

financially/responsible and admitted to do busingss in the
State in Which the project is located. If any such lnsurance is
due to gxpire during the construction period, the Contractor
(including subcontractors, as applicable) shall not permit the
coverage to lapse and shall furnish evidence of coverage to
the Contracting Officer. All certificates of insurance, a%
evidence of coverage, shall provide that no coverage may
be/ canceled or non-renewed by the insurance company\until
at least 30 days prior written notice has been given to the
ontracting Officer.

(2) “Subcontractor” means any supplier, vendor, or firm
that furnishes supplies, materials, equipment, or
services to or for the Contractor or another

subcontractor.
(b) The Contractor shall not enter into any subcontract with

any subcontractor who has been temporarily denied
participation in a HUD program or who has been
suspended or debarred from participating in contracting
programs by any agency of the United States Government
or of the state in which the work under this contract is to
be performed.

(c) The Contractor shall be as fully responsible for the acts or
omissions of its subcontractors, and of persons either
directly or indirectly employed by them as for the acts
or omissions of persons directly employed by the
Contractor.

The Contractor shall insert appropriate clauses in all
subcontracts to bind subcontractors to the terms and
conditions of this contract insofar as they are applicable

to the work of subcontractors.
(e) Nothing contained in this contract shall create any

contractual relationship between any subcontractor and
the PHA or between the subcontractor and HUD.

38. Subcontracting with Small and Minority Firms,
Women’s Business Enterprise, and Labor Surplus
Area Firms

The Contractor shall take the following steps to ensure
that, whenever possible, subcontracts are awarded to
small business firms, minority firms, women'’s business
enterprises, and labor surplus area firms:
(a) Placing qualified small and minority businesses and
women'’s business enterprises on solicitation lists;
(b) Ensuring that small and minority businesses and
women’s business enterprises are solicited whenever they
are potential sources;
(c) Dividing total requirements, when economically feasible,
into smaller tasks or quantities to permit maximum
participation by small and minority businesses and women’s
business enterprises;
(d) Establishing delivery schedules, where the requirements
of the contract permit, which encourage participation by small
and minority businesses and women’s business enterprises;
and
(e) Using the services and assistance of the U.S. Small
Business Administration, the Minority Business Development
Agency of the U.S. Department of
Commerce, and State and local governmental small business
agencies.

39. Equal Employment Opportunity
During the performance of this contract, the
Contractor/Seller agrees as follows:
(a) The Contractor/Seller shall not discriminate against any

employee or applicant for employment because of of race color,
religion, sex, sexual orientation, gender identity, disability, or

37. Subcontracts national origin.

(b) The Contractor/Seller shall take affirmative action to ensure
that applicants are employed, and that employees are treated
during employment without regard to their race,

(a) Definitions. As used in this contract -

(1) “Subcontract” means any contract, purchase order, or
other purchase agreement, including modifications and
change orders to the foregoing, entered into by a
subcontractor to furnish supplies, materials, equipment,
and services for the performance of the prime contract or
a subcontract.

color, religion, sex, sexual orientation, gender identity,
disability, or national origin. Such action shall
include, but not be limited to, (1) employment, (2) upgrading
demotion, (4) transfer, (5) recruitment or
recruitment advertising, (6) layoff or termination, (7) rates of
pay or other forms of compensation, and (8) selection for
training,including apprenticeship
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(c) The Contractor/Seller agrees to post in conspicuous places
available to employees and applicants for employment the notices
to be provided by the Contracting Officer setting forth the
provisions of this nondiscrimination clause.
(d) The Contractor/Seller shall, in all solicitations or
advertisements for employees placed by or on behalf of the
Contractor/Seller, state that all qualified applicants will receive
consideration for employment without regard to race, color,
religion, sex, or national origin.
(e) The Contractor/Seller shall send, to each labor union or
representative of workers with which it has a collective
bargaining agreement or other contract or understanding, the
notice to be provided by the Contracting Officer advising the
labor union or workers’ representative of the Contractor’s
commitments under this clause, and post copies of the notice
in conspicuous places available to employees and applicants
for employment.
(f) The Contractor/Seller shall comply with Executive Order
11246, as amended, and the rules, regulations, and orders of
the Secretary of Labor.
(g) The Contractor/Seller shall furnish all information and reports
required by Executive Order 11246, as amended, Section 503 of
the Rehabilitation Act of 1973, as amended, and by rules,
regulations, and orders of the Secretary of Labor, or pursuant
thereto. The Contractor/Seller shall permit
access to its books, records, and accounts by the
Secretary of Labor for purposes of investigation to

ascertain compliance with such rules, regulations, and
orders.

(h) In the event of a that the Contractor/Seller is in noncompliance
with the nondiscrimination clauses of this contract or with any of
such rules, regulations, or orders, this contract may be canceled,
terminated or suspended in whole or in part and the
contractor/seller may be declared ineligible for further
Government contracts in accordance with procedures authorized
in Executive Order 11246 of September 24, 1965, and such other
sanctions may be imposed and remedies invoked as provided in
Executive Order 11246 of September 24, 1965, or by rule,
regulation, or order of the Secretary of Labor, or as otherwise
provided by law.

() The contractor/seller will include the provisions of
paragraphs (a) through (h) in every subcontract or purchase
order unless exempted by rules, regulations, or orders of the
Secretary of Labor issued pursuant to section 204 of Executive
Order 11246 of September 24, 1965, so that such provisions
will be binding upon each sub[contractor/seller] or vendor. The
[contractor/seller] will take such action with respect to any
subcontract or purchase order as may be directed by the
Secretary of Labor as a means of enforcing such provisions in
cluding sanctions for noncompliance: Provided, however, that
in the event the [contractor/seller] becomes involved in, or is
threatened with, litigation with a subcontractor or vendor as a
result of such direction, the [contractor/seller] may request the
United States to enter into such litigation to protect the
interests of the United States.

(j) Compliance with the requirements of this clause shall be
to the maximum extent consistent with, but not in
derogation of, compliance with section 7(b) of the Indian
Self-Determination and Education Assistance Act and the
Indian Preference clause of this contract.

40. Employment, Training, and Contracting
Opportunities for Low-Income Persons, Section 3 of
the Housing and Urban Development Act of 1968.

(a) The work to be performed under this contract is subject to
the requirements of Section 3 of the Housing and Urban
Development Act of 1968, as amended, 12 U.S.C. 1701u (section
3). The purpose of section 3 is to ensure that employment and
other economic opportunities generated by HUD assistance or
HUD-assisted projects covered by Section 3, shall, to the greatest
extent feasible, be directed to low- and very low-income persons,
particularly persons who are recipients of HUD assistance for
housing.
(b) The parties to this contract agree to comply with HUD's
regulations in 24 CFR Part 75, which implement Section 3. As
evidenced by their execution of this contract, the parties to this
contract certify that they are under no contractual or other
impediment that would prevent them from complying with the
Part 75 regulations.
(c) The contractor agrees to send to each labor organization
or representative of workers with which the contractor has a
collective bargaining agreement or other understanding, if any,
a notice advising the labor organization or workers'
representative of the contractor's commitments under this
section 3 clause and will post copies of the notice in
conspicuous places at the work site where both employees and
applicants for training and employment positions can see the
notice. The notice shall describe the Section 3 prioritization
requirements and shall state the minimum percentages of labor
hour requirements established in the Benchmark Notice (FR-
6085-N-04).
(d) The contractor agrees to include this section 3 clause in
every subcontract subject to compliance with regulations in 24
CFR Part 75, and agrees to take appropriate action, as
provided in an applicable provision of the subcontract or in this
section 3 clause, upon a finding that the subcontractor is in
violation of the regulations in 24 CFR Part 75. The contractor
will not subcontract with any subcontractor where the
contractor has notice or knowledge that the subcontractor has
been found in violation of the regulations in 24 CFR Part 75.
(e) Noncompliance with HUD's regulations in 24 CFR Part 75
may result in sanctions, termination of this contract for default,
and debarment or suspension from future HUD assisted
contracts.
()  Contracts, subcontracts, grants, or subgrants subject to
Section 7(b) of the Indian Self-Determination and Education
Assistance Act (25 U.S.C. 5307(b)) or subject to tribal
preference requirements as authorized under 101(k) of the
Native American Housing Assistance and Self-Determination
Act (25 U.S.C. 4111(k)) must provide preferences in
employment, training, and business opportunities to Indians and
Indian organizations, and are therefore not subject to the
requirements of 24 CFR Part 75.
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41. Interest of Members of Congress

No member of or delegate to the Congress of the United

States of America shall be admitted to any share or part of
this contract or to any benefit that may arise therefrom.

42. Interest of Members, Officers, or Employees and

Former Members, Officers, or Employees

No member, officer, or employee of the PHA, no member
of the governing body of the locality in which the project
is situated, no member of the governing body of the
locality in which the PHA was activated, and no other
public official of such locality or localities who exercises
any functions or responsibilities with respect to the
project, shall, during his or her tenure, or for one year
thereafter, have any interest, direct or indirect, in this
contract or the proceeds thereof.

43. Limitations on Payments made to Influence Certain

(a

(b

)

-~

Federal Financial Transactions

The Contractor agrees to comply with Section 1352 of
Title 31, United States Code which prohibits the use of
Acts Federal appropriated funds to pay any person for
influencing or attempting to influence an officer or
employee of any agency, a Member of Congress, and
officer or employee of Congress, or an employee of a
Member of Congress in connection with any of the
following covered Federal actions: the awarding of any
Federal contract; the making of any Federal grant; the
making of any Federal loan; the entering into of any
cooperative agreement; or the modification of any Federal
contract, grant, loan, or cooperative agreement.

The Contractor further agrees to comply with the
requirement of the Act to furnish a disclosure (OMB
Standard Form LLL, Disclosure of Lobbying Activities) if
any funds other than Federal appropriated funds
(including profit or fee received under a covered Federal
transaction) have been paid, or will be paid, to any person
for influencing or attempting to influence an officer or
employee of any agency, a Member of Congress, an
officer or employee of Congress, or an employee of a
Member of Congress in connection with a Federal
contract, grant, loan, or cooperative agreement.

44. Royalties and Patents

The Contractor shall pay all royalties and license fees. It
shall defend all suits or claims for infringement of any
patent rights and shall save the PHA harmless from loss
on account thereof; except that the PHA shall be
responsible for all such loss when a particular design,
process or the product of a particular manufacturer or
manufacturers is specified and the Contractor has no
reason to believe that the specified design, process, or
product is an infringement. If, however, the Contractor
has reason to believe that any design, process or product
specified is an infringement of a patent, the Contractor
shall promptly notify the Contracting Officer. Failure to
give such notice shall make the Contractor responsible
for resultant loss.

45. Examination and Retention of Contractor’s Records

(a) The PHA, HUD, or Comptroller General of the United States,

or any of their duly authorized representatives shall, until 3
years after final payment under this contract, have access to
and the right to examine any of the Contractor’s directly
pertinent books, documents, papers, or other records
involving transactions related to this contract for the purpose
of making audit, examination, excerpts, and transcriptions.

(b) The Contractor agrees to include in first-tier subcontracts

under this contract a clause substantially the same as
paragraph (a) above. “Subcontract,” as used in this clause,
excludes purchase orders not exceeding

$10,000.

(c) The periods of access and examination in paragraphs (a)

and (b) above for records relating to (1) appeals under the
Disputes clause of this contract, (2) litigation or settlement of
claims arising from the performance of this contract, or

(3) costs and expenses of this contract to which the PHA,

HUD, or Comptroller General or any of their duly
authorized representatives has taken exception shall
continue until disposition of such appeals, litigation,

claims, or exceptions.

46. Labor Standards - Davis-Bacon and Related

If the total amount of this contract exceeds $2,000, the
Federal labor standards set forth in the clause below shall
apply to the development or construction work to be
performed under the contract.

(a) Minimum Wages.

(1) All laborers and mechanics employed under this
contract in the development or construction of the
project(s) involved will be paid unconditionally and not
less often than once a week, and without subsequent
deduction or rebate on any account (except such payroll
deductions as are permitted by regulations issued by the
Secretary of Labor under the Copeland Act (29 CFR Part
3)), the full amount of wages and bona fide fringe benefits
(or cash equivalents thereof) due at time of payment
computed at rates not less than those contained in the
wage determination of the Secretary of Labor which is
attached hereto and made a part hereof, regardless of
any contractual relationship which may be alleged to exist
between the Contractor and such laborers and
mechanics. Contributions made or costs reasonably
anticipated for bona fide fringe benefits under Section 1(b)
(2) of the Davis-Bacon Act on behalf of laborers or
mechanics are considered wages paid to such laborers or
mechanics, subject to the provisions of 29 CFR
5.5(a)(1)(iv); also, regular contributions made or costs
incurred for more than a weekly period (but not less often
than quarterly) under plans, funds, or programs which
cover the regular weekly period, are deemed to be
constructively made or incurred during such weekly
period. Such laborers and mechanics shall be paid the
appropriate wage rate and fringe benefits in the wage
determination for the classification of work actually
performed, without regard to skill, except as provided in
29 CFR 5.5(a)(4). Laborers or mechanics performing
work in more than one classification may be
compensated at the rate specified for each classification
for the time actually worked therein; provided, that the
employer’s payroll records accurately set forth the time
spent in each classification in which work is performed.
The wage determination (including any additional
classification and wage rates conformed under 29 CFR
5.5(a)(1)(ii) and the Davis-Bacon poster (WH-1321) shall

Previous editions are
obsolete Replaces form

HUD-5370-A
GENERAL CONDITIONS
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MBE WBE Compliance Form
Initial Narrative & Contracts Summary Report

Project Information:
General Contractor: Preparer Name:

Project/Contract No.: Contact Phone No.:
Project Name:

Date Submitted:
(page 1 of 2)

Narrative:
Identify the actions you and your subcontractors will take to encourage participation from Minority- and Women-Owned Businesses. (Select all that app

O Outreach efforts to recruit Minority and Women-Owned business through the following: 3 Participate in online SBA Learning Platform i elow).
O Local media advertising SBA Learning Platform | U.S. Small Business A
O Attend/hold job fairs 3 Participate in SBA Resource programs or similar in
O Ssigns prominently displayed at the project site Resource Partners Small Business Administrati
O Network with local community organizations and public or private agencies in the project area.
O Other methods (describe here):

Specify methods you will use to meet your goals:

Contracts Summary
Complete the fields in yellow.

Construction Contracts A Non-ConsSfruction Contracts GOAL Actual

A. Total Dollar Amount of All Contracts Awarded on Project: //// / ' ) Rollar Amount of All Contracts Awarded on Project: y///////////%
B. Total dollar amount of contracts awarded to MBE/WBE businesses: //////// ‘ \ B. Total dollar amount of contracts awarded to MBE/WBE businesses: ////%

109

P

C. Percentage of total dollar amount awarded to MBE/WBE Businesses:

D. Total number of MBE/WBE businesses receiving contracts:

C. Percentage of total dollar amount awarded to MBE/WBE Businesses:

D. Total number of MBE/WBE businesses receiving contracts:

Certification and Agreement

Certified this day of
(Day) (Month)

Name and Title of Certifying Officer:

(Signature)

(Title)
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2.

SUMMARY OF WORK
AIRPORT HEIGHTS SENIOR HOUSING - CIVIL CONSTRUCTION
ITB # 26T-DV-102

. OVERVIEW

The scope of work for this project includes furnishing, installing, performing and warranting
all work necessary to complete the Airport Heights Senior Housing civil & site development
as described in the contract documents, adhering to all applicable local, state, & federal
regulatory building codes and standards. The scope of work includes, but is not limited to,
clearing, grubbing, civil & site development, deep utilities, road closures & associated
permits, etc. in preparation for the vertical construction to be bid and developed under a
separate contract. The Owner shall be responsible for the ADOT ROW Permit and MOA
Building Permit. This scope of work shall not interfere with or delay the building
construction work which is anticipated to start in July. The selected contractor will need to
coordinate and work with the selected building contractor on sequencing certain tests and
overlapping schedules. Additionally, the Contractor shall comply with all administrative
requirements of the contract, including the submission of a project schedule, safety plan,
schedule of values, daily reports, Section 3 reports, MBE/WBE reports, certified payroll
reports, submittals and other tasks required under the contract. Anticipated start date: April
2026. Anticipated completion date: July 1, 2026.

WORK COVERED BY CONTRACT DOCUMENTS
— Project Identification: Airport Heights Senior Housing — Civil Construction
— Project Location: Tract 1 Seward Towers on the northeast corner of Debarr Road
and Columbine Court, Anchorage Alaska
— Owner: Cook Inlet Housing Authority
— Owner’s Representative: Tony Epple, Project Manager I
— Architect: Spark Design, LLC

USE OF PREMISES

The Contractor shall restrict all construction activities, equipment operations, and material
staging to the areas identified as work limits on the Drawings and shall avoid disturbing
any portions of the site outside these boundaries.

The Contractor shall maintain unobstructed access to all driveways, loading areas, and
entrances, ensuring these remain continuously available to the Owner, the Owner’s
employees, the Owner’s contractors and emergency vehicles. These areas shall not be
used for material storage, parking, or equipment staging. All deliveries shall be
coordinated and scheduled to minimize interference with site access and to reduce the
time and space required for on-site storage.

SUMMARY OF WORK
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4. SITE LIMITS AND WORK HOURS
The Contractor shall restrict all construction activities, material staging, and equipment
movement to the designated work areas and shall avoid disturbing any portion of the site
outside these limits. Standard working hours for onsite activities are 7:00 AM to 10:00 PM,

weekly. Any utilities that require shutdown shall be coordinated in advance with the
Owner’s Representative.

SUMMARY OF WORK
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PROJECT MANAGEMENT AND COORDINATION
AIRPORT HEIGHTS SENIOR HOUSING - CIVIL CONSTRUCTION
ITB # 26T-DV-102

PART 1 - GENERAL

1.1 RELATED DOCUMENTS
A. Drawings and general provisions of the Contract, including General and
Supplementary Conditions and other Division Specification Sections, apply to this
Section.

1.2 SUMMARY

A.  Section includes administrative provisions for coordinating construction operations on
Project including, but not limited to, the following:

General coordination procedures
Coordination drawings

Requests for Information (RFls)
Safety

Project meetings

Daily Construction Reports
Schedule of Values

Submittals Procedures

ONoOoORWN=

B. Each Contractor shall participate in coordination requirements. Certain areas of
responsibility are assigned to specific Contractors.

C. Related Requirements:

1. "Construction Progress Schedules" for preparing and submitting Contractor’s
construction schedule
2. "Closeout Procedures" for coordinating closeout of the Contract.

1.3 DEFINITIONS
A. RFIl: Request from Owner, Project Manager, or Contractor seeking information
required by or clarifications of the Contract Documents.
1.4 INFORMATIONAL SUBMITTALS
A. Subcontract List: Prepare a written summary identifying individuals or firms proposed

for each portion of the Work, including those who are to furnish products or equipment
fabricated to a special design. Include the following information in tabular form:

PROJECT MANAGEMENT AND COORDINATION
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1.5

1. Name, address, and telephone number of entity performing subcontract or
supplying products.

2. Number and title of related Specification Section(s) covered by subcontract.

3. Drawing number and detail references, as appropriate, covered by subcontract.

Key Personnel Names: Within fifteen (15) days of starting construction operations,
submit a list of key personnel assignments, including superintendent and other
personnel in attendance at the Project site. Identify individuals and their duties and
responsibilities; list addresses and telephone numbers, including home, office, and
cellular telephone numbers and e-mail addresses. Provide names, addresses, and
telephone numbers of individuals assigned as alternates in the absence of individuals
assigned to Project.

1. Post copies of list in temporary field office. Keep list current at all times.

GENERAL COORDINATION PROCEDURES

Coordination: Coordinate construction operations included in different Sections of the
Specifications to ensure efficient and orderly installation of each part of the Work.
Coordinate construction operations, included in different Sections, that depend on
each other for proper installations, connections, and operations.

Each Contractor shall coordinate its construction operations with those of other
Contractors and entities to ensure efficient and orderly installation of each part of the
Work. Each Contractor shall coordinate its operations with other operations, included
in different Sections, that depend on each other for proper installations, connections,
and operations.

1. Schedule construction operations in sequence required to obtain the best results
where installation of one part of the Work depends on installation of other
components, before or after its own installation.

2. Coordinate installation of different components to ensure maximum performance
and accessibility for required maintenance, service, and repair.

3. Make adequate provisions to accommodate items scheduled for later
installation.

Prepare memoranda for distribution to each party involved, outlining special
procedures required for coordination. Include such items as required notices, reports,
and list of attendees at meetings.

1. Prepare similar memoranda for Owner and any other Contractor(s) if
coordination of their Work is required.

Administrative Procedures: Coordinate scheduling and timing of required
administrative procedures with other construction activities and activities of other
Contractors to avoid conflicts and to ensure orderly progress of the Work. Such
administrative activities include, but are not limited to, the following:

1. Preparation of Contractor's construction schedule
2. Preparation of the schedule of values

PROJECT MANAGEMENT AND COORDINATION
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1.6

A.

Installation and removal of temporary facilities and controls
Delivery and processing of submittals

Progress meetings

Pre-installation conferences

Project closeout activities

Startup and adjustment of systems

PN O A W

Conservation: Coordinate construction activities to ensure that operations are carried
out with consideration given to conservation of energy, water, and materials.
Coordinate use of temporary utilities to minimize waste.

1. Salvage materials and equipment involved in the performance of, but not
actually incorporated into, the Work. See other Sections for disposition of
salvaged materials that are designated as Owner's property.

REQUESTS FOR INFORMATION (RFls)

General: Immediately on discovery of the need for additional information or
interpretation of the Contract Documents, Contractor shall prepare and submit an RFI
in the form as approved by Owner’s Representative.

1. Project Manager will return RFIs submitted to Project Manager by other entities
controlled by Contractor with no response.

2. Coordinate and submit RFls in a prompt manner to avoid delays in Contractor's
Work or Work of subcontractors.

Content of the RFI: Include a detailed, legible description of item needing information
or interpretation and the following:

Project name

Project number

Date

Name of Contractor

Name of Project Manager

RFI number, numbered sequentially

RFI subject

Specification Section number and title and related paragraphs, as appropriate.
Drawing number and detail references, as appropriate

Field dimensions and conditions, as appropriate

Contractor's suggested resolution. If Contractor's suggested resolution impacts
the Contract Time or the Contract Sum, Contractor shall state impact in the RFI.
Contractor's signature

Attachments: Include sketches, descriptions, measurements, photos, Product
Data, Shop Drawings, coordination drawings, and other information necessary
to fully describe items needing interpretation

S, =2 OO NOOOPAWN -
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a. Include dimensions, thicknesses, structural grid references, and details of
affected materials, assemblies, and attachments on attached sketches.

PROJECT MANAGEMENT AND COORDINATION
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C.

RFI Forms: Contractor generated form with substantially the same content as
indicated above, acceptable to the Owner’s Representative.

1. Attachments shall be electronic files in Adobe Acrobat PDF format.

Owner’'s Representative’'s Action: Owner's Representative will review each RFI,
determine action required, and respond. Allow five (5) Working days for Owner’s
Representative to response to each RFI.

1. The following Contractor-generated RFIs will be returned without action:

Requests for approval of submittals

Requests for approval of substitutions

Requests for approval of Contractor's means and methods

Requests for coordination information already indicated in the Contract

Documents

e. Requests for adjustments in the Contract Time or the Contract Sum.

f Requests for interpretation of Owner's Representative’s actions on
submittals.

g. Incomplete RFls or inaccurately prepared RFls.

apow

2. Owner's Representative’s action may include a request for additional
information, in which case, Owner’s Representative’s time for response will date
from time of receipt of additional information.

3. If requested information is available from careful study and comparison of
Contract Documents, field conditions, other CIHA provided information,
coordination drawings, or prior Project correspondence or documentation,
Contractor shall reimburse CIHA for such costs that may be incurred by CIHA
due to architect review costs.

4, Owner’s Representative’s action on RFIs that may result in a change to the
Contract Time, or the Contract Sum may be eligible for Contractor to submit
Change Proposal according to “Contract Modification”.

a. If Contractor believes the RFI response warrants change in the Contract
Time or the Contract Sum, notify Project Manager in writing within five
days of receipt of the RFI response.

RFI Log: Prepare, maintain, and submit a tabular log of RFIs organized by the RFI
number. Distribute an updated log at project meetings.

Log shall include the following:

Project name

Name and address of Contractor

Name and address of Project Manager

RFI number including RFIs that were returned without action or withdrawn.
RFI description

Date the RFI was submitted

Date Project Manager's response was received

Nooakwh=
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On receipt of Project Manager's action, update the RFI log and immediately distribute
the RFI response to affected parties. Review response and notify Project Manager
within five (5) days if Contractor disagrees with response. Contractor shall provide the
following information:

1. Identification of related Minor Change in the Work, Construction Change
Directive, and Proposal Request, as appropriate.
2. Identification of related Field Order, Work Change Directive, and Proposal

Request, as appropriate.

1.7 SAFETY

A. Contractor submission of project safety plan:. CONTRACTOR shall, prior to
commencement of the Work, submit to Owner, for Owner’s information, a Project Safety
Plan for the Work in accordance with the following:

1.

An emergency management plan for a prompt and controlled response to any
emergency with human injury, physical damage potential or fire risk. The plan must
clearly state the actions that must be taken and the responsible parties.

Emergency organizations to be contacted, telephone numbers, and the type of
information they will need.

Procedures to cover life threatening situations, first aid services and fire.
Access of emergency vehicles to the site.

Provision for an on-site emergency control center.

Provisions for an emergency management team.

A responsibility matrix that describes and names the responsibilities for
implementation of the safety plan and emergency plan.

A hazardous material abatement plan which provides for identification of hazardous
materials, including the submission of Material Safety Data Sheet (MSDS), as
required by Contract and by law.

Provisions for storage of hazardous materials.

10. A plan for disposal of hazardous waste in accordance with all applicable federal,

1

state, and local requirements.

1. A plan for hazard identification and mitigation, personal protection, hazard
assessments, and regulatory compliance.

PROJECT MANAGEMENT AND COORDINATION
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B.
1.8
A.
1.
2.
3.

The Contractor shall hold weekly safety meetings with all Subcontractors and shall send

a copy of the safety meeting minutes to the Owner with each pay application.

PROJECT MEETINGS

General: Schedule and conduct meetings and conferences at Project site unless

otherwise indicated.

Attendees: Inform participants and others involved, and individuals whose
presence is required, of date and time of each meeting. Notify Owner and
Project Manager of scheduled meeting dates and times.

Agenda: Prepare the meeting agenda. Distribute the agenda to all invited
attendees.

Minutes: Entity responsible for conducting meetings will record significant
discussions and agreements achieved. Distribute the meeting minutes to all
attendees within five days of the meeting.

B. Preconstruction Conference: Owner will schedule and conduct a preconstruction
conference before starting construction.

1.
2.

Conduct the conference to review responsibilities and personnel assignments.
Attendees: Authorized representatives of Owner and Contractor shall attend the
conference. Participants at the conference shall be familiar with Project and
authorized to conclude matters relating to the Work.

Agenda: Discuss items of significance that could affect progress, including the
following:

Tentative construction schedule

Phasing

Critical Work sequencing and long-lead items
Designation of key personnel and their duties

Lines of communications

Procedures for processing field decisions and Change Orders
Procedures for RFls

Procedures for testing and inspecting

Procedures for processing Applications for Payment
Distribution of the Contract Documents

Submittal procedures

Procedures for compliance reporting and submission
Use of the premises

Work restrictions

Working hours

Owner's occupancy requirements

Responsibility for temporary facilities and controls
Procedures for moisture and mold control
Procedures for disruptions and shutdowns
Construction waste management and recycling
Parking availability

Office, Work, and storage areas

Equipment deliveries and priorities

£<CTPNOETOS3ITATTSQTOQ00D
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x.  First aid
y. Security
z. Progress cleaning

4. Minutes: Entity responsible for conducting the meeting will record and distribute
meeting minutes.

C. Progress Meetings: Conduct progress meetings at weekly intervals.

1. Coordinate dates of meetings with preparation of payment requests.

2.  Attendees: In addition to representatives of the Owner and Project Manager,
each Contractor, subcontractor, supplier, and other entity concerned with
current progress or involved in planning, coordination, or performance of future
activities shall be represented at these meetings. All participants at the meeting
shall be familiar with the Project and authorized to conclude matters relating to
the Work.

3. Agenda: Review and correct or approve minutes of previous progress meeting.
Review other items of significance that could affect progress. Include topics for
discussion as appropriate to the status of Project.

a. Contractor's Construction Schedule: Review progress since the last
meeting. Determine whether each activity is on time, ahead of schedule,
or behind schedule, in relation to Contractor's construction schedule.
Determine how construction behind schedule will be expedited; secure
commitments from parties involved to do so. Discuss whether schedule
revisions are required to ensure that current and subsequent activities will
be completed within the Contract Time.

1) Review schedule for next period

b. Review the present and future needs of each entity present, including the

following:

1) Safety update

2) As-Built progress to date

3) Look ahead schedule

4) Coordination of Work with Owner’s own forces
5) Status of submittals

6) Deliveries

7) Off-site fabrication

8) Access

9) Site utilization

10) Temporary facilities and controls

11) Progress cleaning

12) Quality and Work standards

13) Status of correction of deficient items
14) Field observations

15) Status of RFls

16) Status of proposal requests

17) Pending changes

PROJECT MANAGEMENT AND COORDINATION
Page 106 of 135



AIRPORT HEIGHTS SENIOR HOUSING - CIVIL CONSTRUCTION
COOK INLET HOUSING AUTHORITY

1.9

2.0

18) Status of Change Orders
19) Pending claims and disputes
20) Documentation of information for payment requests

4. Minutes: Entity responsible for conducting the meeting will record and distribute
the meeting minutes to each party present and to parties requiring information.

a. Schedule Updating: Revise Contractor's construction schedule after each
progress meeting where revisions to the schedule have been made or
recognized. Issue revised schedule concurrently with the report of each
meeting.

DAILY CONSTRUCTION REPORTS

A. Contractor shall be responsible for preparing a daily construction report, recording

information concerning events at the site. Contractor shall submit copies the Owner with
each Pay Application. The daily construction reports shall include the following
information:

. List of Subcontractors

. Approximate count of personnel

. List of equipment and/or specialized machinery

. High and low temperatures and general weather conditions
. Safety incidents

. Formal meetings

. Significant decisions

. Unusual events (refer to special reports)

. Stoppages, delays, shortages, and losses

10. Meter readings and similar recordings

11. Order and request of authorities having jurisdiction
12. Change Orders received and implemented

13. Construction Change Directives received

14. Utility services connected and disconnected

15. Equipment or system tests and startups

16. Partial completions and occupancies

17. Substantial completions authorized

O©CoO~NOOOTRWN-=-

SCHEDULE OF VALUES

The Contractor shall submit a Schedule of Values, the sum of which is equal to the
total Contract Price. The Schedule of Values shall serve as a basis for calculating
progress payments during construction and shall be presented in such detail to allow
CIHA'’s Representative to accurately verify the amount and value of Work completed
as defined in the Contractor's Progress Payment Request. The Schedule of Values
shall correspond to activities on the Construction Schedule as defined in Construction
Progress Schedules.

1. The Schedule of Values, to the extent approved shall be submitted in tabular and
computer format as part of the construction schedule submittals following CSI
format.

PROJECT MANAGEMENT AND COORDINATION
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2.  The Schedule of Values must be reviewed and accepted by the Owner as the
basis of calculating progress payments. If, in the opinion of the Owner, the
Schedule of Values is deemed incorrect, the Contractor shall present
documentation substantiating the proposed values. If, in the opinion of the
Owner, the Schedule of Values lacks sufficient detail to calculate progress
payments, the Contractor shall submit additional detail as requested. = Progress
payment subsequent to the required submission date for the Construction
Schedule shall be withheld until the Owner has accepted the Construction
Schedule.

3. Job site overhead expenses shall be assigned (e.g., prorate supervision
expenses, temporary utilities, small tools, etc.) to the activities whose start and
finish dates are consistent with the actual disbursement of the expenses or over
the total period of the job. Cost of bonds, insurance, schedule, etc., shall be
assigned to appropriate mobilization activities.

4. Each cost category listed below, and the total cost assigned to each activity
should be considered in the schedule of values.

General Requirements (MAX 8%)
Labor

Equipment

Material

Subcontractor

Overhead and Profit (MAX 8%)
Total Cost

5. Contractor's Schedule of Values must include line items for “Overhead and
Profit” and “General Conditions.” The amount allocated for General Conditions
cannot exceed 8% of the total Contract price. The amount allocated for Overhead
and Profit cannot exceed 8% of the total Contract price. No Overhead and Profit
on General Requirements. (See Supplementary Conditions)

PROJECT MANAGEMENT AND COORDINATION
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1.1

1.2

1.3

1.4

CONSTRUCTION PROGRESS SCHEDULES
AIRPORT HEIGHTS SENIOR HOUSING - CIVIL CONSTRUCTION
ITB # 26T-DV-102

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General Conditions,
Supplementary Conditions, and other Specification Sections, apply to this Section.

SUMMARY

This Section includes administrative and procedural requirements for documenting the
progress of construction during performance of the Work, including the following:

1. Contractor's Construction Schedule

2. Submittal Register

3. Daily Construction Reports

DEFINITIONS
Activity: A discrete part of a project that can be identified for planning, scheduling,

monitoring, and controlling the construction project. Activities included in a construction
schedule consume time and resources.

1. Critical activities are activities on the critical path, which must start and finish on the
planned early start and finish times.
2. Immediate predecessor activity is an activity that must be completed before a follow-

on activity can be started.

Critical Path: The longest connected chain of interdependent activities through the Work
schedule that establishes the minimum overall project duration and contains no float.

Float: The measure of leeway in starting and completing an activity.

1. Float time is not for the exclusive use or benefit of either owner or Contractor, but is
a jointly owned, expiring project resource available to both parties as needed to meet
schedule milestones and Contract completion date.

2. Free float is the amount of time an activity can be delayed without adversely affecting
the early start of the following activity.

3. Total float is the measure of leeway in starting or completing an activity without
adversely affecting the planned project completion date.

Milestone: A key or critical point in time for reference or measurement.
CONTRACTOR’S CONSTRUCTION SCHEDULE

General: The Contractor will be responsible for scheduling, tracking, and reporting the
progress of the Work on a construction schedule. Use of a computer scheduling software
is required. This schedule shall be prepared and presented using the latest version of
“Microsoft Project” or an approved equal software program.

CONSTRUCTION PROGRESS SCHEDULES
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B. The schedule will be used by CIHA to evaluate progress of the Work throughout the
project, allocate funds for the Schedule of Values, determine the impact of any changes to
the Contract, and establish the basis for progress payments. The schedule shall include
and show the following minimum information:

1.
2.

3.

4.
5,

6.

The date Notice to Proceed is issued, and;

That all Work is completed no later than the last day of the Contract Period,
measured in continuous days from date of Notice to Proceed, and;

Each separate Contract pay item as a Work Activity, including its duration, cost, and
immediate predecessor relationship to other activities, and;

All Contract milestones, and;

The “Critical Path(s)” with Critical Path Activities highlighted or otherwise clearly
identified, and;

Work that will be done with Owner’s Workforce.

C. Work Breakdown Structure (WBS): The contents of the schedules shall be organized,
generally, according to a WBS established by CIHA (Attachment A).

D. Schedule Submissions: The Contractor shall submit electronic copies of project schedules
to CIHA, as follows:

1.

Project “Baseline” Schedule: The Contractor shall submit a detailed project schedule
within ten (10) days after Notice of Award (NOA). This detailed schedule shall be
established as the official project “baseline” schedule after it has been reviewed and
approved by CIHA.

Pay Requests: The Contractor shall submit a schedule update with each pay
request, current as of the day of the pay request.

E.  Project Baseline Schedule:

1.

2.

NOTE: The Contractor shall not mobilize to the site of Work until the review and
approval of the project baseline schedule has been completed.

CIHA will evaluate and review the Contractor’s proposed project baseline schedule
within five (5) Working days of submission. The Contractor shall incorporate any
comments noted by CIHA and reissue a revised version of the detailed schedule
within five (5) Working days of this review. This process shall continue until a
detailed project baseline schedule acceptable to CIHA has been submitted. In the
event that resubmission of proposed schedules is required to meet the requirements
of this Section, such required resubmission shall not be used as a basis for delay
claims by Contractor. Once approved, this schedule shall become the official project
“‘baseline” schedule and thereafter shall become the baseline for measuring
Contractor’s compliance with Contract schedule requirements.

CIHA may reject any proposed project schedule or report that fails to reflect timely
completion of the Work, intermediate Contract milestone dates or otherwise indicates
unrealistic schedule performance. CIHA may, without incurring any liability, reduce
the Contract period if the Contractor proposes a baseline schedule utilizing less time
than allowed in the Contract.

CIHA’s acceptance and approval of the Contractor’s project baseline schedule does
not constitute a warranty of its feasibility, suitability or reasonableness.

F.  Monthly Schedule Updates:

1.

The Contractor will continuously monitor its progress against the approved project
baseline schedule and will prepare and submit monthly updates showing actual
progress against the baseline schedule.

CONSTRUCTION PROGRESS SCHEDULES
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	PROJECT MANAGEMENT AND COORDINATION
	AIRPORT HEIGHTS SENIOR HOUSING – CIVIL CONSTRUCTION
	ITB # 26T-DV-102
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A.  Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes administrative provisions for coordinating construction operations on Project including, but not limited to, the following:
	1. General coordination procedures
	2. Coordination drawings
	3. Requests for Information (RFIs)
	4. Safety
	5. Project meetings
	6. Daily Construction Reports
	7. Schedule of Values
	8. Submittals Procedures

	B. Each Contractor shall participate in coordination requirements. Certain areas of responsibility are assigned to specific Contractors.
	C. Related Requirements:
	1. "Construction Progress Schedules" for preparing and submitting Contractor’s construction schedule
	2. "Closeout Procedures" for coordinating closeout of the Contract.


	1.3 DEFINITIONS
	A. RFI: Request from Owner, Project Manager, or Contractor seeking information required by or clarifications of the Contract Documents.

	1.4 INFORMATIONAL SUBMITTALS
	A. Subcontract List: Prepare a written summary identifying individuals or firms proposed for each portion of the Work, including those who are to furnish products or equipment fabricated to a special design. Include the following information in tabula...
	1. Name, address, and telephone number of entity performing subcontract or supplying products.
	2. Number and title of related Specification Section(s) covered by subcontract.
	3. Drawing number and detail references, as appropriate, covered by subcontract.

	B. Key Personnel Names: Within fifteen (15) days of starting construction operations, submit a list of key personnel assignments, including superintendent and other personnel in attendance at the Project site. Identify individuals and their duties and...
	1. Post copies of list in temporary field office. Keep list current at all times.


	1.5 GENERAL COORDINATION PROCEDURES
	A. Coordination: Coordinate construction operations included in different Sections of the Specifications to ensure efficient and orderly installation of each part of the Work.  Coordinate construction operations, included in different Sections, that d...
	Each Contractor shall coordinate its construction operations with those of other Contractors and entities to ensure efficient and orderly installation of each part of the Work.  Each Contractor shall coordinate its operations with other operations, in...
	1. Schedule construction operations in sequence required to obtain the best results where installation of one part of the Work depends on installation of other components, before or after its own installation.
	2. Coordinate installation of different components to ensure maximum performance and accessibility for required maintenance, service, and repair.
	3. Make adequate provisions to accommodate items scheduled for later installation.

	B. Prepare memoranda for distribution to each party involved, outlining special procedures required for coordination.  Include such items as required notices, reports, and list of attendees at meetings.
	1. Prepare similar memoranda for Owner and any other Contractor(s) if coordination of their Work is required.

	C. Administrative Procedures: Coordinate scheduling and timing of required administrative procedures with other construction activities and activities of other Contractors to avoid conflicts and to ensure orderly progress of the Work. Such administrat...
	1. Preparation of Contractor's construction schedule
	2. Preparation of the schedule of values
	3. Installation and removal of temporary facilities and controls
	4. Delivery and processing of submittals
	5. Progress meetings
	6. Pre-installation conferences
	7. Project closeout activities
	8. Startup and adjustment of systems

	D. Conservation: Coordinate construction activities to ensure that operations are carried out with consideration given to conservation of energy, water, and materials.  Coordinate use of temporary utilities to minimize waste.
	1. Salvage materials and equipment involved in the performance of, but not actually incorporated into, the Work. See other Sections for disposition of salvaged materials that are designated as Owner's property.


	1.6 REQUESTS FOR INFORMATION (RFIs)
	A. General: Immediately on discovery of the need for additional information or interpretation of the Contract Documents, Contractor shall prepare and submit an RFI in the form as approved by Owner’s Representative.
	1. Project Manager will return RFIs submitted to Project Manager by other entities controlled by Contractor with no response.
	2. Coordinate and submit RFIs in a prompt manner to avoid delays in Contractor's Work or Work of subcontractors.

	B. Content of the RFI: Include a detailed, legible description of item needing information or interpretation and the following:
	1. Project name
	2. Project number
	3. Date
	4. Name of Contractor
	5. Name of Project Manager
	6. RFI number, numbered sequentially
	7. RFI subject
	8. Specification Section number and title and related paragraphs, as appropriate.
	9. Drawing number and detail references, as appropriate
	10. Field dimensions and conditions, as appropriate
	11. Contractor's suggested resolution.  If Contractor's suggested resolution impacts the Contract Time or the Contract Sum, Contractor shall state impact in the RFI.
	12. Contractor's signature
	13. Attachments: Include sketches, descriptions, measurements, photos, Product Data, Shop Drawings, coordination drawings, and other information necessary to fully describe items needing interpretation
	a. Include dimensions, thicknesses, structural grid references, and details of affected materials, assemblies, and attachments on attached sketches.


	C. RFI Forms: Contractor generated form with substantially the same content as indicated above, acceptable to the Owner’s Representative.
	1. Attachments shall be electronic files in Adobe Acrobat PDF format.

	D. Owner’s Representative’s Action: Owner’s Representative will review each RFI, determine action required, and respond. Allow five (5) Working days for Owner’s Representative to response to each RFI.
	1. The following Contractor-generated RFIs will be returned without action:
	a. Requests for approval of submittals
	b. Requests for approval of substitutions
	c. Requests for approval of Contractor's means and methods
	d. Requests for coordination information already indicated in the Contract                   Documents
	e. Requests for adjustments in the Contract Time or the Contract Sum.
	f.       Requests for interpretation of Owner’s Representative’s actions on submittals.
	g. Incomplete RFIs or inaccurately prepared RFIs.

	2. Owner’s Representative’s action may include a request for additional information, in which case, Owner’s Representative’s time for response will date from time of receipt of additional information.
	3. If requested information is available from careful study and comparison of Contract Documents, field conditions, other CIHA provided information, coordination drawings, or prior Project correspondence or documentation, Contractor shall reimburse CI...
	4. Owner’s Representative’s action on RFIs that may result in a change to the Contract Time, or the Contract Sum may be eligible for Contractor to submit Change Proposal according to “Contract Modification”.
	a. If Contractor believes the RFI response warrants change in the Contract Time or the Contract Sum, notify Project Manager in writing within five days of receipt of the RFI response.


	E. RFI Log: Prepare, maintain, and submit a tabular log of RFIs organized by the RFI number. Distribute an updated log at project meetings.
	Log shall include the following:
	1. Project name
	2. Name and address of Contractor
	3. Name and address of Project Manager
	4. RFI number including RFIs that were returned without action or withdrawn.
	5. RFI description
	6. Date the RFI was submitted
	7. Date Project Manager's response was received

	F. On receipt of Project Manager's action, update the RFI log and immediately distribute the RFI response to affected parties.  Review response and notify Project Manager within five (5) days if Contractor disagrees with response. Contractor shall pro...
	1. Identification of related Minor Change in the Work, Construction Change Directive, and Proposal Request, as appropriate.
	2. Identification of related Field Order, Work Change Directive, and Proposal Request, as appropriate.
	1.7  SAFETY
	A.      Contractor submission of project safety plan: CONTRACTOR shall, prior to commencement of the Work, submit to Owner, for Owner’s information, a Project Safety Plan for the Work in accordance with the following:
	2.  Emergency organizations to be contacted, telephone numbers, and the type of  information they will need.
	3.  Procedures to cover life threatening situations, first aid services and fire.
	4.     Access of emergency vehicles to the site.
	5.        Provision for an on-site emergency control center.
	6.    Provisions for an emergency management team.
	7.       A responsibility matrix that describes and names the responsibilities for               implementation of the safety plan and emergency plan.
	8.    A hazardous material abatement plan which provides for identification of hazardous materials, including the submission of Material Safety Data Sheet (MSDS), as required by Contract and by law.
	9.               Provisions for storage of hazardous materials.
	10.   A plan for disposal of hazardous waste in accordance with all applicable federal, state, and local requirements.
	11.  A plan for hazard identification and mitigation, personal protection, hazard assessments, and    regulatory compliance.

	A. General: Schedule and conduct meetings and conferences at Project site unless otherwise indicated.
	1. Attendees: Inform participants and others involved, and individuals whose presence is required, of date and time of each meeting.  Notify Owner and Project Manager of scheduled meeting dates and times.
	2. Agenda: Prepare the meeting agenda.  Distribute the agenda to all invited attendees.
	3. Minutes: Entity responsible for conducting meetings will record significant discussions and agreements achieved. Distribute the meeting minutes to all attendees within five days of the meeting.

	B. Preconstruction Conference: Owner will schedule and conduct a preconstruction conference before starting construction.
	1. Conduct the conference to review responsibilities and personnel assignments.
	2. Attendees: Authorized representatives of Owner and Contractor shall attend the conference. Participants at the conference shall be familiar with Project and authorized to conclude matters relating to the Work.
	3. Agenda: Discuss items of significance that could affect progress, including the following:
	a. Tentative construction schedule
	b. Phasing
	c. Critical Work sequencing and long-lead items
	d. Designation of key personnel and their duties
	e. Lines of communications
	f. Procedures for processing field decisions and Change Orders
	g. Procedures for RFIs
	h. Procedures for testing and inspecting
	i. Procedures for processing Applications for Payment
	j. Distribution of the Contract Documents
	k. Submittal procedures
	l. Procedures for compliance reporting and submission
	m. Use of the premises
	n. Work restrictions
	o. Working hours
	p. Owner's occupancy requirements
	q. Responsibility for temporary facilities and controls
	r. Procedures for moisture and mold control
	s. Procedures for disruptions and shutdowns
	t. Construction waste management and recycling
	u. Parking availability
	v. Office, Work, and storage areas
	w. Equipment deliveries and priorities
	x. First aid
	y. Security
	z. Progress cleaning

	4. Minutes: Entity responsible for conducting the meeting will record and distribute meeting minutes.

	C. Progress Meetings: Conduct progress meetings at weekly intervals.
	1. Coordinate dates of meetings with preparation of payment requests.
	2. Attendees: In addition to representatives of the Owner and Project Manager, each Contractor, subcontractor, supplier, and other entity concerned with current progress or involved in planning, coordination, or performance of future activities shall ...
	3. Agenda: Review and correct or approve minutes of previous progress meeting.  Review other items of significance that could affect progress.  Include topics for discussion as appropriate to the status of Project.
	a. Contractor's Construction Schedule: Review progress since the last meeting. Determine whether each activity is on time, ahead of schedule, or behind schedule, in relation to Contractor's construction schedule.  Determine how construction behind sch...
	1) Review schedule for next period

	b. Review the present and future needs of each entity present, including the following:
	1) Safety update
	2) As-Built progress to date
	3) Look ahead schedule
	4) Coordination of Work with Owner’s own forces
	5) Status of submittals
	6) Deliveries
	7) Off-site fabrication
	8) Access
	9) Site utilization
	10) Temporary facilities and controls
	11) Progress cleaning
	12) Quality and Work standards
	13) Status of correction of deficient items
	14) Field observations
	15) Status of RFIs
	16) Status of proposal requests
	17) Pending changes
	18) Status of Change Orders
	19) Pending claims and disputes
	20) Documentation of information for payment requests


	4. Minutes: Entity responsible for conducting the meeting will record and distribute the meeting minutes to each party present and to parties requiring information.
	a. Schedule Updating: Revise Contractor's construction schedule after each progress meeting where revisions to the schedule have been made or recognized. Issue revised schedule concurrently with the report of each meeting.
	1.9 DAILY CONSTRUCTION REPORTS
	A.  Contractor shall be responsible for preparing a daily construction report, recording       information  concerning events at the site.  Contractor shall submit copies the Owner  with each Pay  Application.  The daily  construction reports shall in...
	1. List of Subcontractors
	2. Approximate count of personnel
	3. List of equipment and/or specialized machinery
	4. High and low temperatures and general weather conditions
	5. Safety incidents
	6. Formal meetings
	7. Significant decisions
	8. Unusual events (refer to special reports)
	9. Stoppages, delays, shortages, and losses
	10. Meter readings and similar recordings
	11. Order and request of authorities having jurisdiction
	12. Change Orders received and implemented
	13. Construction Change Directives received
	14. Utility services connected and disconnected
	15. Equipment or system tests and startups
	16. Partial completions and occupancies
	17. Substantial completions authorized
	2.0  SCHEDULE OF VALUES
	A. The Contractor shall submit a Schedule of Values, the sum of which is equal to the total  Contract Price. The Schedule of Values shall serve as a basis for calculating progress  payments during construction and shall be presented in such detail to ...
	1.      The Schedule of Values, to the extent approved shall be submitted in tabular and computer format                                                                               as part of the construction schedule submittals following CSI       ...
	2.   The Schedule of Values must be reviewed and accepted by the Owner as  the basis of  calculating progress payments. If, in the opinion of the Owner, the Schedule of  Values is  deemed incorrect, the Contractor shall present documentation substanti...
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	A. General: Basic Contract definitions are included in the Conditions of the Contract.
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	147. NOMMA – National Ornamental & Miscellaneous Metals Association;  www.nomma.org.
	148. NRCA - National Roofing Contractors Association; www.nrca.net.
	149. NRMCA - National Ready Mixed Concrete Association; www.nrmca.org.
	150. NSF - NSF International; (National Sanitation Foundation International);  www.nsf.org.
	151. NSPE - National Society of Professional Engineers; www.nspe.org.
	152. NSSGA - National Stone, Sand & Gravel Association; www.nssga.org.
	153. NTMA - National Terrazzo & Mosaic Association, Inc. (The); www.ntma.com.
	154. NWFA - National Wood Flooring Association; www.nwfa.org.
	155. PCI - Precast/Prestressed Concrete Institute; www.pci.org.
	156. PDI - Plumbing & Drainage Institute; www.pdionline.org.
	157. PLASA - PLASA; (Formerly: ESTA - Entertainment Services and Technology  Association); www.plasa.org.
	158. RCSC - Research Council on Structural Connections; www.boltcouncil.org.
	159. RFCI - Resilient Floor Covering Institute; www.rfci.com.
	160. RIS - Redwood Inspection Service; www.redwoodinspection.com.
	161. SAE - SAE International; (Society of Automotive Engineers); www.sae.org.
	162. SCTE - Society of Cable Telecommunications Engineers; www.scte.org.
	163. SDI - Steel Deck Institute; www.sdi.org.
	164. SDI - Steel Door Institute; www.steeldoor.org.
	165. SEFA - Scientific Equipment and Furniture Association; www.sefalabs.com.
	166. SEI/ASCE - Structural Engineering Institute/American Society of Civil Engineers;  (See  ASCE).
	167. SIA - Security Industry Association; www.siaonline.org.
	168. SJI - Steel Joist Institute; www.steeljoist.org.
	169. SMA - Screen Manufacturers Association; www.smainfo.org.
	170. SMACNA - Sheet Metal and Air Conditioning Contractors' National Association;  www.smacna.org.
	171. SMPTE - Society of Motion Picture and Television Engineers; www.smpte.org.
	172. SPFA - Spray Polyurethane Foam Alliance; www.sprayfoam.org.
	173. SPIB - Southern Pine Inspection Bureau; www.spib.org.
	174. SPRI - Single Ply Roofing Industry; www.spri.org.
	175. SRCC - Solar Rating and Certification Corporation; www.solar-rating.org.
	176. SSINA - Specialty Steel Industry of North America; www.ssina.com.
	177. SSPC - SSPC: The Society for Protective Coatings; www.sspc.org.
	178. STI - Steel Tank Institute; www.steeltank.com.
	179. SWI - Steel Window Institute; www.steelwindows.com.
	180. SWPA - Submersible Wastewater Pump Association; www.swpa.org.
	181. TCA - Tilt-Up Concrete Association; www.tilt-up.org.
	182. TCNA - Tile Council of North America, Inc.; (Formerly: Tile Council of America);  www.tileusa.com.
	183. TEMA - Tubular Exchanger Manufacturers Association, Inc.; www.tema.org.
	184. TIA - Telecommunications Industry Association; (Formerly: TIA/EIA -  Telecommunications Industry Association/Electronic Industries Alliance);  www.tiaonline.org.
	185. TIA/EIA - Telecommunications Industry Association/Electronic Industries  Alliance; (See  TIA).
	186. TMS - The Masonry Society; www.masonrysociety.org.
	187. TPI - Truss Plate Institute; www.tpinst.org.
	188. TPI - Turfgrass Producers International; www.turfgrasssod.org.
	189. TRI - Tile Roofing Institute; www.tileroofing.org.
	190. UBC - Uniform Building Code; (See ICC).
	191. UL - Underwriters Laboratories Inc.; www.ul.com.
	192. UNI - Uni-Bell PVC Pipe Association; www.uni-bell.org.
	193. USAV - USA Volleyball; www.usavolleyball.org.
	194. USGBC - U.S. Green Building Council; www.usgbc.org.
	195. USITT - United States Institute for Theatre Technology, Inc.; www.usitt.org.
	196. WASTEC - Waste Equipment Technology Association; www.wastec.org.
	197. WCLIB - West Coast Lumber Inspection Bureau; www.wclib.org.
	198. WCMA - Window Covering Manufacturers Association; www.wcmanet.org.
	199. WDMA - Window & Door Manufacturers Association; www.wdma.com.
	200. WI - Woodwork Institute; (Formerly: WIC - Woodwork Institute of California);  www.wicnet.org.
	201. WMMPA - Wood Moulding & Millwork Producers Association; (See MMPA).
	202. WSRCA - Western States Roofing Contractors Association; www.wsrca.com.
	203. WPA - Western Wood Products Association; www.wwpa.org.

	C. Code Agencies: Where abbreviations and acronyms are used in Specifications or other Contract Documents, they shall mean the recognized name of the entities in the following list. This information is believed to be accurate as of the date of the Con...
	1. DIN - Deutsches Institut fur Normung e.V.; www.din.de.
	2. IAPMO - International Association of Plumbing and Mechanical Officials; www.iapmo.org.
	3. ICC - International Code Council; www.iccsafe.org.
	4. ICC-ES - ICC Evaluation Service, LLC; www.icc-es.org.

	D. Federal Government Agencies: Where abbreviations and acronyms are used in Specifications or other Contract Documents, they shall mean the recognized name of the entities in the following list. Information is subject to change and is up to date as o...
	1. COE - Army Corps of Engineers; www.usace.army.mil.
	2. CPSC - Consumer Product Safety Commission; www.cpsc.gov.
	3. DOC - Department of Commerce; National Institute of Standards and Technology; www.nist.gov.
	4. DOD - Department of Defense; http://dodssp.daps.dla.mil.
	5. DOE - Department of Energy; www.energy.gov.
	6. EPA - Environmental Protection Agency; www.epa.gov.
	7. FAA - Federal Aviation Administration; www.faa.gov.
	8. FG - Federal Government Publications; www.gpo.gov.
	9. GSA - General Services Administration; www.gsa.gov.
	10. HUD - Department of Housing and Urban Development; www.hud.gov.
	11. LBL - Lawrence Berkeley National Laboratory; Environmental Energy Technologies Division; http://eetd.lbl.gov.
	12. OSHA - Occupational Safety & Health Administration; www.osha.gov.
	13. SD - Department of State; www.state.gov.
	14. TRB - Transportation Research Board; National Cooperative Highway Research Program; www.trb.org.
	15. USDA - Department of Agriculture; Agriculture Research Service; U.S. Salinity Laboratory; www.ars.usda.gov.
	16. USDA - Department of Agriculture; Rural Utilities Service; www.usda.gov.
	17. USDJ - Department of Justice; Office of Justice Programs; National Institute of Justice; www.ojp.usdoj.gov.
	18. USP - U.S. Pharmacopeia; www.usp.org.
	19. USPS - United States Postal Service; www.usps.com.

	E. Standards and Regulations: Where abbreviations and acronyms are used in Specifications or other Contract Documents, they shall mean the recognized name of the standards and regulations in the following list. This information is subject to change an...
	1. CFR - Code of Federal Regulations; Available from Government Printing Office; www.gpo.gov/fdsys.
	2. DOD - Department of Defense; Military Specifications and Standards; Available from Department of Defense Single Stock Point; http://dodssp.daps.dla.mil.
	3. DSCC - Defense Supply Center Columbus; (See FS).
	4. FED-STD - Federal Standard; (See FS).
	5. FS - Federal Specification; Available from Department of Defense Single Stock Point; http://dodssp.daps.dla.mil.
	a. Available from Defense Standardization Program; www.dsp.dla.mil.
	b. Available from General Services Administration; www.gsa.gov.
	c. Available from National Institute of Building Sciences/Whole Building Design Guide; www.wbdg.org/ccb.

	6. MILSPEC - Military Specification and Standards; (See DOD).
	7. USAB - United States Access Board; www.access-board.gov.
	8. USATBCB - U.S. Architectural & Transportation Barriers Compliance Board; (See USAB).

	F. State Government Agencies: Where abbreviations and acronyms are used in Specifications or other Contract Documents, they shall mean the recognized name of the entities in the following list. This information is subject to change and is believed to ...
	1. CBHF - State of California; Department of Consumer Affairs; Bureau of Electronic Appliance and Repair, Home Furnishings and Thermal Insulation; www.bearhfti.ca.gov.
	2. CCR - California Code of Regulations; Office of Administrative Law; California Title 24 Energy Code; www.calregs.com.
	3. CDHS - California Department of Health Services; (See CDPH).
	4. CDPH - California Department of Public Health; Indoor Air Quality Program; www.cal-iaq.org.
	5. CPUC - California Public Utilities Commission; www.cpuc.ca.gov.
	6. SCAQMD - South Coast Air Quality Management District; www.aqmd.gov.
	7. TFS - Texas Forest Service; Forest Resource Development and Sustainable Forestry; http://txforestservice.tamu.edu.
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	1. Store products to allow for inspection and measurement of quantity or counting of units.
	2. Store materials in a manner that will not endanger Project structure.
	3. Store products that are subject to damage by the elements, under cover in a weathertight enclosure above ground, with ventilation adequate to prevent condensation.
	4. Protect foam plastic from exposure to sunlight, except to the extent necessary for period of installation and concealment.
	5. Comply with product manufacturer's written instructions for temperature, humidity, ventilation, and weather-protection requirements for storage.
	6. Protect stored products from damage and liquids from freezing.
	7. Provide a secure location and enclosure at Project site for storage of materials and equipment by Owner's construction forces. Coordinate location with Owner.
	8. All Requests for Payments for Stored Materials, must be accompanied with:
	1.5        QUALITY ASSURANCE
	A. Compatibility of Options: If Contractor is given option of selecting between two or more products for use on Project, select product compatible with products previously selected, even if previously selected products were also options.
	1. Each contractor is responsible for providing products and construction methods compatible with products and construction methods of other contractors.
	2. If a dispute arises between contractors over concurrently selectable but incompatible products, the Project Manager will determine which products shall be used.

	2.1  PRODUCT SELECTION PROCEDURES
	A. General Product Requirements: Provide products that comply with the Contract Documents, are undamaged and, unless otherwise indicated, are new at time of installation.
	1. Provide products complete with accessories, trim, finish, fasteners, and other items needed for a complete installation and indicated use and effect.
	2. Standard Products: If available, and unless custom products or nonstandard options are specified, provide standard products of types that have been produced and used successfully in similar situations on other projects.
	3. Owner reserves the right to limit selection to products with warranties not in conflict with requirements of the Contract Documents.
	4. Where products are accompanied by the term "as selected," Project Manager will make selection.
	5. Descriptive, performance, and reference standard requirements in the Specifications establish salient characteristics of products.
	6. Or Equal: For products specified by name and accompanied by the term "or equal," or "or approved equal," or "or approved," comply with requirements in "Comparable Products" Article to obtain approval for use of an unnamed product.

	B. Product Selection Procedures:
	1. Product: Where Specifications name a single manufacturer and product, provide the named product that complies with requirements. Comparable products or substitutions for the Contractor’s convenience will not be considered.
	2. Manufacturer/Source: Where Specifications name a single manufacturer or source, provide a product by the named manufacturer or source that complies with requirements. Comparable products or substitutions for the Contractor’s convenience will not be...
	3. Products:
	a. Restricted List: Where Specifications include a list of names of both manufacturers and products, provide one of the products listed that complies with requirements. Comparable products or substitutions for the Contractor’s convenience will not be ...
	b. Nonrestricted List: Where Specifications include a list of names of both available manufacturers and products, provide one of the products listed, or an unnamed product, that complies with requirements. Comply with requirements in "Comparable Produ...

	4. Manufacturers:
	a. Restricted List: Where Specifications include a list of manufacturers' names, provide a product by one of the manufacturers listed that complies with requirements. Comparable products or substitutions for the Contractor’s convenience will not be co...
	b. Nonrestricted List: Where Specifications include a list of available manufacturers, provide a product by one of the manufacturers listed, or a product by an unnamed manufacturer, that complies with requirements. Comply with requirements in "Compara...

	5. Basis-of-Design Product: Where Specifications name a product, or refer to a product indicated on Drawings, and include a list of manufacturers, provide the specified or indicated product or a comparable product by one of the other named manufacture...

	C. Visual Matching Specification: Where Specifications require "match Project Manager's sample", provide a product that complies with requirements and matches Project Manager's sample. Project Manager's decision will be final on whether a proposed pro...
	1. If no product available within the specified category matches and complies with other specified requirements submit available samples to the Project Manager.

	D. Visual Selection Specification: Where Specifications include the phrase "as selected by Project Manager from manufacturer's full range" or similar phrase, select a product that complies with requirements. Project Manager will select color, gloss, p...
	2.2 PRODUCT SUBSTITUTIONS
	A. Substitutions for Cause:  Submit requests for substitution immediately on discovery of need for change, but not later than fifteen (15) days prior to time required for preparation and review of related submittals.
	1. Conditions:  Project Manager/Owner will consider Contractor's request for substitution when the following conditions are satisfied.  If the following conditions are not satisfied, Project Manager will return requests without action, except to recor...
	a. Requested substitution is consistent with the Contract Documents and will produce indicated results.
	b. Substitution request is fully documented and properly submitted.
	c. Requested substitution will not adversely affect Contractor's construction schedule.
	d. Requested substitution has received necessary approvals of authorities having jurisdiction.
	e. Requested substitution is compatible with other portions of the Work.
	f. Requested substitution has been coordinated with other portions of the Work.
	g. Requested substitution provides specified warranty.
	h. If requested substitution involves more than one contractor, requested substitution has been coordinated with other portions of the Work, is uniform and consistent, is compatible with other products, and is acceptable to all contractors involved.


	B. Substitutions for Convenience:  Owner will consider requests for substitution if received within thirty (30) days after the Notice to Proceed. Requests received after that time may be considered or rejected at discretion of the Owner.
	1. Conditions:  Owner will consider Contractor's request for substitution when the following conditions are satisfied.  If the following conditions are not satisfied, Owner will return requests without action, except to record noncompliance with these...
	a. Requested substitution offers Owner a substantial advantage in cost, time, energy conservation, or other considerations, after deducting additional responsibilities Owner must assume.  Owner's additional responsibilities may include compensation to...
	b. Requested substitution does not require extensive revisions to the Contract Documents.
	c. Requested substitution is consistent with the Contract Documents and will produce indicated results.
	d. Substitution request is fully documented and properly submitted.
	e. Requested substitution will not adversely affect Contractor's construction schedule.
	f. Requested substitution has received necessary approvals of authorities having jurisdiction.
	g. Requested substitution is compatible with other portions of the Work.
	h. Requested substitution has been coordinated with other portions of the Work.
	i. Requested substitution provides specified warranty.
	j. If requested substitution involves more than one contractor, requested substitution has been coordinated with other portions of the Work, is uniform and consistent, is compatible with other products, and is acceptable to all contractors involved.

	2. Costs for Review of Substitution; Alternative Sequence; Method of Construction Request:  Should a Contractor-proposed substitution or alternative sequence or method of construction require investigation by the Owner and/or the Design Team, Contract...
	2.3         COMPARABLE PRODUCTS
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	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes administrative and procedural requirements for contract closeout, including, but not limited to, the following:
	1. Substantial Completion procedures
	2. Final completion procedures
	3. Warranties
	4. Final cleaning
	5. Repair of the Work


	1.3 ACTION SUBMITTALS
	A. Product Data: For cleaning agents
	B. Contractor's List of Incomplete Items: Initial submittal at Substantial Completion
	C. Certified List of Incomplete Items: Final submittal at Final Completion
	D. Compliance Reporting & Documentation: All outstanding corrections received

	1.4 CLOSEOUT SUBMITTALS
	A. Certificate of Insurance: For continuing coverage
	B. A copy of all employee and visitor sign in sheets
	C. A copy of all safety and construction meeting minutes
	D. A copy of all completed daily QC report forms
	E. Executed Memorandum of Acceptance
	F. Executed Contractor’s Certificate and Release
	G. Executed Final Release of Liens

	1.5 MAINTENANCE MATERIAL SUBMITTALS
	A. Schedule of Maintenance Material Items: For maintenance material submittal items specified in other Sections.

	1.6 SUBSTANTIAL COMPLETION PROCEDURES
	A. Contractor's List of Incomplete Items: Prepare and submit a list of items to be completed and corrected (Contractor's punch list), indicating the value of each item on the list and reasons why the Work is incomplete.
	B. Submittals Prior to Substantial Completion: Complete the following a minimum of 10 days prior to requesting inspection for determining date of Substantial Completion. List items below that are incomplete at time of request.
	1. Certificates of Occupancy: Obtain and submit Certificates of Occupancy and/or Conditional Certification of Occupancy from authorities having jurisdiction permitting Owner unrestricted use of the Work and access to services and utilities. Include oc...
	2. Submit closeout submittals specified in other Division 01 Sections, including project record documents, operation and maintenance manuals, construction photographic documentation, damage or settlement surveys, property surveys, and similar final re...
	3. Submit closeout submittals specified in individual Sections, including specific warranties, workmanship bonds, maintenance service agreements, final certifications, and similar documents.
	4. Submit maintenance material submittals specified in individual Sections, including tools, spare parts, extra materials, and similar items, and deliver to location designated by Owner. Label with manufacturer's name and model number where applicable.
	a. Schedule of Maintenance Material Items: Prepare and submit schedule of maintenance material submittal items, including name and quantity of each item and name and number of related Specification Section. Obtain Owner’s signature for receipt of subm...

	5. Submit test/adjust/balance records.
	6. Submit changeover information related to Owner's occupancy, use, operation, and maintenance.

	C. Procedures Prior to Substantial Completion: Complete the following a minimum of 10 days prior to requesting inspection for determining date of Substantial Completion. List items below that are incomplete at time of request.
	1. Advise Owner of pending insurance changeover requirements.
	2. Make final changeover of permanent locks and deliver keys to Owner. Advise Owner's personnel of changeover in security provisions.
	3. Complete startup and testing of systems and equipment.
	4. Perform preventive maintenance on equipment used prior to Substantial Completion.
	5. Instruct Owner's personnel in operation, adjustment, and maintenance of products, equipment, and systems.
	6. Advise Owner of changeover in heat and other utilities.
	7. Participate with Owner in conducting inspection and walkthrough with local emergency responders.
	8. Terminate and remove temporary facilities from Project site, along with mockups, construction tools, and similar elements.
	9. Complete final cleaning requirements, including touchup painting.
	10. Touch up and otherwise repair and restore marred exposed finishes to eliminate visual defects.

	D. Inspection: Submit a written request for inspection to determine Substantial Completion a minimum of 10 days prior to date the work will be completed and ready for final inspection and tests. On receipt of request, Owner/Project Manager will either...
	1. Reinspection: Request reinspection when the Work identified in previous inspections as incomplete is completed or corrected.
	2. Results of completed inspection will form the basis of requirements for final completion.


	1.7 FINAL COMPLETION PROCEDURES
	A. Submittals Prior to Final Completion: Before requesting final inspection for determining final completion, complete the following:
	1. Submit a final Application for Payment.
	2. Certified List of Incomplete Items: Submit certified copy of Owner's Substantial Completion inspection list of items to be completed or corrected (punch list), endorsed and dated by Owner/Project Manager. Certified copy of the list shall state that...
	3. Certificate of Insurance: Submit evidence of final, continuing insurance coverage complying with insurance requirements.

	B. Inspection: Submit a written request for final inspection to determine acceptance a minimum of 10 days prior to date the work will be completed and ready for final inspection and tests. On receipt of request, Owner/Project Manager will either proce...
	1. Reinspection: Request reinspection when the Work identified in previous inspections as incomplete is completed or corrected.


	1.8 LIST OF INCOMPLETE ITEMS (PUNCH LIST)
	A. Organization of List: Include name and identification of each space and area affected by construction operations for incomplete items and items needing correction including, if necessary, areas disturbed by Contractor that are outside the limits of...
	1. Organize list of spaces in sequential order, starting with exterior areas first and proceeding from lowest floor to highest floor.
	2. Organize items applying to each space by major element, including categories for ceiling, individual walls, floors, equipment, and building systems.
	3. Include the following information at the top of each page:
	a. Project name
	b. Date
	c. Name of Project Manager
	d. Name of Contractor
	e. Page number

	4. Submit list of incomplete items in the following format:
	a. PDF electronic file



	1.9 TRAINING
	A. Contractor shall provide Owner training on any system that includes manufacturer recommended training.
	B. The Owner’s personnel will provide up to four hours of tenant training at time of COO. Training will cover the following:
	1. Operation procedures and preventative maintenance instructions for all mechanical and electrical systems.


	1.10 SUBMITTAL OF PROJECT WARRANTIES, OPERATION & MAINTENANCE MANIALS AND ASBUILTS
	A. Time of Submittal: Submit written warranties on request of Owner for designated portions of the Work where commencement of warranties other than date of Substantial Completion is indicated, or when delay in submittal of warranties might limit Owner...
	B. Partial Occupancy: Submit properly executed warranties within 15 days of completion of designated portions of the Work that are completed and occupied or used by Owner during construction period by separate agreement with Contractor.
	C. Organize warranty documents into an orderly sequence based on the table of contents of Project Manual. Warranties are to be active prior to the Contractor turning building over to Owner.
	A. Organize and label closeout documents in an orderly sequence based on the disciplines.
	1. Bind documents, product data, parts, replacement, cleaning & care instructions in heavy-duty, three-ring, vinyl-covered, loose-leaf binders, thickness as necessary to accommodate contents, and sized to receive 8-1/2-by-11-inch paper.
	2. Provide heavy paper dividers with plastic-covered tabs for each separate section/discipline. Mark tab to identify the product or installation. Provide a typed description of the product or installation, including the name of the product and the nam...
	3. Identify each binder on the front and spine with the typed or printed title "Operation & Maintenance Manuals with Warranties," Project name, and name of Contractor.
	a. Provide two (2) paper copies and one (1) electronic PDF copy on a USB Flash Drive in the following format:
	1) Organized and labeled by discipline/division.
	2) Label all equipment used; make & model.

	b. Provide Full size (22”x34”) field redline Asbuilt drawings that incorporated all changes including but not limited to: RFI’s, Change Orders and field directives in both hard copy and electronic PDF copy on a USB flash drive.
	1) Electronic copy shall be provided on a USB Flash Drive.


	4. Retain "Warranty Electronic File" Subparagraph below and paper copy documents if required by Owner. Indexing requirement below can be performed automatically using PDF publishing software.

	E. Copies of each warranty to be included in the operation and maintenance manuals.


	PART 2 -  PRODUCTS
	2.1 MATERIALS
	A. Cleaning Agents: Use cleaning materials and agents recommended by manufacturer or fabricator of the surface to be cleaned. Do not use cleaning agents that are potentially hazardous to health or property or that might damage finished surfaces.
	1. Use cleaning products that comply with Green Seal's GS-37, or if GS-37 is not applicable, use products that comply with the California Code of Regulations maximum allowable VOC levels.



	PART 3 -  EXECUTION
	3.1 FINAL CLEANING
	A. General: Perform final cleaning. Conduct cleaning and waste-removal operations to comply with local laws and ordinances and Federal and local environmental and antipollution regulations.
	B. Cleaning: Employ experienced workers or professional cleaners for final cleaning. Clean each surface or unit to the condition expected in an average commercial building cleaning and maintenance program. Comply with manufacturer's written instructions.
	1. Complete the following cleaning operations before requesting inspection for certification of Substantial Completion for entire Project or for a designated portion of Project:
	a. Clean Project site, yard, and grounds, in areas disturbed by construction activities, including landscape development areas, of rubbish, waste material, litter, and other foreign substances.
	b. Sweep paved areas broom clean. Remove petrochemical spills, stains, and other foreign deposits.
	c. Rake grounds that are neither planted nor paved to a smooth, even-textured surface.
	d. Remove tools, construction equipment, machinery, and surplus material from Project site.
	e. Remove snow and ice to provide safe access to building.
	f. Clean exposed exterior and interior hard-surfaced finishes to a dirt-free condition, free of stains, films, and similar foreign substances. Avoid disturbing natural weathering of exterior surfaces. Restore reflective surfaces to their original cond...
	g. Remove debris and surface dust from limited access spaces, including roofs, plenums, shafts, trenches, equipment vaults, manholes, attics, and similar spaces.
	h. Sweep concrete floors broom clean in unoccupied spaces.
	i. Vacuum carpet and similar soft surfaces, removing debris and excess nap; clean according to manufacturer's recommendations if visible soil or stains remain.
	j. Clean transparent materials, including mirrors and glass in doors and windows. Remove glazing compounds and other noticeable, vision-obscuring materials. Polish mirrors and glass, taking care not to scratch surfaces.
	k. Remove labels that are not permanent.
	l. Wipe surfaces of mechanical and electrical equipment, elevator equipment, and similar equipment. Remove excess lubrication, paint and mortar droppings, and other foreign substances.
	m. Clean plumbing fixtures to a sanitary condition, free of stains, including stains resulting from water exposure.
	n. Replace disposable air filters and clean permanent air filters. Clean exposed surfaces of diffusers, registers, and grills.
	o. Clean ducts, blowers, and coils if units were operated without filters during construction or that display contamination with particulate matter on inspection.
	p. Clean light fixtures, lamps, globes, and reflectors to function with full efficiency.
	q. Leave Project clean and ready for company.



	3.2 REPAIR OF THE WORK
	A. Complete repair and restoration operations before requesting inspection for determination of Substantial Completion.
	B. Repair or remove and replace defective construction. Repairing includes replacing defective parts, refinishing damaged surfaces, touching up with matching materials, and properly adjusting operating equipment. Where damaged or worn items cannot be ...
	1. Remove and replace chipped, scratched, and broken glass, reflective surfaces, and other damaged transparent materials.
	2. Touch up and otherwise repair and restore marred or exposed finishes and surfaces. Replace finishes and surfaces that that already show evidence of repair or restoration.
	a. Do not paint over "UL" and other required labels and identification, including mechanical and electrical nameplates. Remove paint applied to required labels and identification.

	3. Replace parts subject to operating conditions during construction that may impede operation or reduce longevity.
	4. Replace burned-out bulbs, bulbs noticeably dimmed by hours of use, and defective and noisy starters in fluorescent and mercury vapor fixtures to comply with requirements for new fixtures.
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