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Attachment F

1. Definitions

(a) “Architect” means the person or other entity engaged by
the PHA to perform architectural, engineering, design,
and other services related to the work as provided for in
the contract. When a PHA uses an engineer to act in this
capacity, the terms “architect” and “engineer” shall be
synonymous. The Architect shall serve as a technical
representative of the Contracting Officer. The Architect’s
authority is as set forth elsewhere in this contract.

(b) “Contract” means the contract entered into between the
PHA and the Contractor. It includes the forms of Bid, the
Bid Bond, the Performance and Payment Bond or Bonds
or other assurance of completion, the Certifications,
Representations, and Other Statements of Bidders (form
HUD-5370), these General Conditions of the Contract for
Construction (form HUD-5370), the applicable wage rate
determinations from the U.S. Department of Labor, any
special conditions included elsewhere in the contract, the
specifications, and drawings. It includes all formal
changes to any of those documents by addendum,
change order, or other modification.

(c) “Contracting Officer” means the person delegated the au-
thority by the PHA to enter into, administer, and/or
terminate this contract and designated as such in writing
to the Contractor. The term includes any successor
Contracting Officer and any duly authorized
representative of the Contracting Officer also designated

in writing. The Contracting Officer shall be deemed the
authorized agent of the PHA in all dealings with the

Contractor.

(d) “Contractor” means the person or other entity entering
into the contract with the PHA to perform all of the work
required under the contract.

(e) “Drawings” means the drawings enumerated in the
schedule of drawings contained in the Specifications and
as described in the contract clause entitled Specifications

and Drawings for Construction herein.

(f) “HUD” means the United States of America acting through
the Department of Housing and Urban Development
including the Secretary, or any other person designated to

acton its behalf. HUDhasagreed,subjectto the provisionsof an

Contributions Termsand Conditions (ACC)to

provide financialassistancdo the PHA which includes
assistance in financing the work to be performed under
this contract. As defined elsewhere in these General
Conditions or the contract documents, the determination
of HUD may be required to authorize changes in the work
or for release of funds to the PHA for payment to the
Contractor. Notwithstanding HUD'’s role, nothing in this
contract shall be construed to create any contractual

relationship between the Contractor and HUD.
(g) “Project” means the entire project, whether construction

or rehabilitation, the work for which is provided for in
whole or in part under this contract.

(h) “PHA” means the Public Housing Agency organized
under applicable state laws which is a party to this

contract.

(j) “Specifications” means the written description of the
technical requirements for construction and includes the

criteria and tests for determining whether the

requirements are met.
() “Work” means materials, workmanship, and manufacture
and fabrication of components.

2. Contractor’s Responsibility for Work

(a) The Contractor shall furnish all necessary labor,

materials, tools, equipment, and transportation necessary

for performance of the work. The Contractor shall also
furnish all necessary water, heat, light, and power not
made available to the Contractor by the PHA pursuant to
the clause entitled Availability and Use of Utility Services
herein.

(b) The Contractor shall perform on the site, and with its own
organization, work equivalent to at least [
unless otherwise indicated) of the total amount of work to
be performed under the order. This percentage may be
reduced by a supplemental agreement to this order if,
during performing the work, the Contractor requests a
reduction and the Contracting Officer determines that the
reduction would be to the advantage of the PHA.

(c) At all times during performance of this contract and until
the work is completed and accepted, the Contractor shall
directly superintend the work or assign and have on the
work site a competent superintendent who is satisfactory
to the Contracting Officer and has authority to act for the
Contractor.

(d) The Contractor shall be responsible for all damages to
persons or property that occur as a result of the
Contractor’s fault or negligence, and shall take proper
safety and health precautions to protect the work, the
workers, the public, and the property of others. The
Contractor shall hold and save the PHA, its officers and
agents, free and harmless from liability of any nature
occasioned by the Contractor’s performance. The
Contractor shall also be responsible for all materials
delivered and work performed until completion and
acceptance of the entire work, except for any completed
unit of work which may have been accepted under the
contract.

(e) The Contractor shall lay out the work from base lines and
bench marks indicated on the drawings and be

responsible for all lines, levels, and measurements of all
work executed under the contract. The Contractor shall
verify the figures before laying out the work and will be
held responsible for any error resulting from its failure to
do so.

(f) The Contractorshall confine all operations (including Annual
storageof materials)on PHApremisesto areas
authorizedor approvedby the Contracting Officer.

(g) The Contractor shall at all times keep the work area,
including storage areas, free from accumulations of
waste materials. After completing the work and before
final inspection, the Contractor shall (1) remove from the
premises all scaffolding, equipment, tools, and materials
(including rejected materials) that are not the property of
the PHA and all rubbish caused by its work; (2) leave the

work area in a clean, neat, and orderly condition
satisfactory to the Contracting Officer; (3) perform all

specified tests; and, (4) deliver the installation in
complete and operating condition.

(h) The Contractor’s responsibility will terminate when all
work has been completed, the final inspection made, and

the work accepted by the Contracting Officer. The

Contractor will then be released from further obligation
except as required by the warranties specified elsewhere

in the contract.

3. Architect’s Duties, Responsibilities, and Authority

(a) The Architect for this contract, and any successor, shall
be designated in writing by the Contracting Officer.
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(b) The Architect shall serve as the Contracting Officer's

(c
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technical representative with respect to architectural,

6. Construction Progress

Schedule engineering, and design matters related to the work

performed under the contract. The Architect may provide
direction on contract performance. Such direction shall be

within the scope of the contract and may not be of a
nature which: (1) institutes additional work outside the

scope of the contract; (2) constitutes a change as defined

in the Changes clause herein; (3) causes an increase or
decrease in the cost of the contract; (4) alters the

Construction Progress Schedule; or (5) changes any of

the other express terms or conditions of the contract.
The Architect’s duties and responsibilities may include but

shall not be limited to:
Making periodic visits to the work site, and on the
basis of his/her on-site inspections, issuing written
reports to the PHA which shall include all observed
deficiencies. The Architect shall file a copy of the
report with the Contractor’s designated representative
at the site;
Making modifications in drawings and technical
specifications and assisting the Contracting Officer in
the preparation of change orders and other contract
modifications for issuance by the Contracting Officer;
Reviewing and making recommendations with respect
to - (i) the Contractor’s construction progress
schedules; (ii) the Contractor’s shop and detailed
drawings; (iii) the machinery, mechanical and other
equipment and materials or other articles proposed
for use by the Contractor; and, (iv) the Contractor’s
price breakdown and progress payment estimates;
and,
Assisting in inspections, signing Certificates of
Completion, and making recommendations with
respect to acceptance of work completed under the
contract.

4. Other Contracts

The PHA may undertake or award other contracts for
additional work at or near the site of the work under this
contract. The Contractor shall fully cooperate with the
other contractors and with PHA employees and shall
carefully adapt scheduling and performing the work under
this contract to accommodate the additional work, heeding
any direction that may be provided by the Contracting
Officer. The Contractor shall not commit or permit any act
that will interfere with the performance of work by any

other contractor or by PHA employees

Construction Requirements

5. Preconstruction Conference and Notice to Proceed

(a

)

-

of the work, andthat it hasinvestigated and satisfied itself
Within ten calendar days of contract execution, and prior
to the commencement of work, the Contractor shall
attend a preconstruction conference with representatives
of the PHA, its Architect, and other interested parties
convened by the PHA. The conference will serve to
acquaint the participants with the general plan of the
construction operation and all other requirements of the
contract. The PHA will provide the Contractor with the
date, time, and place of the conference.

The contractor shall begin work upon receipt of a written
Notice to Proceed from the Contracting Officer or
designee. The Contractor shall not begin work prior to

receiving such notice.

(a) The Contractor shall, within five days after the work

commences on the contract or another period of time

determined by the Contracting Officer, prepare and
submit to the Contracting Officer for approval three copies

of a practicable schedule showing the order in which the

Contractor proposes to perform the work, and the dates
on which the Contractor contemplates starting and

completing the several salient features of the work

(including acquiring labor, materials, and equipment). The
schedule shall be in the form of a progress chart of

suitable scale to indicate appropriately the percentage of

work scheduled for completion by any given date during
the period. If the Contractor fails to submit a schedule

within the time prescribed, the Contracting Officer may
withhold approval of progress payments or take other
remedies under the contract until the Contractor submits
the required schedule.

(b) The Contractor shall enter the actual progress on the

chart as required by the Contracting Officer, and
immediately deliver three copies of the annotated
schedule to the Contracting Officer. If the Contracting
Officer determines, upon the basis of inspection
conducted pursuant to the clause entitled Inspection and
Acceptance of Construction, herein that the Contractor is
not meeting the approved schedule, the Contractor shall
take steps necessary to improve its progress, including
those that may be required by the Contracting Officer,

without additional cost to the PHA. In this circumstance,
the Contracting Officer may require the Contractor to

increase the number of shifts, overtime operations, days

of work, and/or the amount of construction plant, and to
submit for approval any supplementary schedule or
schedules in chart form as the Contracting Officer deems
necessary to demonstrate how the approved rate of
progress will be regained.

(c) Failure of the Contractor to comply with the requirements
of the Contracting Officer under this clause shall be
grounds for a determination by the Contracting Officer that
the Contractor is not prosecuting the work with sufficient
diligence to ensure completion within the time
specified in the Contract. Upon making this
determination, the Contracting Officer may terminate the
Contractor’s right to proceed with the work, or any
separable part of it, in accordance with the Default clause
of this contract.

7. Site Investigation and Conditions Affecting the Work

(a) The Contractor acknowledges that it has taken steps

reasonably necessaryto ascertain the nature and location as to
the generaland local conditions which canaffectthe work or its
cost,including but not limited to, (1) conditions bearing upon
transportation, disposal, handling, and storage of materials; (2)
the availability of labor, water, electric power, and roads;(3)
uncertainties of weather, river stages, tides, or similar physical
conditions at the site(4) the conformation and conditions of the
ground; and (5)the characterof equipment and facilitiesneeded
preliminaryto and during work performance. The Contractor
also acknowledges that it has satisfieditselfas to the character,
quality, and quantity of surface and subsurface materials or
obstacles to be encountered insofar as this information is
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reasonably ascertainable from an inspection of the site,

including all exploratory work done by the PHA, as well
as from the drawings and specifications made a part of
this contract. Any failure of the Contractor to take the
actions described and acknowledged in this paragraph
will not relieve the Contractor from responsibility for
estimating properly the difficulty and cost of successfully
performing the work, or for proceeding to successfully
perform the work without additional expense to the PHA.

(b) The PHA assumes no responsibility for any conclusions
or interpretations made by the Contractor based on the
information made available by the PHA. Nor does the
PHA assume responsibility for any understanding
reached or representation made concerning conditions
which can affect the work by any of its officers or agents
before the execution of this contract, unless that
understanding or representation is expressly stated in
this contract.

8. Differing Site Conditions

(a) The Contractor shall promptly, and before the conditions
are disturbed, give a written notice to the Contracting Officer
of (1) subsurface or latent physical conditions at the site which
differ materially from those indicated in this contract, or (2)
unknown physical conditions at the site(s), of an unusual
nature, which differ materially from those ordinarily
encountered and generally recognized as inhering in work of
the character provided for in the contract.
(b) The Contracting Officer shall investigate the site
conditions promptly after receiving the notice. Work shall not
proceed at the affected site, except at the
Contractor’s risk, until the Contracting Officer has
provided written instructions to the Contractor. If the
conditions do materially so differ and cause an increase
or decrease in the Contractor’s cost of, or the time
required for, performing any part of the work under this
contract, whether or not changed as a result of the
conditions, the Contractor shall file a claim in writing to
the PHA within ten days after receipt of such instructions
and, in any event, before proceeding with the work. An
equitable adjustment in the contract price, the delivery
schedule, or both shall be made under this clause and
the contract modified in writing accordingly.
(c) No request by the Contractor for an equitable
adjustment to the contract under this clause shall be
allowed, unless the Contractor has given the written notice
required; provided, that the time prescribed in (a) above for
giving written notice may be extended by the Contracting
Officer.
(d) No request by the Contractor for an equitable adjustment
to the contract for differing site conditions shall be allowed if
made after final payment under this contract.

9. Specifications and Drawings for Construction

(a) The Contractor shall keep on the work site a copy of the
drawings and specifications and shall at all times give
the Contracting Officer access thereto. Anything
mentioned in the specifications and not shown on the
drawings, or shown on the drawings and not mentioned
in the specifications, shall be of like effect as if shown or
mentioned in both. In case of difference between
drawings and specifications, the specifications shall
govern. In case of discrepancy in the figures, in the
drawings, or in the specifications, the matter shall be

e
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promptly submitted to the Contracting Officer, who shall

promptly make a determination in writing. Any adjustment
by the Contractor without such a determination shall be at
its own risk and expense. The Contracting Officer shall
furnish from time to time such detailed drawings and other
information as considered necessary, unless
otherwise provided.
(b) Wherever in the specifications or upon the drawings the
words “directed”, “required”, “ordered”, “designated”,
“prescribed”, or words of like import are used, it shall be
understood that the “direction”, “requirement”, “order”,
“designation”, or “prescription”, of the Contracting Officer is
intended and similarly the words “approved”, “acceptable”,
“satisfactory”, or words of like import shall mean “approved
by”, or “acceptable to”, or “satisfactory to” the Contracting
Officer, unless otherwise expressly stated.
(c) Where “as shown” “as indicated”, “as detailed”, or words
of similar import are used, it shall be understood that the
reference is made to the drawings accompanying this
contract unless stated otherwise. The word “provided” as
used herein shall be understood to mean “provide
complete in place” that is “furnished and installed”.
(d) “Shop drawings” means drawings, submitted to the PHA
by the Contractor, subcontractor, or any lower tier
subcontractor, showing in detail (1) the proposed fabrication
and assembly of structural elements and (2) the installation
(i.e., form, fit, and attachment details) of materials of
equipment. It includes drawings, diagrams, layouts,
schematics, descriptive literature, illustrations, schedules,
performance and test data, and similar materials furnished by
the Contractor to explain in detail specific portions of the work
required by the contract. The PHA may duplicate, use, and
disclose in any manner and for any purpose shop drawings
delivered under this contract.
(e) If this contract requires shop drawings, the Contractor
shall coordinate all such drawings, and review them for
accuracy, completeness, and compliance with other contract
requirements and shall indicate its approval thereon as
evidence of such coordination and review. Shop drawings
submitted to the Contracting Officer without evidence of the
Contractor’s approval may be returned for resubmission.
The Contracting Officer will indicate an approval or
disapproval of the shop drawings and if not approved as
submitted shall indicate the PHA'’s reasons therefore. Any
work done before such approval shall be at the Contractor’'s
risk. Approval by the Contracting Officer shall not relieve the
Contractor from responsibility for any errors or omissions in
such drawings, nor from responsibility for complying with the
requirements of this contract, except with respect to
variations described and approved in accordance with (f)
below.
(f) If shop drawings show variations from the contract
requirements, the Contractor shall describe such variations in
writing, separate from the drawings, at the time of
submission. If the Architect approves any such variation and
the Contracting Officer concurs, the Contracting Officer shall
issue an appropriate modification to the contract, except that,
if the variation is minor or does not involve a change in price
or in time of performance, a modification need not be issued.
(g) It shall be the responsibility of the Contractor to make
timely requests of the PHA for such large scale and full size
drawings, color schemes, and other additional information,
not already in his possession, which shall be
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required in the planning and production of the work. Such
requests may be submitted as the need arises, but each
such request shall be filed in ample time to permit
appropriate action to be taken by all parties involved so
as to avoid delay.
(h) TheContractor shalsubmit to the ContractingOfficerfor
approvalfour copies(unlessotherwiseindicated)of all shop
drawingsascalledfor under the variousheadings of these
specifications Threesets(unlessotherwise indicated) of all
shopdrawings,will be retainedby the PHAand one setwill be
returned to the Contractor.As required by the Contracting
Officer,the Contractor,upon completing the work under this
contract, shallfurnisha complete set of all shop drawingsas
finally approved. Thesedrawingsshallshow all changesand
revisions made up to the time the work is completed and
accepted.
Thisclauseshallbe included in all subcontractsat anytier. It
shallbe the responsibilityof the Contractorto ensurethat all
shop drawings preparedby subcontractorsare submitted to
the Contracting Officer.

()

10. As-Built Drawings

(a) “As-built drawings,” as used in this clause, means
drawings submitted by the Contractor or subcontractor at
any tier to show the construction of a particular structure
or work as actually completed under the contract. “As-built
drawings” shall be synonymous with “Record

drawings.”

As required by the Contracting Officer, the Contractor
shall provide the Contracting Officer accurate information
to be used in the preparation of permanent as-built
drawings. For this purpose, the Contractor shall record on
one set of contract drawings all changes from the
installations originally indicated, and record final locations
of underground lines by depth from finish grade and by
accurate horizontal offset distances to permanent surface
improvements such as buildings, curbs, or edges of
walks.

This clause shall be included in all subcontracts at any
tier. It shall be the responsibility of the Contractor to

ensure that all as-built drawings prepared by
subcontractors are submitted to the Contracting Officer.

(c)

11. Material and Workmanship

(a) All equipment, material, and articles furnished under this
contract shall be new and of the most suitable grade for
the purpose intended, unless otherwise specifically
provided in this contract. References in the contract to
equipment, material, articles, or patented processes by
trade name, make, or catalog number, shall be regarded
as establishing a standard of quality and shall not be
construed as limiting competition. The Contractor may, at
its option, use any equipment, material, article, or
process that, in the judgment of, and as approved by the
Contracting Officer, is equal to that named in the
specifications, unless otherwise specifically provided in
this contract.

(b) Approval of equipment and materials.

(1) The Contractor shall obtain the Contracting Officer’'s
approval of the machinery and mechanical and other
equipment to be incorporated into the work. When
requesting approval, the Contractor shall furnish to the
Contracting Officer the name of the manufacturer, the
model number, and other information concerning the

performance, capacity, nature, and rating of the

machinery and mechanical and other equipment.
When required by this contract or by the Contracting
Officer, the Contractor shall also obtain the
Contracting Officer’'s approval of the material or
articles which the Contractor contemplates
incorporating into the work. When requesting
approval, the Contractor shall provide full information
concerning the material or articles. Machinery,
equipment, material, and articles that do not have the
required approval shall be installed or used at the risk
of subsequent rejection.

(2) When required by the specifications or the
Contracting Officer, the Contractor shall submit
appropriately marked samples (and certificates
related to them) for approval at the Contractor’s
expense, with all shipping charges prepaid. The
Contractor shall label, or otherwise properly mark on
the container, the material or product represented, its
place of origin, the name of the producer, the
Contractor's name, and the identification of the

construction project for which the material or product
is intended to be used.

(3) Certificates shall be submitted in triplicate, describing
each sample submitted for approval and certifying
that the material, equipment or accessory complies
with contract requirements. The certificates shall
include the name and brand of the product, name of
manufacturer, and the location where produced.

(4) Approval of a sample shall not constitute a waiver of
the PHA right to demand full compliance with contract

requirements. Materials, equipment and accessories
may be rejected for cause even though samples have
been approved.

(5) Wherever materials are required to comply with
recognized standards or specifications, such
specifications shall be accepted as establishing the
technical qualities and testing methods, but shall not
govern the number of tests required to be made nor
modify other contract requirements. The Contracting

Officer may require laboratory test reports on items
submitted for approval or may approve materials on

the basis of data submitted in certificates with

samples. Check tests will be made on materials
delivered for use only as frequently as the Contracting

Officer determines necessary to insure compliance of
materials with the specifications. The Contractor will

assume all costs of retesting materials which fail to

meet contract requirements and/or testing materials

offered in substitution for those found deficient.

(6) After approval, samples will be kept in the Project
office until completion of work. They may be built into
the work after a substantial quantity of the materials
they represent has been built in and accepted.

(c) Requirements concerning lead-based paint. The
Contractor shall comply with the requirements concerning
lead-based paint contained in the Lead-Based Paint
Poisoning Prevention Act (42 U.S.C. 4821-4846) as
implemented by 24 CFR Part 35.

12. Permits and Codes

(a) The Contractor shall give all notices and comply with all
applicable laws, ordinances, codes, rules and regulations.
Notwithstanding the requirement of the Contractor to
comply with the drawings and specifications in the
contract, all work installed shall comply with all applicable

codes and regulations as amended by any
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waivers. Before installing the work, the Contractor shall
examine the drawings and the specifications for
compliance with applicable codes and regulations

bearing on the work and shall immediately report any
discrepancy it may discover to the Contracting Officer.
Where the requirements of the drawings and
specifications fail to comply with the applicable code or
regulation, the Contracting Officer shall modify the
contract by change order pursuant to the clause entitled
Changes herein to conform to the code or regulation.

(b) The Contractor shall secure and pay for all permits, fees,

and licenses necessary for the proper execution and
completion of the work. Where the PHA can arrange for
the issuance of all or part of these permits, fees and
licenses, without cost to the Contractor, the contract
amount shall be reduced accordingly.

13. Health, Safety, and Accident Prevention

(a) In performing this contract, the Contractor shall:

(1

()
(©)

4)

Ensure that no laborer or mechanic shall be required
to work in surroundings or under working conditions
which are unsanitary, hazardous, or dangerous to
his/her health and/or safety as determined under
construction safety and health standards promulgated
by the Secretary of Labor by regulation;

Protect the lives, health, and safety of other persons;
Prevent damage to property, materials, supplies, and
equipment; and,

Avoid work interruptions.

(b) For these purposes, the Contractor shall:

()

@)

Comply with regulations and standards issued by the
Secretary of Labor at 29 CFR Part 1926. Failure to
comply may result in imposition of sanctions pursuant
to the Contract Work Hours and Safety Standards Act
(Public Law 91-54, 83 Stat. 96), 40 U.S.C. 3701 et
seq.; and

Include the terms of this clause in every subcontract
so that such terms will be binding on each
subcontractor.

(c) The Contractor shall maintain an accurate record of

exposure data on all accidents incident to work performed
under this contract resulting in death, traumatic injury,
occupational disease, or damage to property, materials,
supplies, or equipment, and shall report this data in the

manner prescribed by 29 CFR Part
1904.

(d) The Contracting Officer shall notify the Contractor of any

noncompliance with these requirements and of the
corrective action required. This notice, when delivered to
the Contractor or the Contractor’s representative at the
site of the work, shall be deemed sufficient notice of the
noncompliance and corrective action required. After
receiving the notice, the Contractor shall immediately
take corrective action. If the Contractor fails or refuses to
take corrective action promptly, the Contracting Officer
may issue an order stopping all or part of the work until
satisfactory corrective action has been taken. The
Contractor shall not base any claim or request for

equitable adjustment for additional time or money on any
stop order issued under these circumstances.

(e) The Contractor shall be responsible for its subcontractors’

compliance with the provisions of this clause. The
Contractor shall take such action with respect to any

subcontract as the PHA, the Secretary of Housing and
Urban Development, or the Secretary of Labor shall

direct as a means of enforcing such provisions.

14. Temporary Heating

The Contractor shall provide and pay for temporary
heating, covering, and enclosures necessary to properly
protect all work and materials against damage by
dampness and cold, to dry out the work, and to facilitate
the completion of the work. Any permanent heating
equipment used shall be turned over to the PHA in the
condition and at the time required by the specifications.

15. Availability and Use of Utility Services

(a) The PHA shall make all reasonably required amounts of
utilities available to the Contractor from existing outlets
and supplies, as specified in the contract. Unless
otherwise provided in the contract, the amount of each
utility service consumed shall be charged to or paid for by

the Contractor at prevailing rates charged to the PHA or,
where the utility is produced by the PHA, at reasonable
rates determined by the Contracting Officer. The
Contractor shall carefully conserve any utilities furnished
without charge.

(b) The Contractor, at its expense and in a manner
satisfactory to the Contracting Officer, shall install and
maintain all necessary temporary connections and
distribution lines, and all meters required to measure the
amount of each utility used for the purpose of
determining charges. Before final acceptance of the work
by the PHA, the Contractor shall remove all the
temporary connections, distribution lines, meters, and
associated paraphernalia.

16. Protection of Existing Vegetation, Structures,
Equipment, Utilities, and Improvements

(a) The Contractor shall preserve and protect all structures,
equipment, and vegetation (such as trees, shrubs, and
grass) on or adjacent to the work site, which are not to be
removed under this contract, and which do not
unreasonably interfere with the work required under this
contract.

(b) The Contractor shall only remove trees when specifically
authorized to do so, and shall avoid damaging vegetation
that will remain in place. If any limbs or branches of trees
are broken during performance of this contract, or by the
careless operation of equipment, or by workmen, the
Contractor shall trim those limbs or branches with a clean
cut and paint the cut with a tree-pruning compound as
directed by the Contracting Officer.

(c) The Contractor shall protect from damage all existing
improvements and utilities (1) at or near the work site and
(2) on adjacent property of a third party, the locations of
which are made known to or should be known by the
Contractor. Prior to disturbing the ground at the
construction site, the Contractor shall ensure that all
underground utility lines are clearly marked.

(d) The Contractor shall shore up, brace, underpin, secure,
and protect as necessary all foundations and other parts
of existing structures adjacent to, adjoining, and in the
vicinity of the site, which may be affected by the
excavations or other operations connected with the
construction of the project.

(e) Any equipment temporarily removed as a result of work
under this contract shall be protected, cleaned, and
replaced in the same condition as at the time of award of
this contract.
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(9

New work which connects to existing work shall
correspond in all respects with that to which it connects
and/or be similar to existing work unless otherwise

required by the specifications.
No structural members shall be altered or in any way

weakened without the written authorization of the

(h)

(i)

()

(K

%

Contracting Officer, unless such work is clearly specified
in the plans or specifications.

If the removal of the existing work exposes discolored or
unfinished surfaces, or work out of alignment, such

surfaces shall be refinished, or the material replaced as

necessary to make the continuous work uniform and
harmonious. This, however, shall not be construed to

require the refinishing or reconstruction of dissimilar
finishes previously exposed, or finished surfaces in good
condition, but in different planes or on different levels

Construction when brought together by the removal of intervening

work, unless such refinishing or reconstruction is
specified in the plans or specifications.

The Contractor shall give all required notices to any
adjoining or adjacent property owner or other party before
the commencement of any work.

The Contractor shall indemnify and save harmless the
PHA from any damages on account of settlement or the
loss of lateral support of adjoining property, any damages
from changes in topography affecting drainage, and from
all loss or expense and all damages for which the PHA
may become liable in consequence of such injury or

damage to adjoining and adjacent structures and their
premises.

The Contractor shall repair any damage to vegetation,
structures, equipment, utilities, or improvements,
including those that are the property of a third party,

resulting from failure to comply with the requirements of
this contract or failure to exercise reasonable care in

performing the work. If the Contractor fails or refuses to
repair the damage promptly, the Contracting Officer may

have the necessary work performed and charge the cost
to the Contractor.

17. Temporary Buildings and Transportation of Materials

(a)

(b)

Temporary buildings (e.g., storage sheds, shops, offices,
sanitary facilities) and utilities may be erected by the
Contractor only with the approval of the Contracting
Officer and shall be built with labor and materials
furnished by the Contractor without expense to the PHA.
The temporary buildings and utilities shall remain the
property of the Contractor and shall be removed by the
Contractor at its expense upon completion of the work.
With the written consent of the Contracting Officer, the
buildings and utilities may be abandoned and need not
be removed.

The Contractor shall, as directed by the Contracting
Officer, use only established roadways, or use temporary

roadways constructed by the Contractor when and as
authorized by the Contracting Officer. When materials are

transported in prosecuting the work, vehicles shall not be

loaded beyond the loading capacity recommended by the
manufacturer of the vehicle or prescribed by any federal,

state, or local law or regulation. When it is necessary to

cross curbs or sidewalks, the Contractor shall protect them
from damage. The Contractor shall repair or pay for the

repair of any damaged curbs, sidewalks, or roads.

18. Clean Air and Water

The contactor shall comply with the Clean Air Act, as
amended, 42 USC 7401 et seq., the Federal Water
Pollution Control Water Act, as amended, 33 U.S.C. 1251

et seq., and standards issued pursuant thereto in the
facilities in which this contract is to be performed.

19. Energy Efficiency

The Contractor shall comply with mandatory standards
and policies relating to energy efficiency which are

contained in the energy conservation plan issued in

compliance with the Energy Policy and Conservation Act
(Pub.L. 94-163) for the State in which the work under the

contract is performed.

20. Inspection and Acceptance of

(a) Definitions. As used in this clause -
(1) “Acceptance” means the act of an authorized

representative of the PHA by which the PHA approves
and assumes ownership of the work performed under this
contract. Acceptance may be partial or complete.
(2) “Inspection” means examining and testing the work
performed under the contract (including, when
appropriate, raw materials, equipment, components, and
intermediate assemblies) to determine whether it
conforms to contract requirements.
(3) “Testing” means that element of inspection that
determines the properties or elements, including
functional operation of materials, equipment, or their
components, by the application of established scientific
principles and procedures.

(b) The Contractor shall maintain an adequate inspection

system and perform such inspections as will ensure that
the work performed under the contract conforms to

contract requirements. All work is subject to PHA
inspection and test at all places and at all reasonable
times before acceptance to ensure strict compliance with
the terms of the contract.

(c) PHA inspections and tests are for the sole benefit of the
PHA and do not: (1) relieve the Contractor of

responsibility for providing adequate quality control
measures; (2) relieve the Contractor of responsibility for

loss or damage of the material before acceptance; (3)
constitute or imply acceptance; or, (4) affect the
continuing rights of the PHA after acceptance of the

completed work under paragraph (j) below.
(d) The presence or absence of the PHA inspector does not
relieve the Contractor from any contract requirement, nor

is the inspector authorized to change any term or
condition of the specifications without the Contracting

Officer’s written authorization. All instructions and
approvals with respect to the work shall be given to the

Contractor by the Contracting Officer.
(e) The Contractor shall promptly furnish, without additional

charge, all facilities, labor, and material reasonably
needed for performing such safe and convenient

inspections and tests as may be required by the

Contracting Officer. The PHA may charge to the
Contractor any additional cost of inspection or test when

work is not ready at the time specified by the Contractor

for inspection or test, or when prior rejection makes
reinspection or retest necessary. The PHA shall perform

all inspections and tests in a manner that will not

unnecessarily delay the work. Special, full size, and
performance tests shall be performed as described in the

contract.
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(f) The PHA may conduct routine inspections of the

construction site on a daily basis.

(9) The Contractor shall, without charge, replace or correct

work found by the PHA not to conform to contract
requirements, unless the PHA decides that it is in its
interest to accept the work with an appropriate
adjustment in contract price. The Contractor shall
promptly segregate and remove rejected material from
the premises.

(h) If the Contractor does not promptly replace or correct

@

rejected work, the PHA may (1) by contract or otherwise, replace
or correct the work and charge the cost to the Contractor, or (2)
terminate for default the Contractor’s
right to proceed.
If any work requiring inspection is covered up without ap-
proval of the PHA, it must, if requested by the Contracting Officer,
be uncovered at the expense of the Contractor. If
at any time before final acceptance of the entire work, the PHA
considers it necessary or advisable, to examine work already
completed by removing or tearing it out, the Contractor, shall on
request, promptly furnish all
necessary facilities, labor, and material. If such work is
found to be defective or nonconforming in any material
respect due to the fault of the Contractor or its
subcontractors, the Contractor shall defray all the
expenses of the examination and of satisfactory
reconstruction. If, however, such work is found to meet
the requirements of the contract, the Contracting Officer
shall make an equitable adjustment to cover the cost of
the examination and reconstruction, including, if
completion of the work was thereby delayed, an
extension of time.
) The Contractor shall notify the Contracting Officer, in
writing, as to the date when in its opinion all or a
designated portion of the work will be substantially
completed and ready for inspection. If the Architect
determines that the state of preparedness is as
represented, the PHA will promptly arrange for the
inspection. Unless otherwise specified in the contract, the
PHA shall accept, as soon as practicable after completion
and inspection, all work required by the contract or that
portion of the work the Contracting Officer determines and
designates can be accepted separately. Acceptance shall
be final and conclusive except for latent defects, fraud,
gross mistakes amounting to fraud, or the PHA'’s right
under any warranty or guarantee.

=

21. Use and Possession Prior to Completion
22. The PHA shall have the right to take possession of or use any
completed or partially completed part of the work.
Before taking possession of or using any work, the
Contracting Officer shall furnish the Contractor a list of
items of work remaining to be performed or corrected on
those portions of the work that the PHA intends to take possession
of or use. However, failure of the Contracting
Officer to list any item of work shall not relieve the
Contractor of responsibility for complying with the terms of
the contract. The PHA’s possession or use shall not be
deemed an acceptance of any work under the contract.
23. While the PHA has such possession or use, the
Contractor shall be relieved of the responsibility for (1) the
loss of or damage to the work resulting from the PHA’s possession
or use, notwithstanding the terms of the
clause entitled Permits and Codes herein; (2) all
maintenance costs on the areas occupied; and, (3)
furnishing heat, light, power, and water used in the areas

occupied without proper remuneration therefore. If prior
possession or use by the PHA delays the progress of the
work or causes additional expense to the Contractor, an
equitable adjustment shall be made in the contract price or
the time of completion, and the contract shall be modified in
writing accordingly.

22. Warranty of Title
The Contractor warrants good title to all materials,
supplies, and equipment incorporated in the work and
agrees to deliver the premises together with all
improvements thereon free from any claims, liens or
charges, and agrees further that neither it nor any other
person, firm or corporation shall have any right to a lien
upon the premises or anything appurtenant thereto.

23. Warranty of Construction

(a) In addition to any other warranties in this contract, the
Contractor warrants, except as provided in paragraph (j) of
this clause, that work performed under this contract conforms
to the contract requirements and is free of any defect in
equipment, material, or workmanship performed by the
Contractor or any subcontractor or supplier at any tier. This
warranty shall continue for a period of (one
year unless otherwise indicated) from the date of final
acceptance of the work. If the PHA takes possession of any
part of the work before final acceptance, this warranty shall
continue for a period of (one year unless otherwise indicated)
from the date that the PHA takes
possession.

(b) The Contractor shall remedy, at the Contractor’s
expense, any failure to conform, or any defect. In
addition, the Contractor shall remedy, at the Contractor’s
expense, any damage to PHA-owned or controlled real or
personal property when the damage is the result of—

(1) The Contractor’s failure to conform to contract require-
merits; or

(2) Any defects of equipment, material, workmanship or
design furnished by the Contractor.

(c) The Contractor shall restore any work damaged in
fulfilling the terms and conditions of this clause. The
Contractor’s warranty with respect to work repaired or
replaced will run for (one year unless otherwise indicated)
from the date of repair or replacement.

(d) The Contracting Officer shall notify the Contractor, in writing,
within a reasonable time after the discovery of
any failure, defect or damage.

(e) If the Contractor fails to remedy any failure, defect, or
damage within a reasonable time after receipt of notice, the
PHA shall have the right to replace, repair or
otherwise remedy the failure, defect, or damage at the
Contractor’'s expense.

(f) With respect to all warranties, express or implied, from
subcontractors, manufacturers, or suppliers for work
performed and materials furnished under this contract,
the Contractor shall:

(1) Obtain all warranties that would be given in normal
commercial practice;

(2) Require all warranties to be executed in writing, for the
benefit of the PHA; and,

(3) Enforce all warranties for the benefit of the PHA.

(9) In the event the Contractor’s warranty under paragraph

(a) of this clause has expired, the PHA may bring suit at its

own expense to enforce a subcontractor’s, manufacturer’s

or supplier’s warranty.
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(h) Unless a defect is caused by the negligence of the
Contractor or subcontractor or supplier at any tier, the
Contractor shall not be liable for the repair of any defect of
material or design furnished by the PHA nor for the repair
of any damage that results from any defect in PHA
furnished material or design.

(i) Notwithstanding any provisions herein to the contrary, the
establishment of the time periods in paragraphs (a) and
(c) above relate only to the specific obligation of the
Contractor to correct the work, and have no relationship
to the time within which its obligation to comply with the
contract may be sought to be enforced, nor to the time
within which proceedings may be commenced to
establish the Contractor’s liability with respect to its
obligation other than specifically to correct the work.

(j) Thiswarrantyshallnot limit the PHA's rights under the
Inspectionand Acceptanceof Constructionclauseof this
contractwith respectto latent defects,grossmistakesor
fraud.

24. Prohibition Against Liens

The Contractor is prohibited from placing a lien on the

PHA's property. This prohibition shall apply to all
subcontractors at any tier and all materials suppliers.

Administrative Requirements

25. Contract Period

this contract within calendar days of the
effective date of the contract, or within the time schedule

established in the notice to proceed issued by the
Contracting Officer.

26. Order of Provisions

accordance with the terms and conditions of the

In the event of a conflict between these General

Conditions and the Specifications, the General

Conditions shall prevail. In the event of a conflict between the
contract and any applicable state or local law or regulation, the
state or local law or regulation shall prevail; provided that such
state or local law or regulation does not conflict with, or is less
restrictive than applicable federal law, regulation, or Executive
Order. In the event of such a conflict, applicable federal law,
regulation, and Executive Order shall prevail.

27. Payments
Retainten (10) percentof the amount of progress

(a) The PHA shall pay the Contractor the price as provided in
this contract.
(b) The PHA shall make progress payments approximately
every 45 days as the work proceeds, on estimates of
work accomplished which meets the standards of quality
established under the contract, as approved by the
Contracting Officer. The PHA may, subject to written
determination and approval of the Contracting Officer,
make more frequent payments to contractors which are
qualified small businesses.
Before the first progress payment under this contract, the
Contractor shall furnish, in such detail as requested by
the Contracting Officer, a breakdown of the total contract
price showing the amount included therein for each
principal category of the work, which shall substantiate
the payment amount requested in order to provide a

—
o
~

basis for determining progress payments. The breakdown
shall be approved by the Contracting Officer and must be
acceptable to HUD. If the contract covers more than one

project, the Contractor shall furnish a separate
breakdown for each. The values and quantities employed

in making up this breakdown are for determining the
amount of progress payments and shall not be construed
as a basis for additions to or deductions from the contract

price. The Contractor shall prorate its overhead and profit
over the construction period of the contract.

(d) The Contractor shall submit, on forms provided by the
PHA, periodic estimates showing the value of the work
performed during each period based upon the approved

submitted not later than days in advance of
the date set for payment and are subject to correction and
revision as required. The estimates must be approved by
the Contracting Officer with the concurrence of the
Architect prior to payment. If the contract covers more

than one project, the Contractor shall furnish a
separate progress payment estimate for each.

(e) Along with each request for progress payments and the

required estimates, the Contractor shall furnish the

following certification, or payment shall not be made: |
tr21etreby certify, to the best of my knowledge and belief,
at:

(1) The amounts requested are only for performance in

accordance with the specifications, terms, and
conditions of the contract;

(2) Payments to subcontractors and suppliers have been
made from previous payments received under the
contract, and timely payments will be made from the
proceeds of the payment covered by this certification,
in accordance with subcontract agreements; and,

(3) This request for progress payments does not include
any amounts which the prime contractor intends to
withhold or retain from a subcontractor or supplier in

subcontract.

Name:
Title:

Date:

(f) Exceptas otherwise provided in Statelaw,the PHA shall
retain ten (10) percent of payments until completion and
acceptance of allwork under the contract; except, that if
upon completion of fifty (50) percentof the work, the
Contracting Officer, after consulting with the Architect,
determines that the Contractor’s performance and progress
are satisfactory, the PHA may make the remaining
payments in full for the work subsequentlycompleted. If the
Contracting Officer subsequently determines that the
Contractor’s performanceand progressare unsatisfactory,
the PHA shallreinstate the ten (10) percent (or other
percentage as provided in Statelaw) retainage until such
time as the Contracting Officer determines that
performance and progress are satisfactory.

(9) The Contracting Officer may authorize material delivered
on the site and preparatory work done to be taken into
consideration when computing progress payments.
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Material delivered to the Contractor at locations other than
the site may also be taken into consideration if the
Contractor furnishes satisfactory evidence that (1) it has
acquired title to such material; (2) the material is properly
stored in a bonded warehouse, storage yard, or similar
suitable place as may be approved by the Contracting
Officer; (3) the material is insured to cover its full value;
and (4) the material will be used to perform this contract.
Before any progress payment which includes delivered
material is made, the Contractor shall furnish such
documentation as the Contracting Officer may require to
assure the protection of the PHA's interest in such
materials. The Contractor shall remain responsible for

such stored material notwithstanding the transfer of title
to the PHA.

(h) All material and work covered by progress payments

(i

(

made shall, at the time of payment become the sole
property of the PHA, but this shall not be construed as (1)
relieving the Contractor from the sole responsibility for all

material and work upon which payments have been made
or the restoration of any damaged work; or, (2) waiving the

right of the PHA to require the fulfillment of all of the terms
of the contract. In the event the work of the Contractor has
been damaged by other contractors or persons other than
employees of the PHA in the course of their employment,
the Contractor shall restore such damaged work without
cost to the PHA and to seek redress for its damage only
from those who directly
caused it.
) The PHA shall make the final payment due the Contractor
under this contract after (1) completion and final
acceptance of all work; and (2) presentation of release of
all claims against the PHA arising by virtue of this contract,
other than claims, in stated amounts, that the Contractor
has specifically excepted from the operation of the release.
Each such exception shall embrace no more than one
claim, the basis and scope of which shall be clearly
defined. The amounts for such excepted claims shall not
be included in the request for final payment. A release may
also be required of the assignee if the Contractor’s claim to
amounts payable under this contract
has been assigned.
Prior to making any payment, the Contracting Officer may
require the Contractor to furnish receipts or other

evidence of payment from all persons performing work
and supplying material to the Contractor, if the
Contracting Officer determines such evidence is

necessary to substantiate claimed costs.

=

(k) The PHA shall not; (1) determine or adjust any claims for

payment or disputes arising there under between the
Contractor and its subcontractors or material suppliers;
or, (2) withhold any moneys for the protection of the

subcontractors or material suppliers. The failure or
refusal of the PHA to withhold moneys from the
Contractor shall in nowise impair the obligations of any
surety or sureties under any bonds furnished under this
contract.

28. Contract Modifications

(a) Only the Contracting Officer has authority to modify any

term or condition of this contract. Any contract
modification shall be authorized in writing.

(b) The Contracting Officer may modify the contract

unilaterally (1) pursuant to a specific authorization stated
in a contract clause (e.g., Changes); or (2) for
administrative matters which do not change the rights or

responsibilities of the parties (e.g., change in the PHA
address). All other contract modifications shall be in the
form of supplemental agreements signed by the
Contractor and the Contracting Officer.

(c) When a proposed modification requires the approval of

HUD prior to its issuance (e.g., a change order that

exceeds the PHA'’s approved threshold), such
modification shall not be effective until the required

approval is received by the PHA.

29. Changes

(a) The Contracting Officer may, at any time, without notice

to the sureties, by written order designated or indicated
to be a change order, make changes in the work within

the general scope of the contract including changes:

(1) In the specifications (including drawings and designs);
(2) In the method or manner of performance of the work;
(3) PHA-furnished facilities, equipment, materials,

services, or site; or,
(4) Directing the acceleration in the performance of the

work.

(b) Any other written order or oral order (which, as used in

this paragraph (b), includes direction, instruction,
interpretation, or determination) from the Contracting
Officer that causes a change shall be treated as a
change order under this clause; provided, that the

Contractor gives the Contracting Officer written notice
stating (1) the date, circumstances and source of the
order and (2) that the Contractor regards the order as a

change order.

(c) Except as provided in this clause, no order, statement or

conduct of the Contracting Officer shall be treated as a

change under this clause or entitle the Contractor to an
equitable adjustment.

(d) If any change under this clause causes an increase or

decrease in the Contractor’s cost of, or the time required
for the performance of any part of the work under this
contract, whether or not changed by any such order, the

Contracting Officer shall make an equitable adjustment
and modify the contract in writing. However, except for a

adjustment based on defective specifications, no proposal
for any change under paragraph (b) above shall be
allowed for any costs incurred more than 20 days (5 days

for oral orders) before the Contractor gives written notice
as required. In the case of defective specifications for

which the PHA is responsible, the equitable adjustment
shall include any increased cost reasonably incurred by
the Contractor in attempting to comply with

the defective specifications.

(e) The Contractor must assert its right to an adjustment

under this clause within 30 days after (1) receipt of a
written change order under paragraph (a) of this clause,
or (2) the furnishing of a written notice under paragraph
(b) of this clause, by submitting a written statement
describing the general nature and the amount of the
proposal. If the facts justify it, the Contracting Officer may
extend the period for submission. The proposal may be
included in the notice required under paragraph (b)

above. No proposal by the Contractor for an equitable
adjustment shall be allowed if asserted after final
payment under this contract.

(f) The Contractor’s written proposal for equitable

adjustment shall be submitted in the form of a lump sum
proposal supported with an itemized breakdown of all
increases and decreases in the contract in at least the
following details:
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(1

Direct Costs. Materials (list individual items, the

quantity and unit cost of each, and the aggregate
cost); Transportation and delivery costs associated

with materials; Labor breakdowns by hours or unit
costs (identified with specific work to be performed);
Construction equipment exclusively necessary for the
change; Costs of preparation and/ or revision to shop
drawings resulting from the change; Worker’s
Compensation and Public Liability Insurance;
Employment taxes under FICA and FUTA; and, Bond
Costs when size of change warrants revision.
Indirect Costs. Indirect costs may include overhead,
general and administrative expenses, and fringe
benefits not normally treated as direct costs.
Profit. The amount of profit shall be negotiated and
may vary according to the nature, extent, and
complexity of the work required by the change. The
allowability of the direct and indirect costs shall be
determined in accordance with the Contract Cost
Principles and Procedures for Commercial Firms in Part
31 of the Federal Acquisition Regulation (48 CFR 1-31),
as implemented by HUD Handbook 2210.18, in effect on
the date of this contract. The Contractor shall not be
allowed a profit on the profit received by any
subcontractor. Equitable adjustments for deleted work
shall include a credit for profit and may include a credit for
indirect costs. On proposals covering both increases and
decreases in the amount of the contract, the application of
indirect costs and profit shall be on the net-change in
direct costs for the Contractor or subcontractor
performing the work.
(9) The Contractor shall include in the proposal its request
for time extension (if any), and shall include sufficient
information and dates to demonstrate whether and to

what extent the change will delay the completion of the
contract in its entirety.

(h) The Contracting Officer shall act on proposals within 30
days after their receipt, or notify the Contractor of the
date when such action will be taken.

(i) Failure to reach an agreement on any proposal shall be a
dispute under the clause entitled Disputes herein.
Nothing in this clause, however, shall excuse the
Contractor from proceeding with the contract as changed.

(i) Except in an emergency endangering life or property, no
change shall be made by the Contractor without a prior
order from the Contracting Officer.

@)

(©)

30. Suspension of Work

(a) The Contracting Officer may order the Contractor in
writing to suspend, delay, or interrupt all or any part of the
work of this contract for the period of time that the

Contracting Officer determines appropriate for the
convenience of the PHA.

(b) If the performance of all or any part of the work is, for an
unreasonable period of time, suspended, delayed, or
interrupted (1) by an act of the Contracting Officer in the
administration of this contract, or (2) by the Contracting
Officer’s failure to act within the time specified (or within a
reasonable time if not specified) in this contract an
adjustment shall be made for any increase in the cost of
performance of the contract (excluding profit) necessarily
caused by such unreasonable suspension, delay, or
interruption and the contract modified in writing

accordingly. However, no adjustment shall be made
under this clause for any suspension, delay, or

interruption to the extent that performance would have

been so suspended, delayed, or interrupted by any other

cause, including the fault or negligence of the Contractor
or for which any equitable adjustment is provided for or

excluded under any other provision of this contract.
(c) A claim under this clause shall not be allowed (1) for any
costs incurred more than 20 days before the Contractor

shall have notified the Contracting Officer in writing of
the act or failure to act involved (but this requirement

shall not apply as to a claim resulting from a suspension
order); and, (2) unless the claim, in an amount stated, is
asserted in writing as soon as practicable after the
termination of the suspension, delay, or interruption, but
not later than the date of final payment under the
contract.

31. Disputes

(a) “Claim,” as used in this clause, means a written demand
or written assertion by one of the contracting parties

seeking, as a matter of right, the payment of money in a
sum certain, the adjustment or interpretation of contract
terms, or other relief arising under or relating to the
contract. A claim arising under the contract, unlike a
claim relating to the contract, is a claim that can be
resolved under a contract clause that provides for the
relief sought by the claimant. A voucher, invoice, or other
routine request for payment that is not in dispute when
submitted is not a claim. The submission may be
converted to a claim by complying with the requirements
of this clause, if it is disputed either as to liability or
amount or is not acted upon in a reasonable time.

(b) Except for disputes arising under the clauses entitled
Labor Standards - Davis Bacon and Related Acts, herein,

all disputes arising under or relating to this contract,
including any claims for damages for the alleged breach
thereof which are not disposed of by agreement, shall be
resolved under this clause.

(c) All claims by the Contractor shall be made in writing and
submitted to the Contracting Officer for a written decision.

A claim by the PHA against the Contractor shall be
subject to a written decision by the Contracting Officer.

(d) The Contracting Officer shall, within 60 (unless otherwise
indicated) days after receipt of the request, decide the
claim or notify the Contractor of the date by which the
decision will be made.

(e) The Contracting Officer’'s decision shall be final unless

the Contractor (1) appeals in writing to a higher level in
the PHA in accordance with the PHA'’s policy and

procedures, (2) refers the appeal to an independent
mediator or arbitrator, or (3) files suit in a court of
competent jurisdiction. Such appeal must be made within
(30 unless otherwise indicated) days after receipt of the
Contracting Officer’s decision.

(f) The Contractor shall proceed diligently with performance
of this contract, pending final resolution of any request for

relief, claim, appeal, or action arising under or relating to
the contract, and comply with any decision of the
Contracting Officer.

32. Default

(a) If the Contractor refuses or fails to prosecute the work, or
any separable part thereof, with the diligence that will
insure its completion within the time specified in this

contract, or any extension thereof, or fails to complete
said work within this time, the Contracting Officer may, by

written notice to the Contractor, terminate the right to
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proceed with the work (or separable part of the work) that
has been delayed. In this event, the PHA may take over
the work and complete it, by contract or otherwise, and
may take possession of and use any materials,
equipment, and plant on the work site necessary for
completing the work. The Contractor and its sureties shall
be liable for any damage to the PHA resulting from the
Contractor’s refusal or failure to complete the

work within the specified time, whether or not the
Contractor’s right to proceed with the work is terminated.

This liability includes any increased costs incurred by the
PHA in completing the work.

(b) The Contractor’s right to proceed shall not be terminated

(1

(2

)

)

or the Contractor charged with damages under this

clause if—
The delay in completing the work arises from
unforeseeable causes beyond the control and without
the fault or negligence of the Contractor. Examples of
such causes include (i) acts of God, or of the public
enemy, (ii) acts of the PHA or other governmental
entity in either its sovereign or contractual capacity,
(iii) acts of another contractor in the performance of a
contract with the PHA, (iv) fires, (v) floods, (vi)
epidemics, (vii) quarantine restrictions, (viii) strikes,
(ix) freight embargoes, (x) unusually severe weather,
or (xi) delays of subcontractors or suppliers at any tier
arising from unforeseeable causes beyond the control

and without the fault or negligence of both the
Contractor and the subcontractors or suppliers; and
The Contractor, within days (10 days unless otherwise
indicated) from the beginning of such delay (unless
extended by the Contracting Officer) notifies the
Contracting Officer in writing of the causes of delay.
The Contracting Officer shall ascertain the facts and
the extent of the delay. If, in the judgment of the
Contracting Officer, the findings of fact warrant such
action, time for completing the work shall be extended
by written modification to the contract. The findings of

the Contracting Officer shall be reduced to a written

decision which shall be subject to the provisions of the
Disputes clause of this contract.

(c) If, after termination of the Contractor’s right to proceed, it

is determined that the Contractor was not in default, or
that the delay was excusable, the rights and obligations
of the parties will be the same as if the termination had
been for convenience of the PHA.

33. Liquidated Damages

(a

(b

~

~

If the Contractor fails to complete the work within the time
specified in the contract, or any extension, as specified in
the clause entitled Default of this contract, the Contractor
shall pay to the PHA as liquidated damages, the sum of$
___N/IA Contracting Officer insert amount for
each day of delay. If different completion dates are
specified in the contract for separate parts or stages of the
work, the amount of liqguidated damages shall be assessed
on those parts or stages which are delayed. To the extent
that the Contractor’s delay or nonperformance is excused
under another clause in this contract, liquidated damages
shall not be due the PHA. The Contractor remains liable for
damages caused other than by delay.

If the PHA terminates the Contractor’s right to proceed, the
resulting damage will consist of liqguidated damages until
such reasonable time as may be required for final

completion of the work together with any increased costs
occasioned the PHA in completing the work.

(c) If the PHA does not terminate the Contractor’s right to
proceed, the resulting damage will consist of liquidated
damages until the work is completed or accepted.

34. Termination for Convienance

(a) The Contracting Officer may terminate this contract in
whole, or in part, whenever the Contracting Officer
determines that such termination is in the best interest of
the PHA. Any such termination shall be effected by
delivery to the Contractor of a Notice of Termination
specifying the extent to which the performance of the work
under the contract is terminated, and the date upon which
such termination becomes effective.

(b) If the performance of the work is terminated, either in
whole or in part, the PHA shall be liable to the Contractor
for reasonable and proper costs resulting from such
termination upon the receipt by the PHA of a properly
presented claim setting out in detail: (1) the total cost of the
work performed to date of termination less the total amount
of contract payments made to the Contractor; (2) the cost
(including reasonable profit) of settling and paying claims
under subcontracts and material orders for work performed
and materials and supplies delivered to the site, payment
for which has not been made by the PHA to the Contractor
or by the Contractor to the subcontractor or supplier; (3)
the cost of preserving and protecting the work already
performed until the PHA or assignee takes possession
thereof or assumes responsibility therefore; (4) the actual
or estimated cost of legal and accounting services
reasonably necessary to prepare and present the
termination claim to the PHA; and (5) an amount
constituting a reasonable profit on the value of the work
performed by the Contractor.

(c) The Contracting Officer will act on the Contractor’s claim
within days (60 days unless otherwise indicated) of receipt
of the Contractor’s claim.

(d) Any disputes with regard to this clause are expressly made
subject to the provisions of the Disputes clause of this
contract.

35. Assignment of Contract

The Contractor shall not assign or transfer any interest in

this contract; except that claims for monies due or to
become due from the PHA under the contract may be
assigned to a bank, trust company, or other financial

institution. Such assignments of claims shall only be
made with the written concurrence of the Contracting
Officer. If the Contractor is a partnership, this contract
shall inure to the benefit of the surviving or remaining
member(s) of such partnership as approved by the
Contracting Officer.

See Indemnity & Insurance Requirements which

supersedes this section.

(a) Befere-commencing-werkthe Centracterand-each
furni PHA wi i ¢
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(2) “Subcontractor” means any supplier, vendor, or firm
that furnishes supplies, materials, equipment, or
services to or for the Contractor or another

subcontractor.
(b) The Contractor shall not enter into any subcontract with

any subcontractor who has been temporarily denied
participation in a HUD program or who has been
suspended or debarred from participating in contracting
programs by any agency of the United States Government
or of the state in which the work under this contract is to
be performed.

(c) The Contractor shall be as fully responsible for the acts or
omissions of its subcontractors, and of persons either
directly or indirectly employed by them as for the acts
or omissions of persons directly employed by the
Contractor.

The Contractor shall insert appropriate clauses in all
subcontracts to bind subcontractors to the terms and
conditions of this contract insofar as they are applicable

to the work of subcontractors.
(e) Nothing contained in this contract shall create any

contractual relationship between any subcontractor and
the PHA or between the subcontractor and HUD.

agencies.

39. Equal Employment Opportunity

During the performance of this contract, the
Contractor/Seller agrees as follows:
(a) The Contractor/Seller shall not discriminate against any
employee or applicant for employment because of of race color,
religion, sex, sexual orientation, gender identity, disability, or
national origin.

(b) The Contractor/Seller shall take affirmative action to ensure
that applicants are employed, and that employees are treated
during employment without regard to their race,

color, religion, sex, sexual orientation, gender identity,
disability, or national origin. Such action shall
include, but not be limited to, (1) employment, (2) upgrading
demotion, (4) transfer, (5) recruitment or
recruitment advertising, (6) layoff or termination, (7) rates of
pay or other forms of compensation, and (8) selection for
training,including apprenticeship

form HUD-5370 (1/2014)



Attachment F

(c) The Contractor/Seller agrees to post in conspicuous places
available to employees and applicants for employment the notices
to be provided by the Contracting Officer setting forth the
provisions of this nondiscrimination clause.
(d) The Contractor/Seller shall, in all solicitations or
advertisements for employees placed by or on behalf of the
Contractor/Seller, state that all qualified applicants will receive
consideration for employment without regard to race, color,
religion, sex, or national origin.
(e) The Contractor/Seller shall send, to each labor union or
representative of workers with which it has a collective
bargaining agreement or other contract or understanding, the
notice to be provided by the Contracting Officer advising the
labor union or workers’ representative of the Contractor’s
commitments under this clause, and post copies of the notice
in conspicuous places available to employees and applicants
for employment.
(f) The Contractor/Seller shall comply with Executive Order
11246, as amended, and the rules, regulations, and orders of
the Secretary of Labor.
(g) The Contractor/Seller shall furnish all information and reports
required by Executive Order 11246, as amended, Section 503 of
the Rehabilitation Act of 1973, as amended, and by rules,
regulations, and orders of the Secretary of Labor, or pursuant
thereto. The Contractor/Seller shall permit
access to its books, records, and accounts by the
Secretary of Labor for purposes of investigation to
ascertain compliance with such rules, regulations, and
orders.
(h) In the event of a that the Contractor/Seller is in noncompliance
with the nondiscrimination clauses of this contract or with any of
such rules, regulations, or orders, this contract may be canceled,
terminated or suspended in whole or in part and the
contractor/seller may be declared ineligible for further
Government contracts in accordance with procedures authorized
in Executive Order 11246 of September 24, 1965, and such other
sanctions may be imposed and remedies invoked as provided in
Executive Order 11246 of September 24, 1965, or by rule,
regulation, or order of the Secretary of Labor, or as otherwise
provided by law.

(i) The contractor/seller will include the provisions of
paragraphs (a) through (h) in every subcontract or purchase
order unless exempted by rules, regulations, or orders of the
Secretary of Labor issued pursuant to section 204 of Executive
Order 11246 of September 24, 1965, so that such provisions
will be binding upon each sub[contractor/seller] or vendor. The
[contractor/seller] will take such action with respect to any
subcontract or purchase order as may be directed by the
Secretary of Labor as a means of enforcing such provisions in
cluding sanctions for noncompliance: Provided, however, that
in the event the [contractor/seller] becomes involved in, or is
threatened with, litigation with a subcontractor or vendor as a
result of such direction, the [contractor/seller] may request the
United States to enter into such litigation to protect the
interests of the United States.

(j) Compliance with the requirements of this clause shall be
to the maximum extent consistent with, but not in
derogation of, compliance with section 7(b) of the Indian
Self-Determination and Education Assistance Act and the
Indian Preference clause of this contract.

40. Employment, Training, and Contracting
Opportunities for Low-Income Persons, Section 3 of
the Housing and Urban Development Act of 1968.

(a) The work to be performed under this contract is subject to
the requirements of Section 3 of the Housing and Urban
Development Act of 1968, as amended, 12 U.S.C. 1701u (section
3). The purpose of section 3 is to ensure that employment and
other economic opportunities generated by HUD assistance or
HUD-assisted projects covered by Section 3, shall, to the greatest
extent feasible, be directed to low- and very low-income persons,
particularly persons who are recipients of HUD assistance for
housing.
(b) The parties to this contract agree to comply with HUD's
regulations in 24 CFR Part 75, which implement Section 3. As
evidenced by their execution of this contract, the parties to this
contract certify that they are under no contractual or other
impediment that would prevent them from complying with the
Part 75 regulations.
(c) The contractor agrees to send to each labor organization
or representative of workers with which the contractor has a
collective bargaining agreement or other understanding, if any,
a notice advising the labor organization or workers'
representative of the contractor's commitments under this
section 3 clause and will post copies of the notice in
conspicuous places at the work site where both employees and
applicants for training and employment positions can see the
notice. The notice shall describe the Section 3 prioritization
requirements and shall state the minimum percentages of labor
hour requirements established in the Benchmark Notice (FR-
6085-N-04).
(d) The contractor agrees to include this section 3 clause in
every subcontract subject to compliance with regulations in 24
CFR Part 75, and agrees to take appropriate action, as
provided in an applicable provision of the subcontract or in this
section 3 clause, upon a finding that the subcontractor is in
violation of the regulations in 24 CFR Part 75. The contractor
will not subcontract with any subcontractor where the
contractor has notice or knowledge that the subcontractor has
been found in violation of the regulations in 24 CFR Part 75.
(e) Noncompliance with HUD's regulations in 24 CFR Part 75
may result in sanctions, termination of this contract for default,
and debarment or suspension from future HUD assisted
contracts.
(f)  Contracts, subcontracts, grants, or subgrants subject to
Section 7(b) of the Indian Self-Determination and Education
Assistance Act (25 U.S.C. 5307(b)) or subject to tribal
preference requirements as authorized under 101(k) of the
Native American Housing Assistance and Self-Determination
Act (25 U.S.C. 4111(k)) must provide preferences in
employment, training, and business opportunities to Indians and
Indian organizations, and are therefore not subject to the
requirements of 24 CFR Part 75.
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41. Interest of Members of Congress

No member of or delegate to the Congress of the United

States of America shall be admitted to any share or part of
this contract or to any benefit that may arise therefrom.

42. Interest of Members, Officers, or Employees and

Former Members, Officers, or Employees

No member, officer, or employee of the PHA, no member
of the governing body of the locality in which the project
is situated, no member of the governing body of the
locality in which the PHA was activated, and no other
public official of such locality or localities who exercises
any functions or responsibilities with respect to the
project, shall, during his or her tenure, or for one year
thereafter, have any interest, direct or indirect, in this
contract or the proceeds thereof.

43. Limitations on Payments made to Influence Certain

Federal Financial Transactions

(a) The PHA, HUD, or Comptroller General of the United States,

or any of their duly authorized representatives shall, until 3
years after final payment under this contract, have access to
and the right to examine any of the Contractor’s directly
pertinent books, documents, papers, or other records
involving transactions related to this contract for the purpose
of making audit, examination, excerpts, and transcriptions.

(b) The Contractor agrees to include in first-tier subcontracts

under this contract a clause substantially the same as
paragraph (a) above. “Subcontract,” as used in this clause,
excludes purchase orders not exceeding

$10,000.

(c) The periods of access and examination in paragraphs (a)

and (b) above for records relating to (1) appeals under the
Disputes clause of this contract, (2) litigation or settlement of
claims arising from the performance of this contract, or

(3) costs and expenses of this contract to which the PHA,

HUD, or Comptroller General or any of their duly
authorized representatives has taken exception shall
continue until disposition of such appeals, litigation,

claims, or exceptions.

(a) The Contractor agrees to comply with Section 1352 of
Title 31, United States Code which prohibits the use of 46-Labor-Standards-Davis-Baceon-and Related
Acts Federal appropriated funds to pay any person for
influencing or attempting to influence an officer or ithe-tetal-amount-ef this-contractexceeds $2,000the
employee of any agency, a Member of Congress, and FederaHaborstandards-setforth-in-the-clause-below-shall
officer or employee of Congress, or an employee of a apply-to-the-development-orconstruction-woerk-te-be
Member of Congress in connection with any of the performed-underthe-contrast
following covered Federal actions: the awarding of any {a)yMinimum-Wages:
Federal contract; the making of any Federal grant; the B-Al-laberers-and-mechanics-employed-underthis
making of any Federal loan; the entering into of any contractin-the-development-or-construction-of the
cooperative agreement; or the modification of any Federal project{s)-invelved-will-be-paid-uncenditionally-and-not
contract, grant, loan, or cooperative agreement. less-eften-than-ence-a-week—and-without-subsequent
(b) The Contractor further agrees to comply with the deduction-er-rebate-on-any-account-(execept-such-payroll

requirement of the Act to furnish a disclosure (OMB
Standard Form LLL, Disclosure of Lobbying Activities) if
any funds other than Federal appropriated funds
(including profit or fee received under a covered Federal
transaction) have been paid, or will be paid, to any person
for influencing or attempting to influence an officer or
employee of any agency, a Member of Congress, an
officer or employee of Congress, or an employee of a
Member of Congress in connection with a Federal
contract, grant, loan, or cooperative agreement.

44. Royalties and Patents

The Contractor shall pay all royalties and license fees. It
shall defend all suits or claims for infringement of any
patent rights and shall save the PHA harmless from loss
on account thereof; except that the PHA shall be
responsible for all such loss when a particular design,
process or the product of a particular manufacturer or
manufacturers is specified and the Contractor has no
reason to believe that the specified design, process, or
product is an infringement. If, however, the Contractor
has reason to believe that any design, process or product
specified is an infringement of a patent, the Contractor
shall promptly notify the Contracting Officer. Failure to
give such notice shall make the Contractor responsible
for resultant loss.

45. Examination and Retention of Contractor’s Records
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thereon specified
in a DOL-certified trainee program.

48. Procurement of Recovered Materials.

(a) In accordance with Section 6002 of the Solid Waste
Disposal Act, as amended by the Resource Conservation
and Recovery Act, the Contractor shall procure items
designated in guidelines of the Environmental Protection
Agency (EPA) at 40 CFR Part 247 that contain the highest
percentage of recovered materials practicable, consistent
with maintaining a satisfactory level of competition. The
Contractor shall procure items designated in the EPA
guidelines that contain the highest percentage of
recovered materials practicable unless the Contractor
determines that such items: (1) are not reasonably
available in a reasonable period of time; (2) fail to meet
reasonable performance standards, which shall be
determined on the basis of the guidelines of the National
Institute of Standards and Technology, if applicable to the
item; or (3) are only available at an
unreasonable price.
() Paragraph (a) of this clause shall apply to items
purchased under this contract where: (1) the
Contractor purchases in excess of $10,000 of the item
under this contract; or (2) during the preceding
Federal fiscal year, the Contractor: (i) purchased any
amount of the items for use under a contract that was
funded with Federal appropriations and was with a
Federal agency or a State agency or agency of a
political subdivision of a State; and (ii) purchased a
total of in excess of $10,000 of the item both under
and outside that contract.
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